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EXECUTIVE SUMMARY 

 
To provide greater transparency and accountability with regards to the City’s Capital Improvement Program (CIP), the 

following CIP Status Report is presented. This report provides project-specific information including a status update on all 

active projects ending June 30, 2023. Summary financial information is also included. 

 

The report will be updated on a bi-yearly basis and a copy will be posted online at the City’s interactive web site at 

http://www.savannahga.gov/savannahunderconstruction. This website includes an interactive map and search tool that allows 

for individual project query. It is anticipated that the next bi-yearly status report will be available in January 2024 and will 

provide updated project statuses and financial information through December 2023. 

 
The table below provides a financial breakdown by category improvement, as of June 30, 2023: 

 

 

Categor

y 

# of 

Project 

s 

 

Appropriate 

d Budget 

To Date 

 

Expenditures 

To Date 

Open 

Purchase 
Orders 

To Date 

Project 

Balance 

To Date 

 
Cemetery 

 
6 

 
$1,766,733.16 

 
$890,133.77 

 
$80,984.45 

 
$795,614.94 

 

Civic Center 
 

3 
 

$172,628,162.06 
 

$171,493,271.51 
 

$1,479,844.30 
 

$344,953.75 

 
Community Development 

 
15 

 
$42,429,897.22 

 
$30,049,921.27 

 
$1,333,588.14 

 
$11,046,387.81 

 
Drainage 

 
17 

 
$138,926,042.29 

 
$47,003,909.25 

 
$1,397,241.59 

 
$90,524,891.45 

 

Holding Accounts 
 

11 
 

$36,443,569.82 
 

$410,955.63 
 

$0 
 

$36,032,614.19 

 
Other 

 
33 

 
$39,942,005.57 

 
$18,109,348.78 

 
$7,816,193.83 

 
$14,016,462.96 

 
Parks and Recreation 

 
17 

 
$25,352,736.42 

 
$6,349,317.31 

 
$2,310,491.22 

 
$16,692,927.89 

 
Public Building 

 
43 

 
$121,234,122.47 

 
$79,800,561.78 

 
$11,316,907.72 

 
$30,116,652.97 

 
Sanitation 

 
4 

 
$37,954,861.05 

 
$35,451,856.06 

 
$985,790.53 

 
$1,517,214.46 

 
Sewer 

 
42 

 
$160,000,460.56 

 
$92,458,178.75 

 
$2,520,702.33 

 
$65,021,579.48 

Squares and Monuments 11 $12,945,654.47 $8,885,614.08 $67,984.20 $3,992,056.19 

Street 20 $57,709,985.82 $41,137,682.26 $148,788.81 $16,423,514.75 

Traffic 22 $93,420,007.50 $70,890,335.25 $2,004,047.26 $20,525,624.99 

 
Water 

 
44 

 
$93,305,840.12 

 
$12,157,885.64 

 
$1,210,416.28 

 
$79,937,538.20 

 
I&D Water Plant 

 
1 

 
$517,000.00 

 
$248,939.04 

 
$980.83 

 
$267,080.13 

 
Grand Total 

 
289 

 
$1,034,577,078.53 

 
$615,337,910.38 

 
$32,673,961.49 

 
$386,565,206.66 

http://www.savannahga.gov/savannahunderconstruction


 

The table below provides a project overview by category and status: 

 
 

  
Conceptual/

Planning 

Design/Pre- 
Construction 

 
Implementation/Construction 

 
Ongoing 

 
Complete 

On-
Hold 

 
New 

 
Other 

To be 
Closed 

N/A 

 

TOTAL 

Cemetery Improvements 0 1 1 4 0   0 0 0 0 0 6 

Civic Center Improvements 0 0 1 2 0   0 0 0 0 0 3 

Community 

Development 

Improvements 

 
5 

 
0 

 
2 

 
1 

 
3       1 

 
2 

 
1 

 
0 0 

 
15 

Drainage Improvements 0 2 3 9 0   0 0 0 3 0 17 

Holding Accounts 0 0 0 4 0   0 0 0 1 6 11 

Other Improvements 9 0 9 10 2   1 0 0 2 0 33 

Parks and Recreation Improvements 1 3 5 3 4   0 0 0 1 0 17 

Public Building Improvements 11 5 5 10 7   2 0 0 3 0 43 

Sanitation Improvements 0 0 1 1 1   1 0 0 0 0 4 

Sewer Improvements 7 2 6 21 1   1 1 0 3 0 42 

Squares and 

Monuments 

Improvements 

 
1 

 
2 

 
3 

 
3 

 
1 

 
  0 

 
0 

 
1 

 
0 0 

 
11 

Street Improvements 2 1 1 8 3   2 0 0 3 0 20 

Traffic Engineering Improvements 1 5 2 3 2   8 0 0 1 0 22 

Water Improvements 9 1 4 17 4   4 1 0 4 0 44 

Information Technology 0 0 0 0 1   0 0 0 0 0 1 

TOTAL 46 22 43 96 29 20 4 2 21 6 289 
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Capital Improvement Project Summary by Category – For the Quarter Ended June 30, 2023 

 

Category/Project Name 
Project 

Number 

Appropriated Budget 

To Date 

Expenditure 

s 
To Date 

Open Purchase 

Orders 
To Date 

Project Balance 

To Date 

Cemetery Improvements  $1,766,733.16 $890,133.77 $80,984.45 $795,614.94 

Cemetery Monument Conservation CM0205 176,871.54 71,844.00 0.00 105,027.54 

Greenwich Columbarium CM0414 716,184.35 238,235.26 0.00 477,949.09 

Cemetery Expansion CM0613 398,677.27 311,542.49 18,575.75 68,559.03 
Historic Cemetery Bldg Mainten CM0804 60,000.00 10,247.50 0.00 49,752.50 

Evergreen Cemetery Acq & Impro CM0805 400,000.00 253,881.48 62,408.70 83,709.82 

Cemetery Roadside Improv CM0903 15,000.00 4,383.04 0.00 10,616.96 

Civic Center Improvements  $172,628,162.06 $171,493,271.51 $1,479,844.30 $(344,953.75) 

New Arena CC0206 167,528,162.06 166,645,943.03 1,459,984.30 (577,765.27) 

Arena FF&E CC0605 5,000,000.00 4,816,019.04 19,860.00 164,120.96 

Civic Ctr Redevelopment CC0810 100,000.00 31,309.44 0.00 68,690.56 

Community Development Improvements  $42,429,897.22 $30,049,921.27 $1,333,588.14 $11,046,387.81 

Hitch Village Redevelopment PD0117 6,224,000.00 2,533,616.51 25,663.75 3,664,719.74 

Waters Ave Corridor Imp PD0309 7,281,030.58 6,611,034.43 3,002.24 666,993.91 

Sav Gardens Phase I PD0400 13,745,795.40 13,718,858.78 29,507.76 (2,571.14) 

Dundee Cottage Infrastructure PD0502 3,540,000.00 2,326,841.95 1,036,843.55 176,314.50 

Blighted Prop Acq & Redevelop PD0505 4,000,000.00 636,648.18 0.00 3,363,351.82 

Neighborhood Improvements PD0700 500,000.00 0.00 0.00 500,000.00 

Fairground Site Redevelopment PD0702 500,000.00 11,875.89 0.00 488,124.11 

Water Works Lot Redevelopment PD0703 635,310.00 531,713.94 87,417.15 16,178.91 

Redevelopment of 719 Cleland PD0802 301,939.45 301,939.45 0.00 0.00 

Waters Ave Site Development PD0804 3,000,000.00 2,141,918.83 151,153.69 706,927.48 

Augusta Ave Revitalization PD0806 1,251,821.79 1,235,473.31 0.00 16,348.48 

Abercorn Streetscape PD0920 500,000.00 0.00 0.00 500,000.00 

Affordable House Infra-916MLK PD0921 500,000.00 0.00 0.00 500,000.00 

Dawes Ave Infrastructure PD0922 200,000.00 0.00 0.00 200,000.00 

Graham & Hudson Infrastructure PD0923 250,000.00 0.00 0.00 250,000.00 

Drainage Improvements  $138,926,042.29 $47,003,909.25 $1,397,241.59 $90,524,891.45 
Drainage Box Rehabilitations DR0131 8,240,000.00 2,553,648.19 78,122.75 5,608,229.06 

Placentia Basin Drainage Impro DR0132 7,000,000.00 3,522,589.98 5,291.25 3,472,118.77 

Public Permeable Paver Program DR0134 471,497.11 368,259.60 0.00 103,237.51 

Bilbo Box Culvert Impro DR0308 25,715,393.20 25,715,393.20 0.00 0.00 

Brick Line Replacement DR0505 1,972,603.34 2,139,962.91 0.00 (167,359.57) 

Bilbo Basin Study DR0508 70,000.00 66,845.00 655.00 2,500.00 

Springfield Basin Storm Manage DR0509 122,650.00 27,424.67 3,744.29 91,481.04 

Storm Sewer Rehab DR0704 1,620,000.00 1,224,654.20 0.00 395,345.80 

Montg Xrd Pump Stn Ctrl Upgrade DR0705 450,000.00 402,714.06 0.00 47,285.94 

Pump Station Rehab DR0706 1,175,000.00 79,631.77 0.00 1,095,368.23 

Pump Station Control Upgrades DR0808 1,800,000.00 1,419,993.08 0.00 380,006.92 

Drainage Improv Grant Match DR0810 2,000,000.00 0.00 0.00 2,000,000.00 

Bilbo Box Culvert Impr Phase II DR0811 658,547.38 109,535.27 0.00 549,012.11 

Springfield Drg Impvs DR0905 46,077,150.00 6,499,089.54 401,602.25 39,176,458.21 

Casey South Drg Phase II DR0911 40,224,525.84 2,874,167.78 907,826.05 36,442,532.01 

Brick Line Rehab & Replacement DR0913 472,060.00 0.00 0.00 472,060.00 

Storm Sewer Rehab DR0914 856,615.42 0.00 0.00 856,615.42 

Holding Accounts  $36,443,569.82 $410,955.63 - $36,032,614.19 
Capital Reserve HA0100 10,725,453.33 0.00 0.00 10,725,453.33 

2022 Capital Reserves HA0102 14,100,000.00 0.00 0.00 14,100,000.00 

Project Management Cost Reserve HA0104 420,000.00 410,955.63 0.00 9,044.37 

Sales Tax Stabilization HA0216 8,747,000.00 0.00 0.00 8,747,000.00 
Cemeteries Holding Acct HA0311 8.78 0.00 0.00 8.78 

Grant Match Reserve HA0313 167,830.16 0.00 0.00 167,830.16 

Preservation Fee Reserve HA0401 756,406.95 0.00 0.00 756,406.95 

Timber Conservation Holdings HA0403 256,941.36 0.00 0.00 256,941.36 

City Hall Preservation Holding HA0503 15,379.74 0.00 0.00 15,379.74 
Civic Center Holding HA0551 1,163,432.67 0.00 0.00 1,163,432.67 
LMIG Grant Match Reserve HA0601 91,116.83 0.00 0.00 91,116.83 

Other Improvements  $39,942,005.57 $18,109,348.78 $ 7,816,193.83 $14,016,462.96 

Sdra Edge Matchg Grant OP0141 36,234.17 15,025.00 0.00 21,209.17 

Savannah Children's Museum OP0144 1,500,000.00 1,503,277.50 0.00 (3,277.50) 

Pedestrian Wayfinding Signage OP0145 700,000.00 142,373.00 0.00 557,627.00 

Wireless/Fiber Infrastructure OP0146 2,399,080.63 700,179.00 287,847.43 1,411,054.20 

WW Law Collection Archival OP0152 507,000.00 469,610.07 0.00 37,389.93 

Fiber Optic Cable Exts OP0331 254,000.00 165,938.19 1,500.00 86,561.81 

Heritage Trail Trlhead OP0412 40,000.00 18,990.02 0.00 21,009.98 
Electronic Timekeeping Phase 1 OP0419 705,200.00 253,866.53 606,858.94 (155,525.47) 

Gate Equipment & Software OP0424 1,640,000.00 1,522,759.00 33,851.00 83,390.00 
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Canal Bank Restoration OP0428 114,384.58 114,384.58 0.00 0.00 
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Leedsgate Community Improv OP0434 134,482.96 125,553.03 9,702.00 (772.07) 
RMS/E-Ticketing OP0543 1,000,000.00 474,870.95 44,070.00 481,059.05 
Westside Surface Lot OP0544 9,375,000.00 10,703,078.17 146,533.79 (1,474,611.96) 
Tricentennial Master Plan OP0646 1,000,000.00 0.00 0.00 1,000,000.00 
Red-Light Camera Program OP0647 464,000.00 0.00 0.00 464,000.00 
Fire Truck Replacement OP0727 2,000,000.00 0.00 1,998,990.00 1,010.00 
Traffic Control Ctr-interchange OP0731 314,654.00 314,654.00 0.00 0.00 
Public Safety Tech Improvement OP0843 580,000.00 474,170.19 28,869.67 76,960.14 
Eastside Early Learning Center OP0844 1,000,000.00 0.00 0.00 1,000,000.00 
AMI Technology Investment OP0846 7,058,769.23 489,977.07 3,246.00 6,565,546.16 
Priority Fire Apparatus OP0847 4,500,000.00 0.00 4,500,000.00 0.00 
Public Safety CAD/RMS OP0848 1,000,000.00 0.00 0.00 1,000,000.00 
Technology Framework Improv OP0850 499,999.52 0.00 0.00 499,999.52 
Parking Garage EV Charging Sta OP0852 80,000.00 49,299.00 0.00 30,701.00 
Server Infrastructure Improve OP0853 349,595.48 349,595.48 0.00 0.00 
ERP Optimization/Replacement OP0854 850,505.00 146,000.00 93,640.00 610,865.00 
Microsoft Expansion/Optimization OP0855 100,000.00 75,748.00 23,085.00 1,167.00 
Asset Management Software OP0856 500,000.00 0.00 0.00 500,000.00 
CRM/311 Improvements OP0857 175,000.00 0.00 0.00 175,000.00 
MHC Upgrade OP0858 86,100.00 0.00 0.00 86,100.00 

VOIP Replacement OP0859 500,000.00 0.00 38,000.00 462,000.00 
SCBA Fill Stn Replacement OP0936 378,000.00 0.00 0.00 378,000.00 
I-95 Airways Cost-Share Agree OP0938 100,000.00 0.00 0.00 100,000.00 

Park and Recreation Improvements  $25,352,736.42 $6,349,317.31 $2,310,491.22 $16,692,927.89 
Truman Linear Park Trail RE0127 1,792,787.00 504,704.68 70,173.00 1,217,909.32 
Edgemere/Sackville Recreation RE0129 232,224.99 195,967.10 0.00 36,257.89 
Summerside Park Improvements RE0223 345,098.08 332,836.00 5,398.33 6,863.75 
Holly Heights Improvements RE0421 468,696.29 434,366.55 7,224.37 27,105.37 
Highlands Park Development RE0427 1,295,587.93 760,358.59 505,449.60 29,779.74 
Grayson Stadium Improvements RE0617 2,500,000.00 230,083.99 99,555.45 2,170,360.56 
Pool Repairs & Improvements RE0717 1,250,000.00 11,414.33 0.00 1,238,585.67 
Fernwood Neighborhood Park RE0720 450,000.00 48,407.08 0.00 401,592.92 
Daffin Park Improvements RE0815 205,000.00 0.00 0.00 205,000.00 
Daffin Park Pool Improvements RE0816 295,000.00 4,888.50 0.00 290,111.50 
Southside Community Center RE0817 5,000,000.00 15,050.15 0.00 4,984,949.85 
Tide to Town RE0818 5,000,000.00 285,567.68 0.00 4,714,432.32 
Joe Tribble Park Improvements RE0820 2,524,525.00 2,571,535.22 63.78 (47,074.00) 
Athletic Facilities Rec Improv RE0821 1,300,000.00 676,247.75 130,780.00 492,972.25 
Playground & Park Rec Improve RE0822 993,817.13 45,843.26 568,975.05 378,998.82 
Community Centers Rec Improve RE0823 280,000.00 222,596.43 19,862.34 37,541.23 
Pools & Splashpad Rec Improve RE0824 1,420,000.00 9,450.00 903,009.30 507,540.70 

Public Building Improvements  $121,234,122.47 $79,800,561.78 $11,316,907.72 $30,116,652.97 
Grant Center PB0148 4,500,000.00 4,125,985.45 6,900.26 367,114.29 
Bryan Street Garage Renovation PB0151 694,000.04 429,519.24 3,387.00 261,093.80 
Garage CCTV Upgrade PB0334 680,000.00 732,501.62 67,565.21 (120,066.83) 
Highlands Fire Station PB0336 3,792,075.93 3,645,251.17 48,183.97 98,640.79 
Wiring & Lighting Garage PB0421 384,419.40 238,515.74 0.00 145,903.66 
Facility Repairs & Improvement PB0435 728,565.86 718,938.74 0.00 9,627.12 
Hudson Hill Improvements PB0438 3,363,182.87 3,094,223.85 114,899.48 154,059.54 
Jimmy Deloach Fire Station PB0535 5,000.00 0.00 0.00 5,000.00 
Facilities at Interchange Ct PB0537 43,184,664.42 42,826,650.24 214,942.52 143,071.66 
Police HQ Bldg Envelop Repairs PB0540 8,524,670.00 333,927.40 8,623,039.21 (432,296.61) 
Tricentennial Pk Facility Impr PB0640 115,788.00 0.00 0.00 115,788.00 
Arena Parking Facility PB0641 14,107,466.53 13,884,356.99 0.00 223,109.54 
John Delaware Ctr Renovation PB0642 1,600,000.00 1,499,932.56 20,749.02 79,318.42 

8 Interchange CT Fac Improv PB0643 1,503,506.97 1,339,095.67 145,318.84 19,092.46 
Sav Fire Support Ctr&Code Comp PB0644 3,279,303.19 2,755,461.23 317,858.14 205,983.82 
Edwin Street Parking Lot PB0646 300,000.00 146.25 289,908.00 9,945.75 
City Facilities Relocation PB0735 527,533.53 477,862.29 9,754.76 39,916.48 
Community Ctr Structural Asses PB0740 200,000.00 0.00 0.00 200,000.00 
Facilities Structural Assessment PB0743 200,000.00 126,000.45 11,835.55 62,164.00 
Bryan St Garage Floor Repairs PB0744 320,000.00 0.00 0.00 320,000.00 
Liberty St Garage Ext Repairs PB0746 100,000.00 0.00 0.00 100,000.00 
Liberty St Garage Elevator Rep PB0747 475,000.00 0.00 0.00 475,000.00 
Liberty St Garage Wtr Intrusio PB0748 200,000.00 4,950.00 0.00 195,050.00 
Parking Control Booth PB0749 300,000.00 0.00 0.00 300,000.00 
Robinson Garage Exterior Repair PB0750 100,000.00 0.00 0.00 100,000.00 
Robinson Garage Floor Repair PB0751 640,000.00 0.00 0.00 640,000.00 
State St Garage Floor Repair PB0752 360,000.00 1,450.00 0.00 358,550.00 
Whitaker Garage Repairs PB0753 450,000.00 16,650.00 0.00 433,350.00 
Priority Public Safety Facilit PB0754 7,200,000.00 37,237.17 4,690.00 7,158,072.83 
Arena Pkg Pedestrian Bridge PB0755 1,390,000.00 1,309,852.34 27.66 80,120.00 
Gamble Bldg Renovation PB0756 14,900,000.00 971,288.30 635,665.54 13,293,046.16 
Entrepreneurial Ctr Repair & I PB0757 600,000.00 523,226.28 2,973.75 73,799.97 
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226 MLK Bldg Reno & Improvement PB0758 60,013.90 60,013.90 0.00 0.00 
Sallie Mood Roof Replacement PB0760 500,000.00 20,356.78 25,643.22 454,000.00 
City Hall 4th Floor Improvement PB0761 250,000.00 152,132.69 112,582.86 (14,715.55) 
Fire Station Capital Maintenance PB0762 450,000.00 0.00 0.00 450,000.00 
Mun Archives-Record Ctr PB0826 751,000.00 396,867.04 178,331.76 175,801.20 
Liberty St Garage Floor Repair PB0847 520,000.00 0.00 0.00 520,000.00 
Liberty City Parking Facility PB0849 300,000.00 0.00 0.00 300,000.00 
City Hall Historic Renovation PB0851 3,000,000.00 53,284.93 437,340.00 2,509,375.07 
Southern Municipal Annex Impro PB0852 262,091.83 24,883.46 37,460.97 199,747.40 
CAC Atrium Rigging PB0930 15,840.00 0.00 7,850.00 7,990.00 
Firing Range Facility Eng & PB0931 400,000.00 0.00 0.00 400,000.00 

Sanitation Improvements  $37,954,861.05 $35,451,856.06 $985,790.53 $1,517,214.46 

2015 Expansion D Forest Landfill SA0103 30,329,861.05 30,177,787.65 136,173.30 15,900.10 
Interim Sanitation Hdqrs Facil SA0501 5,250,000.00 5,153,334.77 31,637.16 65,028.07 
Sanitation Headquarters SA0502 875,000.00 120,733.64 817,980.07 (63,713.71) 
Leachate Storage & Load-out Fa SA0901 1,500,000.00 0.00 0.00 1,500,000.00 

Sewer Improvements  $160,000,460.56 $92,458,178.75 $2,520,702.33 $65,021,579.48 

Large Tract Infrastructure SW0133 2,313,077.59 1,127,220.65 176,386.25 1,009,470.69 
Sewer Repair Restoration SW0134 416,934.16 251,763.19 0.00 165,170.97 
TMDL Improvements SW0135 1,500,000.00 0.00 0.00 1,500,000.00 
Blower Replacement SW0229 2,000,000.00 222,057.28 268,583.72 1,509,359.00 
Sewer Stormwater Separation SW0234 1,142,481.47 436,473.28 0.00 706,008.19 
Hopeton Offsite SW0239 2,166,904.01 0.00 0.00 2,166,904.01 
Lift Station/Sm Plants Monitor SW0328 699,471.35 420,999.58 8,883.40 269,588.37 
Grit System SW0333 2,500,000.00 135,111.00 0.00 2,364,889.00 
Force Main Pigs SW0444 775,000.00 375,480.40 0.00 399,519.60 
Regional Plant Generator Upgrade SW0447 2,000,000.00 0.00 0.00 2,000,000.00 
Effluent Disinfection SW0450 2,000,000.00 9,194.27 11,520.00 1,979,285.73 
Treatment Plant PLC Upgrade SW0523 3,500,000.00 0.00 0.00 3,500,000.00 
Travis Field WRF SW0524 41,500,000.00 40,659,935.44 47,167.50 792,897.06 
President St Main Power SW0525 664,398.28 441,153.64 157,500.00 65,744.64 
SCADA Upgrade SW0532 178,013.47 150,309.46 2,882.34 24,821.67 
Developer Oversizing SW0533 590,000.00 143,302.34 0.00 446,697.66 
Travis Field WR Force Main SW0534 9,440,470.00 8,567,373.07 14,045.00 859,051.93 
Treatment Plant Capital Maint SW0630 5,067,670.82 1,763,377.29 76,687.42 3,227,606.11 
Treatment Plant Capital Improv SW0631 4,490,076.92 234,166.44 113,168.80 4,142,741.68 
Lift Station 166 Force Main/Up SW0632 6,568,441.25 6,243,330.63 122,507.50 202,603.12 
Treat 2ndary Clarifier Recoat SW0633 1,250,000.00 0.00 0.00 1,250,000.00 
Pres St Plant TMDL Improvmts SW0724 8,589,000.00 14,146.50 185,507.50 8,389,346.00 
Willshire TMDL Improvements SW0725 3,765,000.00 0.00 0.00 3,765,000.00 
President St Diffusers SW0729 2,000,000.00 0.00 0.00 2,000,000.00 
Reginal Plants Disinfectant SW0730 235,000.00 230,000.00 0.00 5,000.00 
Lift Station 38/39 Force Main SW0731 712,000.00 0.00 0.00 712,000.00 
Sewer Ptn Ogeechee W&S Agreeme SW0732 1,700,000.00 0.00 0.00 1,700,000.00 
Chatham Pump Stns/Engineering SW0733 851,664.59 0.00 0.00 851,664.59 
Sewer Line Rehab SW0737 8,335,842.76 6,959,075.97 1,330.67 1,375,436.12 

New Hampstead Sewer Infrastructure SW0738 2,555,686.14 83.95 0.00 2,555,602.19 
Treatment Plant Expansion SW0806 5,860,000.00 464,414.83 71,139.43 5,324,445.74 
Directional Bore Force Main SW0814 21,500,000.00 20,284,207.00 424,590.00 791,203.00 

Paulson Interceptor SW0816 3,750,000.00 1,224,324.51 0.00 2,525,675.49 
Sluice Gate Replacement SW0818 475,000.00 93,407.96 12,885.00 368,707.04 
Lift Station Rehab SW0819 3,978,327.75 1,870,668.57 358,012.80 1,749,646.38 
Blower Replacement SW0932 500,000.00 0.00 0.00 500,000.00 
Dean Forest Parallel Force Mai SW0933 1,000,000.00 0.00 0.00 1,000,000.00 
Ogeechee W&S Agreement SW0934 750,000.00 0.00 0.00 750,000.00 
Regional Plant Pond Dredging SW0935 500,000.00 0.00 0.00 500,000.00 
SW Quad Intermediate SW0936 2,000,000.00 17,904.93 464,785.00 1,517,310.07 
UV Disinfection Regional Plant SW0937 50,000.00 0.00 0.00 50,000.00 
Sewer Extensions SW0938 130,000.00 118,696.57 3,120.00 8,183.43 
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Squares and Monuments Improvements  $12,945,654.47 $8,885,614.08 $67,984.20 $3,992,056.19 

Factor's Walk Wall Stabilization PT0202 905,447.27 124,000.31 0.00 781,446.96 
Rousakis Plaza& Riverfront Rep PT0601 200,000.00 12,465.00 0.00 187,535.00 
Forsyth Park Lighting Improvem PT0701 1,000,000.00 2,350.00 0.00 997,650.00 
Neighborhood Matching Fds PT0802 113,448.43 91,280.77 0.00 22,167.66 
Lane Gate Equipment PT0805 500,000.00 495,758.25 0.00 4,241.75 
Riverwalk Extension at Marriot SQ0101 5,836,000.00 4,403,232.93 0.00 1,432,767.07 
Victory Drive Corridor Impr SQ0102 1,000,000.00 653,104.61 51,894.20 295,001.19 
Square Lighting & Electric Upg SQ0706 100,000.00 60,781.45 0.00 39,218.55 
Riverwalk Repairs SQ0709 2,581,658.77 2,762,931.09 0.00 (181,272.32) 
Square & Monument Preservation SQ0801 700,000.00 279,709.67 16,090.00 404,200.33 
Historical Marker Program SQ0902 9,100.00 0.00 0.00 9,100.00 

Street Improvements  $57,709,985.82 $41,137,682.26 $148,788.81 $16,423,514.75 

W. River St elevator, riverwalk SP0215 15,420,725.60 14,604,112.25 0.00 816,613.35 
Broughton St Streetscape SP0221 21,207,279.94 14,803,575.58 0.00 6,403,704.36 
River St Streetscape SP0222 1,203,996.17 1,127,771.88 26,233.06 49,991.23 
Bay St Streetscape SP0223 679,802.02 576,101.55 23,701.21 79,999.26 
Whitaker Street Sidewalk Impro SP0224 250,000.00 21,382.01 0.00 228,617.99 
River Street Lot SP0403 99,281.12 63,697.80 0.00 35,583.32 
Track & infrastructure Work SP0418 285,000.00 0.00 0.00 285,000.00 
Liberty Wheaton Bike Lane SP0419 584,999.81 113,342.06 61,685.75 409,972.00 
Woodville Neighborhood Improve SP0420 306,457.69 297,169.37 0.00 9,288.32 
Atlantic Park Improvements SP0421 172,290.02 116,374.99 28,478.57 27,436.46 
Bridge Rehabilitation SP0519 1,200,000.00 18,340.00 0.00 1,181,660.00 
Wheelchair Access Ramps SP0720 409,144.00 403,433.43 675.00 5,035.57 
Sidewalk Rehab & New Install SP0721 2,377,615.43 2,377,615.43 0.00 0.00 
Cohen Street Extension SP0722 500,000.00 123,716.25 6,995.12 369,288.63 
River St Ramps Reconstructn SP0811 923,287.99 556,143.69 75.00 367,069.30 
Street Paving & Paving Rehab SP0813 3,000,866.75 3,000,866.75 0.00 0.00 
New Sidewalk Installations SP0814 2,500,000.00 0.00 0.00 2,500,000.00 
Sidewalk Replace & new install SP0918 1,100,000.00 698,826.77 945.10 400,228.13 
LMIG 2023 SP0919 2,189,239.28 2,139,068.00 0.00 50,171.28 
Street Paving & Paving Rehab SP0920 3,300,000.00 96,144.45 0.00 3,203,855.55 

Traffic Improvements  $93,420,007.50 $70,890,335.25 $2,004,047.26 $20,525,624.99 
Waters & Cornell Signal TE0104 16,723.00 0.00 0.00 16,723.00 
Victory Sq-Skidaway Imp TE0207 100,000.00 0.00 0.00 100,000.00 
Traf Sgnl-Abercorn&52Nd TE0307 49,000.00 0.00 0.00 49,000.00 
Derenne Ave Traffic Anl TE0309 19,988,598.68 7,725,408.36 1,865,304.56 10,397,885.76 
President St Imprvmnts TE0310 35,282,225.78 35,198,996.63 0.00 83,229.15 
Chatham/Veteran Pkwy Tr TE0415 39,000.00 0.00 0.00 39,000.00 
New Hampstead Tr Signal TE0416 390,000.00 0.00 0.00 390,000.00 
Traffic & Sign Hutchins TE0513 324,000.00 1,750.00 0.00 322,250.00 
Street Lighting Upgrade TE0607 1,000,000.00 118,199.84 28,470.00 853,330.16 
Louisville/Mlk Intrsctn TE0609 270,000.00 23,500.00 0.00 246,500.00 
37th St Corridor Signal Imprv TE0610 340,000.00 0.00 0.00 340,000.00 
Eisenhower Dr Inter-Con TE0611 360,000.00 22,209.24 0.00 337,790.76 
Benton Blvd Widening TE0614 5,635,879.62 1,897.50 0.00 5,633,982.12 
Stiles Ave Extension TE0615 411,490.47 480,404.46 0.00 (68,913.99) 

Laroche-Delesseps Widening TE0708 7,568,883.70 9,545,437.49 5,959.01 (1,982,512.80) 
Gwinn St Widening (I16 Stiles) TE0709 17,649,583.46 17,410,131.95 24,964.37 214,487.14 
Traffic Safety & Calming TE0716 2,520,461.74 345,809.42 53,047.18 2,121,605.14 
Stiles Ave Phase II TE0717 1,025,000.00 16,590.36 26,302.14 982,107.50 

New Hampton Palms RG Signal TE0818 136,724.65 0.00 0.00 136,724.65 
Signl-White Blf&Fairmnt TE0903 54,222.00 0.00 0.00 54,222.00 
BENTON BUSINESS PLAZA STREET TE0905 8,214.40 0.00 0.00 8,214.40 
Windsor & Largo Traffic Circle TE0907 250,000.00 0.00 0.00 250,000.00 
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Water Improvements  $93,305,840.12 $12,157,885.64 $1,210,416.28 $79,937,538.20 
Lincoln Harbor St Infra WT0135 580,655.97 17,926.10 0.00 562,729.87 
Misc Water Line Improvements WT0139 2,936,661.81 2,129,485.19 214,205.94 592,970.68 
Large Tract Infrastructure Ext WT0140 6,372,030.09 486,622.18 72,150.00 5,813,257.91 
I&D Water Quality Impvs WT0217 2,000,268.00 0.00 0.00 2,000,268.00 
Replace Hydropneumatic Tanks WT0232 729,760.40 300,663.32 1,500.00 427,597.08 
Fire Hydrant Replacement WT0234 740,000.00 326,495.37 0.00 413,504.63 
Dean Forest 36"to New Hampstead WT0235 8,250,000.00 0.00 4,500.00 8,245,500.00 
Dean Forest 36" to SPA WT0236 1,625,000.00 0.00 0.00 1,625,000.00 
Skidaway Rd Water Line WT0324 1,350,000.00 0.00 0.00 1,350,000.00 
Developer Oversizing WT0329 2,235,445.33 13,981.32 0.00 2,221,464.01 
Groundwater System Mgmt WT0331 8,650,000.00 0.00 0.00 8,650,000.00 
Large Tract Water Supply WT0332 3,450,000.00 0.00 0.00 3,450,000.00 
Gwinnett Street Water Line WT0334 3,000,000.00 0.00 0.00 3,000,000.00 
New Technology-Water Meters WT0336 1,581,814.56 1,571,915.56 9,899.00 0.00 
Brampton Rd Water Main Relocat WT0337 908,561.10 688,961.98 210,395.40 9,203.72 
Alt Disinfection Modifi WT0410 550,000.00 148,477.16 0.00 401,522.84 
Reclaimed Water Distribution WT0422 4,367,126.64 21,161.75 0.00 4,345,964.89 

48" Raw Waterline in Rice Hope WT0423 9,500,000.00 113,515.00 145,165.00 9,241,320.00 
Expand I&D Phase II WT0425 2,050,000.00 0.00 0.00 2,050,000.00 
SCADA Improvements WT0428 278,729.60 76,195.11 0.00 202,534.49 
I&D VFD Upgrade-Water Share WT0429 500,000.00 86,519.00 0.00 413,481.00 

Swap-Srce Wtr Asmnt Prg WT0518 250,000.00 0.00 0.00 250,000.00 
Sw Quad Well @ Little N WT0526 290,000.00 0.00 0.00 290,000.00 
Savannah Ports Authority Park WT0527 2,722,715.95 927,339.31 163,515.13 1,631,861.51 
Misc Water Line Improvements WT0530 2,704,561.77 1,622,187.67 3,216.15 1,079,157.95 
Well Capital Maintenance WT0531 1,122,913.69 645,403.10 133,170.21 344,340.38 
Crossroads Booster Upgrade WT0536 500,000.00 0.00 0.00 500,000.00 
Water Repair Restoration WT0626 863,338.11 121,465.11 0.00 741,873.00 
Extensions to Unserved Areas WT0627 2,154,578.35 8,168.58 0.00 2,146,409.77 
Valve Replacement Program WT0628 884,056.67 368,938.18 25,742.03 489,376.46 
CMMS/AMS Installation WT0629 277,447.45 270,240.03 7,207.42 0.00 
Jimmy Deloach Conn I&D 24" WL WT0727 924,990.00 617,657.21 219,750.00 87,582.79 
Pine Meadow Valve Vault WT0728 185,000.00 0.00 0.00 185,000.00 
New Hampstead Water Infrastructure WT0729 3,444,313.86 0.00 0.00 3,444,313.86 
Overhead Storage Tank Repaint WT0815 797,176.72 259,730.00 0.00 537,446.72 
Lathrop Ave Pump Upgrade WT0819 1,254,534.91 0.00 0.00 1,254,534.91 
Mega site New Hampstead 36"Main WT0820 1,000,000.00 0.00 0.00 1,000,000.00 
Sludge Pond Dredging WT0821 2,232,000.00 320,994.00 0.00 1,911,006.00 
Delesseps Waterline Improve WT0824 586,473.00 0.00 0.00 586,473.00 
Dean Forest 24" Upgrade WT0825 6,000,000.00 0.00 0.00 6,000,000.00 
Lead Copper Rule Infrastructure WT0930 2,000,000.00 8,157.27 0.00 1,991,842.73 
48" Distribution Line Replace WT0931 200,000.00 0.00 0.00 200,000.00 
Water & Sewer Rate Study WT0932 250,000.00 0.00 0.00 250,000.00 
GA Quick Start Water WT0933 1,005,686.14 1,005,686.14 0.00 0.00 

I&D Water Plant  $517,000.00 $248,939.04 $980.83 $267,080.13 
I&D Water Plant Lab Equip ID0504 517,000.00 248,939.04 980.83 267,080.13 

Grand Total  $976,867,092.71 $615,337,910.38 $32,673,961.49 $328,855,220.84 
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Total # of Projects: 6 

 

Complete 0 

Conceptual/Planning 0 

Design/Implementation 1 

Implementation/Construction 1 

Ongoing 4 

On-Hold 0 

Other 0 

Inactive 0 

N/A 0 

To Be Closed 0 

New 0 

Cemetery Improvements 
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Cemetery Improvements  

 

 

 

Cemetery Monument Conservation CM0205 Implementation/Construction 

Location All cemeteries 

Start Year 2018 End Year Recurring Council District(s) City-Wide 

P.M. Samuel Beetler sbeetler@savannahga.gov 

Scope Preservation/Conservation of dilapidated monuments within the City's cemeteries 
 

 

06-2023 

Update 

No work developed or completed in 2022 or first quarter of 2023. Position directly managing contract has 

been vacant since 2022. Once position is filled, new projects will be developed using new RFSQ vendors. 

Previous 

Update 

Project scopes were created and distributed to vendors for estimate. Awaiting project commencement. 

Fund Contrbtn Frm Generl Fnd|Miscellaneous 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 176,871.54 $ 71,844.00 $ 0.00 $ 105,027.54 

mailto:sbeetler@savannahga.gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Cemetery Improvements  

 

 

 

Greenwich Columbarium CM0414 Design/Pre-Construction 

Location Greenwich Cemetery 330 Greenwich Rd. 31404 

Start Year 2018 End Year 2025 Council District(s) 3 

P.M. Samuel Beetler II sbeetler@savannahga.gov 

Scope Construction of a columbarium in Greenwich Cemetery to provide additional niche 

inventory used for the inurnment of cremated remains. 

 

 

06-2023 

Update 

Project rebid 1st quarter of 2023. Pricing came back at three times available funds for project. Continue to 

value engineering and develop smaller phased approach. There is no more available space for installation 

of another prefabricated columbarium while waiting for needed funding to start project. 

Previous 

Update 

The project was bid on in the summer of 2019 and the pricing came back over budget. The City then had the 

state contractor price the project and the pricing came back over budget even after value engineering options 

were considered. A prefabricated manufactured columbarium has been installed. A second prefab 

columbarium will be installed in December 2021. 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 716,184.35 $ 238,235.26 $ 0.00 $ 477,949.09 

mailto:sbeetler@savannahga.gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Cemetery Improvements  

 

 

 

Cemetery Expansion CM0613 Ongoing 

Location 330 Greenwich Rd 

Start Year 
 

End Year 2023 Council District(s) 3 

P.M. Samuel Beetler sbeetler@savannahga.gov 

Scope Development of new section of Greenwich Cemetery. Will create additional 2500 

single space lots for sale. 

 

 

06-2023 

Update 

Project is near completion. All survey work complete, lots actively being sold to the public. Development of 

surrounding roadway at 90% completion. Remaining item is the development of irrigation system for the new 

section. Estimated completion is the end of 2023. 

Previous 

Update 

Project has been designed and has been permitted. Project was bid in the second quarter of 2021. 

Construction expected to begin in the mid to late third quarter of 2021. 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 398,677.27 $ 311,542.49 $ 18,575.75 $ 68,559.03 

mailto:sbeetler@savannahga.gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Cemetery Improvements  

 

 

 

Historic Cemetery Bldg. Maintenance CM0804 Ongoing 

Location All cemeteries 

Start Year 
 

End Year Recurring Council District(s) City-Wide 

P.M. Sam Beetler II sbeetler@savannahga.gov 

Scope Recurring fund for the development, assessment, conservation, and repair of 

buildings and structures on cemetery properties. 

 

 

06-2023 

Update 

Raising funds for the conservation of Laurel Grove North caretakers building exterior envelope issues and 

Bonaventure Cemetery caretaker house window issues. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 60,000.00 $ 10,247.50 $ 0.00 $ 49,752.50 

mailto:sbeetler@savannahga.gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Cemetery Improvements  

 

 

 

Evergreen Cemetery Acquisition & Improvement CM0805 Ongoing 

Location Evergreen Cemetery 

Start Year 2023 End Year 2024 Council District(s) 5 

P.M. Sam Beetler II sbeetler@savannahga.gov 

Scope Acquisition, development, clean-up, and improvements of Evergreen Cemetery at 

4340 ACL Blvd. 

 

 

06-2023 

Update 

Site studies completed; city acquired cemetery on 5/2/2023. Clean-up of site ongoing. Archeological study, 

fence installation, and lot survey, in development and requests for bids underway. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 400,000.00 $ 253,881.48 $ 62,408.70 $ 83,709.82 

mailto:sbeetler@savannahga.gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Cemetery Improvements  

 

 

 

Cemetery Roadside Improvement CM0903 Ongoing 

Location All Cemeteries 

Start Year 
 

End Year Recurring Council District(s) City-Wide 

P.M. Sam Beetler II sbeetler@savannahga.gov 

Scope Recurring fund for installation and improvement of roadways in cemeteries. 
 

 

06-2023 

Update 

Division procured more gravel and continues to repair roads in Bonaventure, Greenwich, Laurel Grove North, 

Laurel Grove South, and Evergreen Cemeteries. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 15,000.00 $ 4,383.04 $ 0.00 $ 10,616.96 

mailto:sbeetler@savannahga.gov
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Total # of Projects: 3 

 

Complete 0 

Conceptual/Planning 0 

Design/Implementation 0 

Implementation/Construction 1 

Ongoing 2 

On-Hold 0 

Other 0 

Inactive 0 

N/A 0 

To Be Closed 0 

New 0 

Civic Center Improvements 
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Civic Center Improvements  

 

 

 

New Civic Center Arena CC0206 Implementation/Construction 

Location 620 Stiles Ave 

Start Year 2008 End Year 2021 Council District(s) 1 

P.M. Doug Patten Dpatten@Savannahga.Gov 

Scope Construct a new Civic Center Arena at Stiles Avenue & Gwinnett Street. 
 

 

06-2023 

Update 

Arena construction is complete and open for business. Stiles Ave. construction is substantially complete. 

Punch list work is ongoing and nearly complete. 

Previous 

Update 

The arena has complete enclosure, and finishing and detail work under way, including the installation of 

decorative lighting, tilework, handrails, and store-front glass. Work on elevators, fixed seating, and plumbing 

is nearing completion. Ice chiller equipment passed all tests. However, the construction of road, canal and 

surface parking infrastructure has encountered significant challenges due to contamination, soil conditions, 

and supply chain disruptions. As a result, we have experienced delays in completing the Gwinnett Street 

widening, Stiles Avenue widening, canal bulkhead widening, and the surface parking lot, all of which will be 

under construction when the arena is expected to receive its certificate of occupancy in January. The 

development team is working on a temporary parking and traffic plan to allow the arena to open prior to 

completion of these projects. 

Fund SPLOST V (2008-2014)|SPLOST VI(2015-2020)|Parking Svcs Fund|Miscellaneous|Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 167,528,162.06 $ 166,645,943.03 $ 1,459,984.30 ($577,765.27) 

mailto:Dpatten@Savannahga.Gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Civic Center Improvements  

 

 

 

Arena FF&E CC0605 Ongoing 

Location 620 Stiles Avenue 

Start Year 
 

End Year 2023 Council District(s) 1 

P.M. David Keating dkeating@savannahga.gov 

Scope Furniture, fixtures, and equipment for the new Savannah EnMarket Arena. 
 

 

 

 

06-2023 

Update 

June 2023. The arena has been open for more than a year and this CIP is in the close-out phase and being 

used to purchase a few remaining items for the new arena facility. There is currently about $184K 

remaining in the fund with $26K in open POs. 

Previous 

Update 

No FFE (furniture, fixtures, and equipment) was acquired in Q2 2021. 

Fund Civic Center Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 5,000,000.00 $ 4,816,019.04 $ 19,860.00 $ 164,120.96 

mailto:dkeating@savannahga.gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Civic Center Improvements  

 

 

 

Civic Ctr Redevelopment CC0810 Ongoing 

Location 301 W. Oglethorpe Ave 

Start Year 
 

End Year 
 

Council District(s) 2 

P.M. David Keating dkeating@savannahga.gov 

Scope Redevelopment of the Savannah Civic Center. 
 

 

 

 

06-2023 

Update 

7.13.23. Staff continue to explore potential options for the future of the Civic Center. These options 

include: 1) demolish the Civic Center and redevelop the site pursuant to Oglethorpe Plan; 2) renovate the 

entire Civic Center and continue using, including the theater and old arena; and 3) a hybrid approach 

whereby the theater is renovated but the old arena is demolished, and the underlying site redeveloped 

pursuant to the Oglethorpe Plan. 

Previous 

Update 

 

Fund Civic Center Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 100,000.00 $ 31,309.44 $ 0.00 $ 68,690.56 

mailto:dkeating@savannahga.gov
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Total # of Projects: 15 

Complete 3 

Conceptual/Planning 5 

Design/Implementation 0 

Implementation/Construction 2 

Ongoing 1 

On-Hold 1 

Other 1 

Inactive 0 

N/A 0 

To Be Closed 0 

New 2 

Community Development Improvements 
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Community Development Improvements  

 

 

 

Hitch Village Redevelopment PD0117 Complete 

Location Hitch Village 

Start Year 2015 End Year 2022 Council District(s) 2 

P.M. Charles Tessmer CTessmer@Savannahga.Gov 

Scope Installation of infrastructure for the redevelopment of Hitch Village. 
 

 

06-2023 

Update 

Record drawing submittal in progress. 

Previous 

Update 

Record drawing submittal in progress. 

Fund SPLOST VI(2015-2020) 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 6,224,000.00 $ 2,533,616.51 $ 25,663.75 $ 3,664,719.74 

mailto:CTessmer@Savannahga.Gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Community Development Improvements  

 

 

 

Waters Avenue Corridor Improvements PD0309 Complete 

Location 2011 Waters Ave. 

Start Year 2008 End Year 2022 Council District(s) 2,3 

P.M. Doug Patten DPatten@Savannahga.Gov 

Scope Improve streetscape and business environment in the area. The streetscape will 

include new sidewalks, decorative lighting, landscaping, stamped concrete 

crosswalks, and American with Disabilities Act (ADA) ramps. 

 

 

06-2023 

Update 

The Waters Avenue Phase Streetscape Phase III portion, between Victory Drive Right of Way and 37th 

Street was completed in December 2022. This was the final phase of the Waters Avenue Streetscape 

project. 

Previous 

Update 

The Phase III portion from 37th Street to just north of Victory Drive has been priced for construction. Work 

expected to begin in the 1st quarter of 2021. 

Fund SPLOST V (2008-2014)|Contrbtn Frm Generl Fnd|SPLOST IV (2003-08)|SPLOST VI - District 2 

Funds|Miscellaneous|State Of Georgia 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 7,281,030.58 $ 6,611,034.43 $ 3,002.24 $ 666,993.91 

mailto:DPatten@Savannahga.Gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Community Development Improvements  

 

 

 

Savannah Gardens PD0400 Implementation/Construction 

Location Crescent to Gwinnett and Long Ave 

Start Year 2007 End Year 2019 Council District(s) 3 

P.M. Martin Fretty| Doug Patten MFretty@Savannahga.Gov| Dpatten@savannahga.gov 

Scope Design and installation of public infrastructure as part of the demolition and 

revitalization of the former 44-acre, 380 unit, dilapidated Strathmore Estates 

Apartment site. Infrastructure improvements include new storm sewers, sanitary 

sewers, water supply lines, streets, sidewalks, lighting,  squares,  parks, 

playgrounds and a splash fountain for summer recreation. The project employs  

new urbanism, green, pedestrian friendly, traffic calming and neo-traditional  

design principals. 

 

 

06-2023 

Update 

The phase 3B infrastructure construction is complete. 

Previous 

Update 

Site work is continuing and is nearing completion. Should be substantially complete by end of 2021. 

Fund SPLOST V (2008-2014)|Discounts|Miscellaneous|Contrbtn Frm Generl Fnd|Contrbn Frm Prop Acq 

Fn|SPLOST Open Space|SPLOST IV (2003-08)|W&S R&R Fund|SPLOST VI(2015-2020) 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 13,745,795.40 $ 13,718,858.78 $ 29,507.76 ($2,571.14) 

mailto:MFretty@Savannahga.Gov
mailto:Dpatten@savannahga.gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Community Development Improvements  

 

 

 

Dundee Cottages PD0502 Implementation/Construction 

Location 65 East Dundee Street 

Start Year 
 

End Year 2023 Council District(s) 3 

P.M. Martin Fretty| Doug Patten MFretty@Savannahga.Gov| Dpatten@savannahga.gov 

Scope Construction of infrastructure to support a tiny home community. 
 

 

 

 

06-2023 

Update 

Infrastructure is nearly complete; completion is expected in the 3rd quarter of 2023. 

Previous 

Update 

No change. Once this area has been identified, the City will identify how these funds will be spent.  

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 3,540,000.00 $ 2,326,841.95 $ 1,036,843.55 $ 176,314.50 

mailto:MFretty@Savannahga.Gov
mailto:Dpatten@savannahga.gov


27 

Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Community Development Improvements  

 

 

 

Blighted Prop Acq & Redevelop PD0505 Conceptual/Planning 

Location City-Wide 

Start Year 
 

End Year 
 

Council District(s) City-Wide 

P.M. Martin Fretty mfretty@savannahga.gov 

Scope Complete renovation of five floors of the Gamble Building for future City of 

Savannah office space. 

 

 

06-2023 

Update 

1K-in-10 "team" has been developing and refining acquisition strategies. Postcards will be mailed to 

blighted abandoned property owners expressing interest in acquiring property. Participating in delinquent 

property tax sales and have secured two properties through this process. 

Previous 

Update 

1K-in-10 "team" has been developing and refining acquisition strategies. Postcards will be mailed to 

blighted abandoned property owners expressing interest in acquiring property. Participating in delinquent 

property tax sales and have secured two properties through this process. 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 4,000,000.00 $ 636,648.18 $ 0.00 $ 3,363,351.82 

mailto:mfretty@savannahga.gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Community Development Improvements  

 

 

 

Neighborhood Improvements PD0700 Other 

Location NULL 

Start Year 
 

End Year 
 

Council District(s) City-Wide 

P.M. NULL NULL 

Scope Neighborhood Improvements 
 

 

 

 

06-2023 

Update 

NULL 

Previous 

Update 

 

Fund SPLOST VI(2015-2020) 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 500,000.00 $ 0.00 $ 0.00 $ 500,000.00 
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Community Development Improvements  

 

 

 

Fairground Redevelopment PD0702 Ongoing 

Location 4801 Meding Street 

Start Year 2024 End Year 2029 Council District(s) 5 

P.M. Doug Patten Dpatten@Savannahga.Gov 

Scope In 2016, Savannah City Council purchased 66.5 +/- acre tract located at 4701 

Meding Street known as the 'Fairgrounds'. In 2021, the P3 Venture Group’s 

development concept was selected which includes youth recreation facilities, a 

production studio, career center, an array of housing options including single and 

multi-family opportunities with a significant component for senior housing, 

neighborhood retail and public park space. 

 

 

 

 

06-2023 

Update 

Project will be funded over multiple years. RFP for design services would go out in 4th quarter of this year.  

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 500,000.00 $ 11,875.89 $ 0.00 $ 488,124.11 

mailto:Dpatten@Savannahga.Gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Community Development Improvements  

 

 

 

Water Works Building Redevelopment PD0703 Conceptual/Planning 

Location 1100 W Gwinnett St 

Start Year 2024 End Year 
 

Council District(s) 1 

P.M. Carol Moon| Byron Stiles CMoon@savannahga.gov| Bstiles@savannahga.gov 

Scope Redevelopment of the Water Works Building into a multi-purpose facility that 

houses community assets such as a public market, business incubator, and 

event space. 

 

 

 

 

06-2023 

Update 

Funding expected through Hotel/Motel tax. Timeline TBD. 

Previous 

Update 

 

Fund SPLOST VI(2015-2020) 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 635,310.00 $ 531,713.94 $ 87,417.15 $ 16,178.91 

mailto:CMoon@savannahga.gov
mailto:Bstiles@savannahga.gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Community Development Improvements  

 

 

 

Redevelopment of 719 Cleland St PD0802 Conceptual/Planning 

Location 719 Cleland St. 

Start Year 
 

End Year 
 

Council District(s) 1 

P.M. Martin Fretty mfretty@savannahga.gov 

Scope Redevelopment of 719 Cleland Street 
 

 

06-2023 

Update 

This is a property with a concrete parking lot and loading dock that was purchased to prevent large trucks 

and other vehicles from driving through a residential neighborhood and parking on the property— eliminating 

a safety concern expressed by the neighborhood and Alderwoman. We are not sure what the end us of the 

property will be. There is a possibility that it will be used for housing development. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 301,939.45 $ 301,939.45 $ 0.00 $ 0.00 

mailto:mfretty@savannahga.gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Community Development Improvements  

 

 

 

Waters Ave SIP Renovation PD0804 Complete 

Location 2005 Waters Avenue 

Start Year 2022 End Year 2022 Council District(s) 2 

P.M. Doug Patten DPatten@savannahga.gov 

Scope This project will convert one of the suites at the shopping center at 2005 Waters 

Avenue to the new Savannah Impact Program (SIP) location. 

 

 

06-2023 

Update 

Certificate of Occupancy was issued in the 2nd quarter of 2023. Project is complete. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 3,000,000.00 $ 2,141,918.83 $ 151,153.69 $ 706,927.48 

mailto:DPatten@savannahga.gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Community Development Improvements  

 

 

 

Augusta Avenue Revitalization PD0806 On-Hold 

Location Augusta Ave. (between E. Lathrop and I-516) 

Start Year 2016 End Year 2019 Council District(s) 1 

P.M. Martin Fretty| Doug Patten MFretty@savannahga.gov| Dpatten@savannahga.gov 

Scope To make streetscape and public space improvements on Augusta Avenue 
 

 

06-2023 

Update 

This portion of the project is complete. Need additional funds to complete project as originally contemplated. 

Previous 

Update 

This portion of the project is complete. Need additional funds to complete project as originally contemplated. 

Fund Contrbtn Frm Generl Fnd|SPLOST IV (2003-08)|SPLOST VI(2015-2020)|SPLOST VI - District 1 Funds 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 1,251,821.79 $ 1,235,473.31 $ 0.00 $ 16,348.48 

mailto:MFretty@savannahga.gov
mailto:Dpatten@savannahga.gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Community Development Improvements  

 

 

 

Abercorn Streetscape PD0920 New 

Location ABERCORN St. 

Start Year 
 

End Year 
 

Council District(s) 6 

P.M. Bridget Lidy Blidy@savannahga.gov 

Scope Streetscape improvements along Abercorn Street based on The Congress for the 

New Urbanism (CNU) Study. 

 

 

 

 

06-2023 

Update 

In 2018, the City sponsored the Congress for New Urbanism (CNU) Southside Retrofit Legacy Project where 

residents were engaged to study the 42-acre Savannah Mall site and surrounding area. The feedback 

received resulted in a concept to transform the area into a mixed-use, walkable neighborhood with public 

parks, biking trails, business activity, and other amenities to attract a variety of commercial activities and 

new residents. The study also imagined Abercorn Street as a multi-way boulevard that not only 

accommodates the current car traffic, but also caters to pedestrians, bikers, and other local users who 

currently struggle to navigate the fast-moving six lanes of traffic. The streetscape improvements along 

Abercorn Street will be based on The Congress for the New Urbanism (CNU) Study. By the end of the 3rd 

Quarter, a strategy will be developed for elements of this study. 

Previous 

Update 

 

Fund 
 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 500,000.00 $ 0.00 $ 0.00 $ 500,000.00 

mailto:Blidy@savannahga.gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Community Development Improvements  

 

 

 

Affordable House Infra 916 MLK PD0921 Conceptual/Planning 

Location 916 Martin Luther King Jr Blvd 

Start Year 2023 End Year 
 

Council District(s) 2 

P.M. Doug Patten Dpatten@savannahga.gov 

Scope This project will install a parking lot for the affordable housing project located at 

916 MLK. 

 

 

 

 

06-2023 

Update 

Survey has been completed. The next step will be the parking lot design. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 500,000.00 $ 0.00 $ 0.00 $ 500,000.00 

mailto:Dpatten@savannahga.gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Community Development Improvements  

 

 

 

Dawes Ave Infrastructure PD0922 Conceptual/Planning 

Location Ogeechee Rd & Dawes Ave 

Start Year 2022 End Year 
 

Council District(s) 5 

P.M. Doug Patten DPatten@savannahga.gov 

Scope This project is to provide infrastructure to build 26 new houses for families who 

are and/or have experienced homelessness. 

 

 

 

 

06-2023 

Update 

An environmental site assessment (ESA) was performed in 2022 on the site and nothing of significance was 

found to warrant further investigation. In addition, an engineer was brought on to do a concept layout and 

perform and initial magnitude cost estimate for the project. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 200,000.00 $ 0.00 $ 0.00 $ 200,000.00 

mailto:DPatten@savannahga.gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Community Development Improvements  

 

 

 

Graham & Hudson Infrastructure PD0923 New 

Location Graham St / Hudson St Intersection 

Start Year 
 

End Year 
 

Council District(s) 1 

P.M. Doug Patten DPatten@savannahga.gov 

Scope Provide public infrastructure that makes it financially possible to construct 30 

single family homes for purchase by first time home buyers and/or available to 

families leaving homelessness. 

 

 

06-2023 

Update 

Project is awaiting additional funding. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 250,000.00 $ 0.00 $ 0.00 $ 250,000.00 

mailto:DPatten@savannahga.gov
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Total # of Projects: 17 

 

Complete 0 

Conceptual/Planning 0 

Design/Implementation 2 

Implementation/Construction 3 

Ongoing 9 

On-Hold 0 

Other 0 

Inactive 0 

N/A 0 

To Be Closed 3 

New 0 

Drainage Improvements 
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Drainage Improvements  

 

 

 

Drainage Box Rehabilitations DR0131 Ongoing 

Location Bolton St. (E. Broad to Bilbo Canal), Kayton Outfall, & Fell St. Outfall 

Start Year 2015 End Year TBD Council District(s) 1,2,Other 

P.M. Jian Fei JFei@savannahga.gov 

Scope Lining of structures to extend lives of 102" brick line in Bolton Street, to line the 

twin box culverts of Kayton Outfall to river (which facilitate effluent outfall from the 

President Street Plant), and to replace the deteriorated Fell Street Pump Station 

Outfall to the river. 

 

 

06-2023 

Update 

Kayton Pump Station and Outfall – The project is currently on hold. No new updates. 

 

Fell Street Pump Station and Outfall – Colonial Oil returned the easement access agreement. City cleared  

over the box, Coleman performed a field topo and utility survey. Whitaker will provide geotechnical 

investigation and an environmental review, City may go out for bid on engineering to design the box, the 

repair/replacement and remediation work will follow after. 

Previous 

Update 

Kayton Pump Station and Outfall – The project is currently on hold. No new updates. 

 

Fell Street Pump Station and Outfall – Colonial Oil returned the easement access agreement. City cleared  

over the box, Coleman performed a field topo and utility survey. Whitaker will provide geotechnical 

investigation and an environmental review, City may go out for bid on engineering to design the box, the 

repair/replacement and remediation work will follow after. 

Fund SPLOST VI(2015-2020) 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 8,240,000.00 $ 2,553,648.19 $ 78,122.75 $ 5,608,229.06 

mailto:JFei@savannahga.gov


40 

Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Drainage Improvements  

 

 

 

Placentia Basin Drainage Improvements DR0132 Implementation/Construction 

Location South side of DeRenne between Skidaway and LaRoche 

Start Year 2015 End Year 2022 Council District(s) 4 

P.M. Jian Fei JFei@Savannahga.Gov 

Scope To increase conveyance capacity of the Placentia Canal to reduce structural and 

street flooding within the basin 

 

 

06-2023 

Update 

Sunset Blvd Crossing – Project is completed. 

North and South Tompkins Crossings – construction completed; working on summary change order to 

submit to City Council to close out the construction. 

Semken and LaRoche Crossings –The bid is approved by the City Council and awarded to Griffin 
Contracting Inc. Griffin started construction at end of January 2023. 

Vicksburg Pond: The 100% plans have been reviewed, submitted for SPR approval, second submittal to 

address comments completed. Staff are starting to prepare bid document. No New Update. 
New Placentia Canal Outfall – We received Savannah State outfall survey quote from Coleman for $10.5K, 

Staff is evaluating St. John’s route option, the best route decision has not been made yet, we are continuing 

to coordinate with Chatham County on the alignment corridor. 

Previous 

Update 

City staff proceeding with first five canal road crossing replacements. 

Sunset Blvd Crossing – Project is completed, summary change is submitted for Council approval on 

9/9/2021. 

North and South Tompkins Crossings -- The construction has started| Savannah State is removing the N 
Thompkins Data line at their cost. CP&P is working on the box culver submittal. 4/9/2022 is the end of 

construction date. 

Semken and LaRoche Crossings -- 100% drawings reviewed with mark ups. Section 01600,01700 and the 

bid form are completed. Construction cost is estimated to be $1.45 million. Finishing design, specs and place 

out for bid soon. 

Vicksburg Pond: Design has gone through SPR meeting preliminary review, updated plans per Greenscape 
comments – realign the pond to save trees and increase storage capacity. Greenscape has identified the 

Fund SPLOST VI(2015-2020) 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 7,000,000.00 $ 3,522,589.98 $ 5,291.25 $ 3,472,118.77 

mailto:JFei@Savannahga.Gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Drainage Improvements  

 

 

 

Public Permeable Paver Program DR0134 Ongoing 

Location Downtown 

Start Year 2018 End Year Annual Council District(s) 2 

P.M. Thomas Cawthon tcawthon@Savannahga.Gov 

Scope This project creates water quality stormwater management units for purchase 

by developers in the Bilbo basin, downtown. City streets get rehabilitated with 

the Permeable Paver Program on a just in time schedule as developers use the 

program to purchase water quality credits, in the hard to develop historic 

downtown area. 

 

 

 

 

06-2023 

Update 

Permeable Pavement Update for CIP Sept 2021. No new updates 

Previous 

Update 

Permeable Pavement Update for CIP Sept 2021. No new updates 

Fund Miscellaneous|Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 471,497.11 $ 368,259.60 $ 0.00 $ 103,237.51 

mailto:tcawthon@Savannahga.Gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Drainage Improvements  

 

 

 

Bilbo Canal Improvements DR0308 To Be Closed 

Location President Street & Truman Pkwy 

Start Year 
 

End Year 
 

Council District(s) 2 

P.M. Jian Fei jfei@savannahga.gov 

Scope Extend Bilbo Canal from President St. to Normandy St. 
 

 

06-2023 

Update 

Construction contract awarded to S.J. Hamill. 

Previous 

Update 

Construction of the Canal has been completed. Final Acceptance has been issued to Orion Marine 

Construction and retainage released. Thomas and Hutton have provided final record drawings to the City as 

Engineer of Record. The land disturbance permit Notice of Termination has been filed, and the US Army 

Corps of Engineers permit requires closing out with submittal of the record drawings for NOAA 

documentation. 

Fund 2009 Dsa TAD Bonds|SPLOST VI(2015-2020)|2015 DSA TAD Bonds|Contrbtn Frm Generl Fnd|SPLOST V 

(2008-2014)|Miscellaneous 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 25,715,393.20 $ 25,715,393.20 $ 0.00 $ 0.00 

mailto:jfei@savannahga.gov


43 

Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Drainage Improvements  

 

 

 

Brick Line Replacement DR0505 To Be Closed 

Location City-wide 

Start Year 2010 End Year Annual Council District(s) City-Wide 

P.M. Zack Hoffman zhoffman@savannahga.gov 

Scope Annual CIP to fund necessary replacement/rehabilitation of deteriorating aging 

brick storm lines with concrete pipe or structural liner. Projects to date have 

addressed point failures on brick lines primarily in the Historic District. As the 

failures crop up unexpectedly, the annual fund was set up to have an account 

available for the rehabilitations. 

 

 

 

 

06-2023 

Update 

During 2022 spend over 1million in cured in place pipe. These projects included 36th St., Duffy St., and Bull 

St. Additional funding is required and anticipated in 2024 to accomplish next brick lining project. 

Previous 

Update 

This CIP account recently received new funding in the amount of $500,000.00. Pursuant to the receipt of this 

new funding, a needed brick drainage pipe lining project was identified on West 36th Street from MLK to Bull 

Street. Completion of this project will help alleviate flooding in the West 36th Street corridor with particular 

emphasis on the MLK and West 37th Street area. This project is currently in progress with Southeast Pipe 

Survey, Inc. working to clean and televise the 36" diameter brick storm line on 36th Street between MLK and 

Bull Street. 

Fund Contrbtn Frm Generl Fnd|SPLOST IV (2003-08)|Miscellaneous 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 1,972,603.34 $ 2,139,962.91 $ 0.00 ($167,359.57) 

mailto:zhoffman@savannahga.gov


44 

Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Drainage Improvements  

 

 

 

Bilbo Basin Study DR0508 Ongoing 

Location Bilbo Canal Basin 

Start Year 
 

End Year 
 

Council District(s) 1,2,3,4 

P.M. Jian Fei jfei@savannahga.gov 

Scope Drainage basic study. 
 

 

 

 

06-2023 

Update 

Hussey Gay Bell has produced a draft report that was shared digitally for comment by Stormwater staff. The 

final report should be released this fall. 

Previous 

Update 

Hussey Gay Bell has produced a draft report that was shared digitally for comment by Stormwater staff. The 

final report should be released this fall. 

Fund SPLOST VI(2015-2020) 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 70,000.00 $ 66,845.00 $ 655.00 $ 2,500.00 

mailto:jfei@savannahga.gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Drainage Improvements  

 

 

 

Springfield Basin Storm Manage DR0509 Ongoing 

Location Springfield Canal Basic 

Start Year 
 

End Year 
 

Council District(s) 1,2 

P.M. Jian Fei jfei@savannahga.gov 

Scope Drainage Basin Study. 
 

 

 

 

06-2023 

Update 

Waiting for T&H to submit a proposed price to complete the basin study. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 122,650.00 $ 27,424.67 $ 3,744.29 $ 91,481.04 

mailto:jfei@savannahga.gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Drainage Improvements  

 

 

 

Storm Sewer Rehab DR0704 Implementation/Construction 

Location City-Wide 

Start Year N/A End Year TBD Council District(s) City-Wide 

P.M. Jian Fei jfei@savannahga.gov 

Scope Rehabilitation of the Storm Sewer system. 
 

 

06-2023 

Update 

N and S Tompkins stormwater improvement project started on 8/11/2021. The Vicksburg Pond 

design is underway. Sunset Blvd improvement project is completed. 

Previous 

Update 

N and S Tompkins stormwater improvement project started on 8/11/2021. The Vicksburg Pond 

design is underway. Sunset Blvd improvement project is completed. 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 1,620,000.00 $ 1,224,654.20 $ 0.00 $ 395,345.80 

mailto:jfei@savannahga.gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Drainage Improvements  

 

 

 

Montg Xrd Pump Stn Ctrl Upgrade DR0705 Ongoing 

Location 1216 Madrid Ave. 

Start Year 
 

End Year 
 

Council District(s) 4 

P.M. Jian Fei jfei@savannahga.gov 

Scope Upgrades to the Montgomery Crossroad Pump Station. 
 

 

 

 

06-2023 

Update 

The project is close the completion. The estimated time is middle of 2023. 

Previous 

Update 

The City Council awarded the contract to Control Instruments, Inc for the amount of $311,750.00. 

Construction started on 8/4/2021 

Fund SPLOST VI(2015-2020) 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 450,000.00 $ 402,714.06 $ 0.00 $ 47,285.94 

mailto:jfei@savannahga.gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Drainage Improvements  

 

 

 

Pump Station Rehab DR0706 Ongoing 

Location Citywide 

Start Year 
 

End Year 
 

Council District(s) City-Wide 

P.M. Jian Fei jfei@savannahga.gov 

Scope Rehabilitation of stormwater pump stations. 
 

 

 

 

06-2023 

Update 

Derenne Stormwater Pump Station Trash Screen replacement option has been researched. Montgomery 

Cross Rd Pump station Electrical Control Update, see detail listed under the project itself. 

Previous 

Update 

Derenne Stormwater Pump Station Trash Screen replacement option has been researched. Montgomery 

Cross Rd Pump station Electrical Control Update, see detail listed under the project itself. 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 1,175,000.00 $ 79,631.77 $ 0.00 $ 1,095,368.23 

mailto:jfei@savannahga.gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Drainage Improvements  

 

 

 

Pump Station Control Upgrades DR0808 Ongoing 

Location Citywide 

Start Year 
 

End Year 
 

Council District(s) City-Wide 

P.M. Jian Fei jfei@savannahga.gov 

Scope Stormwater Pump Station Controls and Monitoring Upgrades to six pump stations 

including: Derenne PS, Montgomery Crossroads PS, Springfield PS, Kayton PS, 

Fell Street PS, and Lathrope PS. 

 

 

06-2023 

Update 

The project (4 pumps station electrical Upgrades ) works are ongoing, the contractor is working on 3 out 4 

pump station electrical conduits. The only station that is not touched is fell street pump station. The 

projected completion date is end of 2024. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 1,800,000.00 $ 1,419,993.08 $ 0.00 $ 380,006.92 

mailto:jfei@savannahga.gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Drainage Improvements  

 

 

 

Stormwater Drainage Improvement DR0810 To Be Closed 

Location Citywide 

Start Year 
 

End Year 
 

Council District(s) City-Wide 

P.M. Jian Fei JFei@Savannahga.Gov 

Scope Part of Bilbo Canal Expansion Funding. 
 

 

 

 

06-2023 

Update 

City Council has approved the construction bid and construction is expected to start in July. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 2,000,000.00 $ 0.00 $ 0.00 $ 2,000,000.00 

mailto:JFei@Savannahga.Gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Drainage Improvements  

 

 

 

Bilbo Box Culvert Improvement Phase II DR0811 Implementation/Construction 

Location Bilbo Canal 

Start Year N/A End Year TBD Council District(s) 2 

P.M. Barry Stanton bstanton@savannahga.gov 

Scope Extends open channel Bilbo Canal from President street to Normandy St. with 

bulkhead walls on both west and east sides. Connects back to Bilbo Box at 

Normandy St. while maintaining existing connection at south of Presidents St. 

 

 

06-2023 

Update 

Construction bid awarded to S.J. Hamill in July 2023, driven of bulkhead wall sheet pile shall be started at 

end of august 2023. 

Previous 

Update 

 

Fund Miscellaneous|Contrbtn Frm Generl Fnd|SPLOST VI(2015-2020) 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 658,547.38 $ 109,535.27 $ 0.00 $ 549,012.11 

mailto:bstanton@savannahga.gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Drainage Improvements  

 

 

 

Springfield Drainage Improvements DR0905 Design/Pre-Construction 

Location Savannah River to I-516, MLK to Chatham Parkway 

Start Year 2005 End Year TBD Council District(s) 1,5 

P.M. Jian Fei JFei@Savannahga.Gov 

Scope To make drainage improvements in the Springfield basin. 
 

 

 

 

06-2023 

Update 

The City Council awarded design of Springfield Canal Expansion Phase I to EMC Engineering, design 

started. The design of arch culvert under Stiles Ave. for the connection of S&O and Springfield Canal was 

rewarded to HGB, design is underway, 50% completed. The construction of the culverts will be included in 

Stiles Ave Widening phase 2 project. 

Springfield Improvement Phase 2 - Geotechnical Investigation and Survey work were completed, Wetland 
permit and Archology Study was submitted to USACOE, the canal widening design work is awarded to CHA, 

structure engineer is waiting for the additional Geotech information. 
Phase 3 –design work started; survey completed. 

The Federal BRIC Funding application for Springfield Basin improvement has been submitted, City of 

Savannah is selected as the final candidate, we are waiting for the award notification. Answer to Questions 

has been submitted and approved by FEMA. 

Previous 

Update 

Springfield Canal Widening Phase 1 design RFP award is on Council meeting 11/23/21 to be approved. 

 

City Council approved sole source request for Bulkhead wall extension construction in City Lot by 

C.A.Murren for the amount of $3,608,336.00, construction is underway and will be completed in April 2022. 
 

Stormwater staff is working on applying federal BRIC funding for $50,000,000 to be used for Springfield 

Canal Widening Project. 

Fund Contrbtn Frm Generl Fnd|SPLOST IV (2003-08) 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 46,077,150.00 $ 6,499,089.54 $ 401,602.25 $ 39,176,458.21 

mailto:JFei@Savannahga.Gov


53 
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For the Period Ended June 30, 2023 

  Drainage Improvements  

 

 

 

Casey South Drainage Improvements Phase II DR0911 Design/Pre-Construction 

Location Between 55th St and 63rd St, and Abercorn St and Harmon Ave 

Start Year 2005 End Year TBD Council District(s) 4 

P.M. Jian Fei JFei@Savannahga.Gov 

Scope To increase drainage capacity in the Casey South basin 
 

 

06-2023 

Update 

Casey Phase II-A, since the 2020 design was canceled due to weighty disturbance to the community, 

Stormwater staff has developed 3 separate approaches to solve the flooding issues in the area. 

1. 54th improvement from Abercorn to Harmon. – portion of construction started between Reynolds St. and 

Atlantic Ave.; the rest of improvements will be construction with #2 improvement. 

2. 56th & 57th Street improvement from Abercorn to Harmon. – Design will be completed in the middle of 

2023; construction shall start later in 2023. 

3. Deep Tunnel along possible 61st street. Preliminary feasibility study is done, detailed design contract 

(Piggyback form) submitted to purchasing for preliminary approval, waiting for the response from purchasing. 

Previous 

Update 

Staff is looking into running 60" dia. RCP pipes along 54th street to tie into Harmon box in order to relive 

flooding in the northern area around 53rd street| Running 24 to 48" RCP pipes along 57th street, turn north 

on Reynolds and go down 56th street to tie into the Harmon box in order to relive flooding on 58th and 57th 

between Habersham and Atlantic. 

Fund Contrbtn Frm Generl Fnd|Frm Drng SPLOST (1998-2003)|SPLOST Other Cip (1998-2002)|SPLOST IV 

(2003-08)|SPLOST V (2008-2014) 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 40,224,525.84 $ 2,874,167.78 $ 907,826.05 $ 36,442,532.01 

mailto:JFei@Savannahga.Gov
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For the Period Ended June 30, 2023 

  Drainage Improvements  

 

 

 

Brick Line Rehab & Replacement DR0913 Ongoing 

Location Citywide 

Start Year N/A End Year N/A Council District(s) City-Wide 

P.M. Zack Hoffman zhoffman@savannahga.gov 

Scope This project includes ongoing annual contract structural lining of historic storm 

sewer infrastructure. In most cases the City uses  Cured  in  Place  Pipe  (CIPP 

lining) technology to prolong the life of aged storm pipe and regain the integrity of 

this infrastructure. This is typically applied to brick lined pipe, which was installed 

100 to 150 years ago, but in some cases applied to  historic  terra  cotta, 

unreinforced concrete, and corrugated metal storm sewer pipe. 

 

 

 

 

06-2023 

Update 

During 2022 spend over 1million in cured in place pipe. These projects included 36th St., Duffy St., and Bull 

St. Additional funding is required and anticipated in 2024 to accomplish next brick lining project. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 472,060.00 $ 0.00 $ 0.00 $ 472,060.00 

mailto:zhoffman@savannahga.gov
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  Drainage Improvements  

 

 

 

Storm Sewer Rehab DR0914 Ongoing 

Location Citywide 

Start Year N/A End Year N/A Council District(s) City-Wide 

P.M. Zack Hoffman zhoffman@savannahga.gov 

Scope Annual Stormwater Infrastructure Point Repair Construction Contract 
 

 

 

 

06-2023 

Update 

Project is ongoing 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 856,615.42 $ 0.00 $ 0.00 $ 856,615.42 

mailto:zhoffman@savannahga.gov
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Total # of Projects: 11 

 

Complete 0 

Conceptual/Planning 0 

Design/Implementation 0 

Implementation/Construction 0 

Ongoing 4 

On-Hold 0 

Other 0 

Inactive 0 

N/A 6 

To Be Closed 1 

New 0 

Holding Accounts 
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For the Period Ended June 30, 2023 

  Holding Accounts  

 

 

 

Capital Reserve HA0100 N/A 

Location City-Wide 

Start Year 2006 End Year N/A Council District(s) City-Wide 

P.M. N/A N/A 

Scope Capital Reserve Account 
 

 

06-2023 

Update 

Holding Account For Future Projects 

Previous 

Update 

Holding Account For Future Projects 

Fund Contrbtn Frm Generl Fnd|SPLOST IV (2003-08) 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 10,725,453.33 $ 0.00 $ 0.00 $ 10,725,453.33 
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For the Period Ended June 30, 2023 

  Holding Accounts  

 

 

 

Future Capital Appropriation HA0102 To Be Closed 

Location City-Wide 

Start Year N/A End Year N/A Council District(s) City-Wide 

P.M. N/A N/A 

Scope 2022 Capital Reserves 
 

 

06-2023 

Update 

Holding Account For Future Projects 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 14,100,000.00 $ 0.00 $ 0.00 $ 14,100,000.00 
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  Holding Accounts  

 

 

 

Project Management Cost Reserve Account HA0104 Ongoing 

Location City-Wide 

Start Year N/A End Year N/A Council District(s) City-Wide 

P.M. N/A N/A 

Scope Project Management Cost Reserves 
 

 

06-2023 

Update 

Holding Account For Future Projects 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 420,000.00 $ 410,955.63 $ 0.00 $ 9,044.37 
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  Holding Accounts  

 

 

 

Sales Tax Stabilization HA0216 N/A 

Location City-Wide 

Start Year Pre-1999 End Year N/A Council District(s) City-Wide 

P.M. N/A N/A 

Scope Sales Tax Stabilization Account 
 

 

06-2023 

Update 

Holding Account for future local option sales tax revenue shortfalls 

Previous 

Update 

Holding Account for future local option sales tax revenue shortfalls 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 8,747,000.00 $ 0.00 $ 0.00 $ 8,747,000.00 
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  Holding Accounts  

 

 

 

Cemeteries Holding Account HA0311 N/A 

Location City-Wide 

Start Year Pre-1999 End Year N/A Council District(s) City-Wide 

P.M. N/A N/A 

Scope Holding Account - Future Cemetery Projects 
 

 

06-2023 

Update 

Holding Account For Future Projects 

Previous 

Update 

Holding Account For Future Projects 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 8.78 $ 0.00 $ 0.00 $ 8.78 
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  Holding Accounts  

 

 

 

Grant Match Reserve HA0313 N/A 

Location City-Wide 

Start Year Pre-1999 End Year N/A Council District(s) City-Wide 

P.M. N/A N/A 

Scope Grant Match Reserve Account 
 

 

06-2023 

Update 

Holding Account For Matching Funds required for certain grants 

Previous 

Update 

Holding Account For Matching Funds required for certain grants 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 167,830.16 $ 0.00 $ 0.00 $ 167,830.16 
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Preservation Fee Reserve HA0401 N/A 

Location City-Wide 

Start Year 2000 End Year N/A Council District(s) City-Wide 

P.M. N/A N/A 

Scope Preservation Fee Reserve Account 
 

 

06-2023 

Update 

Holding Account For Future Projects 

Previous 

Update 

Holding Account For Future Projects 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 756,406.95 $ 0.00 $ 0.00 $ 756,406.95 
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  Holding Accounts  

 

 

 

Timber Conservation Holdings Account HA0403 Ongoing 

Location City-Wide 

Start Year N/A End Year N/A Council District(s) City-Wide 

P.M. N/A N/A 

Scope Timber Conservation Holdings - money received from timber sales on New 

Hampstead 

 

 

06-2023 

Update 

Holding Account For Future Projects 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 256,941.36 $ 0.00 $ 0.00 $ 256,941.36 
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  Holding Accounts  

 

 

 

City Hall Preservation Holdings Account HA0503 Ongoing 

Location City-Wide 

Start Year N/A End Year N/A Council District(s) City-Wide 

P.M. N/A N/A 

Scope City Hall Preservation Holding 
 

 

06-2023 

Update 

Holding Account For Future Projects 

Previous 

Update 

 

Fund Miscellaneous 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 15,379.74 $ 0.00 $ 0.00 $ 15,379.74 
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  Holding Accounts  

 

 

 

Civic Center Holding Account HA0551 N/A 

Location City-Wide 

Start Year 2005 End Year N/A Council District(s) City-Wide 

P.M. N/A N/A 

Scope Holding Account - Future Civic Center Projects 
 

 

06-2023 

Update 

Holding Account For Future Projects 

Previous 

Update 

Holding Account For Future Projects 

Fund Civic Center Fund|Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 1,163,432.67 $ 0.00 $ 0.00 $ 1,163,432.67 
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  Holding Accounts  

 

 

 

LMIG Grant Match Reserve Account HA0601 Ongoing 

Location City-Wide 

Start Year N/A End Year N/A Council District(s) City-Wide 

P.M. N/A N/A 

Scope LMIG Grant Match Reserve 
 

 

06-2023 

Update 

Holding Account For Future Projects 

Previous 

Update 

 

Fund Road Sales Tax Ii|SPLOST Other Cip (1998-2002)|SPLOST IV (2003-08) 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 91,116.83 $ 0.00 $ 0.00 $ 91,116.83 
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Total # of Projects: 33 

Complete 2 

Conceptual/Planning 9 

Design/Implementation 0 

Implementation/Construction 9 

Ongoing 10 

On-Hold 1 

Other 0 

Inactive 0 

N/A 0 

To Be Closed 2 

New 0 

Other Improvements 
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  Other Improvements  

 

 

 

Savannah Development and Renewal Authority Matchin OP0141 Ongoing 

Location MLK/Montgomery 

Start Year 2006 End Year 2018 Council District(s) 2 

P.M. Manny Dominguez MDominguez@Savannahga.Gov 

Scope Grants to enhance the appearance of vacant lots and existing parking lots. The 

City will match 50 percent of applicant expenditures, up to $2,000. 

 

 

06-2023 

Update 

The program provides funds to assist property owners in enhancing the appearance of street-front façades, 

vacant lots, and parking lots within the Martin Luther King, Jr. Boulevard/Montgomery Street Urban 

Redevelopment Area, extending from the centerline of Jones Street to 52nd Street. 
 

The City will match 50 percent of applicant expenditures, up to $2,000. Eligible uses include: 

- Planting trees and flowers 

- Beautifying vacant or existing parking lots 

- Installing buffers such as flowers, shrubs, or fences 

- Removing aluminum or non-historic siding 

- Repairing, restoring, or replacing cornices and windows 

- Re-pointing brick and masonry 

Previous 

Update 

The program provides funds to assist property owners in enhancing the appearance of street-front façades, 

vacant lots, and parking lots within the Martin Luther King, Jr. Boulevard/Montgomery Street Urban 

Redevelopment Area, extending from the centerline of Jones Street to 52nd Street. 
 

The City will match 50 percent of applicant expenditures, up to $2,000. Eligible uses include: 

- Planting trees and flowers 

- Beautifying vacant or existing parking lots 

- Installing buffers such as flowers, shrubs, or fences 

- Removing aluminum or non-historic siding 

- Repairing, restoring, or replacing cornices and windows 

- Re-pointing brick and masonry 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 36,234.17 $ 15,025.00 $ 0.00 $ 21,209.17 

mailto:MDominguez@Savannahga.Gov
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  Other Improvements  

 

 

 

Storehouse Roof Repairs OP0144 Implementation/Construction 

Location 650 W. Jones Street 

Start Year 2015 End Year 2019 Council District(s) 2 

P.M. Dan Reel dreel@savannahga.gov 

Scope This project will repair the storehouse roof at the railroad museum. 
 

 

06-2023 

Update 

A contract with FH Paschen was awarded to repair the storehouse roof. Work is currently underway. 

Previous 

Update 

A portion of the funding has been reallocated to the repairs to the Storehouse roof. The project is being 

reassessed to see what work can be completed. 

Fund SPLOST VI(2015-2020) 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 1,500,000.00 $ 1,503,277.50 $ 0.00 ($3,277.50) 

mailto:dreel@savannahga.gov
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  Other Improvements  

 

 

 

Pedestrian Wayfinding Signage OP0145 Implementation/Construction 

Location Historic Downtown District 

Start Year 2015 End Year 2019 Council District(s) 2 

P.M. Bridget Lidy blidy@Savannahga.Gov 

Scope Wayfinding signage for visitors 
 

 

06-2023 

Update 

Considering updates to programming due to new developments. By the 2nd Quarter of 2023, a plan for 

implementation will be finalized. 

Previous 

Update 

Staff are planning to implement Phase 3 which will include trailblazer and vehicular signs. An RFP is 

expected to be released in the 1st Quarter of 2022. 

Fund SPLOST VI(2015-2020)|Parking Svcs Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 700,000.00 $ 142,373.00 $ 0.00 $ 557,627.00 

mailto:blidy@Savannahga.Gov
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  Other Improvements  

 

 

 

Wireless/Fiber Infrastructure Improvements OP0146 Conceptual/Planning 

Location Citywide 

Start Year 2015 End Year 2020 Council District(s) City-Wide 

P.M. Pam Culberson| Matt Kennedy pculberson@Savannahga.Gov|MKennedy@Savannahga.gov 

Scope To support comprehensive planning and fiber installation for connectivity to public 

facilities and provide public safety cameras in designated locations 

 

 

06-2023 

Update 

The fiber mapping project is underway with an expected completion date of Dec 2023. This engagement will 

produce a comprehensive mapping of all fiber paths and connection points for the entire City of Savannah 

fiber infrastructure. This project will provide a documented infrastructure with the critical data needed for 

better planning of future utilization as well as accurate data for support and response 

Previous 

Update 

Plans for CBRS proof of concept as well as wireless infrastructure upgrades in FY22 

Fund SPLOST VI(2015-2020)|Miscellaneous 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 2,399,080.63 $ 700,179.00 $ 287,847.43 $ 1,411,054.20 

mailto:pculberson@Savannahga.Gov
mailto:MKennedy@Savannahga.gov
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  Other Improvements  

 

 

 

WW Law Collection Archival Project OP0152 Implementation/Construction 

Location Citywide 

Start Year 2015 End Year 2019 Council District(s) City-Wide 

P.M. Luciana Spracher LSpracher@Savannahga.Gov 

Scope To reflect Chatham County funding (SPLOST 2003-2008) for archival work on the 

WW Law Collection (including rehousing, preservation, cataloging, reformatting 

and project staff). 

 

 

06-2023 

Update 

The following collections were completed and opened to the public: Bills of Sale for Enslaved People (RS 

1121-126), 1836-1863, 0.5cf; New Orleans jail release receipts and chain gang vouchers (RS 1121-127), 

1846, 0.1cf. The following collections are currently being processed (basic preservation and rehousing, 

arrangement, and description): John S. Delaware and Virginia A. Rogers marriage license (RS 1121-129), 

1923, 0.1cf; Trapped in Georgia, My Life (unpublished manuscript; RS 1121-128), no date, 0.1cf; Gertrude 

Lark papers (RS 1121-130), 1944-1994, no date, 0.1cf. 

Previous 

Update 

Completed finding aids/inventories and rehousing of, and opened to the public for research, the Ralph Mark 

Gilbert papers (1926-1952, no date| 0.5 cubic feet), the Mary L. Ayers WWII scrapbook (1942-1943, no date| 

0.1 cubic feet), the Stoney Family papers (1879-1952, no date| 0.5 cubic feet), and the Merchants and 

Miners Transportation Company records (1934-1940, no date| 0.5 cubic feet). Processing of miscellaneous 
small family and organization collections continues. 

Fund SPLOST IV (2003-08) 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 507,000.00 $ 469,610.07 $ 0.00 $ 37,389.93 

mailto:LSpracher@Savannahga.Gov
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  Other Improvements  

 

 

 

Fiber Optic Cable Extensions OP0331 Ongoing 

Location Citywide 

Start Year 2008 End Year Ongoing Council District(s) City-Wide 

P.M. Matt Kennedy| Pam Culberson MKennedy@Savannahga.Gov|pculberson@Savannahga.gov 

Scope Extend existing underground fiber optic cable 
 

 

06-2023 

Update 

This project is used as needed to fund repairs and maintenance to existing fiber that is used to support City 

network operations. 

Previous 

Update 

This project is used as needed to fund repairs and maintenance to existing fiber that is used to support City 

network operations. We are in the process of creating FY22 plans for a comprehensive city-wide fiber map 

and a DOT ring optic upgrade to 10GB. 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 254,000.00 $ 165,938.19 $ 1,500.00 $ 86,561.81 

mailto:MKennedy@Savannahga.Gov
mailto:pculberson@Savannahga.gov


75 

Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 
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Heritage Trail Trailhead OP0412 On-Hold 

Location Springfield Canal (Louisville Rd and W Boundary St) 

Start Year 2018 End Year 2019 Council District(s) 2 

P.M. Bridget Lidy blidy@Savannahga.Gov 

Scope Provide a bike trail that connects the Tricentennial Park to West Savannah 
 

 

 

 

06-2023 

Update 

Project will be part of the Arena/Canal District Plan as it becomes finalized. Funding will support a 

pedestrian/bicycle trail in the new arena district. Staff are meeting to determine routing. 

Previous 

Update 

Project will be part of the Arena/Canal District Plan as it becomes finalized. Funding will support a 

pedestrian/bicycle trail in the new arena district. 

Fund State Of Georgia|Chatham County|Fed Grants 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 40,000.00 $ 18,990.02 $ 0.00 $ 21,009.98 

mailto:blidy@Savannahga.Gov
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  Other Improvements  

 

 

 

Electronic Time Keeping Phase I OP0419 Conceptual/Planning 

Location Citywide 

Start Year 2018 End Year TBD Council District(s) City-Wide 

P.M. Svetlana Shterjova svetlana.shterjova@savannahga.gov 

Scope Install time keeping devices in coordination with Lawson software to ensure FLSA 

compliance, better manage overtime, and make time keeping and payroll more 

efficient. 

 

 

06-2023 

Update 

New Project Manager (May 2022). City-wide in-person training for  timekeepers  in  June  2022.  Key 

milestones: Database & Application Server Preparation & Installation; Payroll request for modifying current 

payroll schedule for bi-weekly employees in arrears-under review; Software Configuration for WebClock and 

Wall Clocks; System Configuration–Employee Configuration, TCP Defaults, Business Rules; Hardware–

Configuration of Clocking  Terminals,  IP  addresses, and  Connections; Proxy Cards-automation  of ID badges 

file from  S2 to TCP; S2 script and database cleanup for importing Badge IDs in TCP; SFD   Advanced Scheduler 

Built & tested; Sanitation Department (Pilot Group 1) – Requirements gathered, System configured, and Wall 

Clocks installed; preparing to start test punches; Park&Tree Department (Pilot Group 2) 
- Requirements gathered, wall clocks installed, Identification and mapping of the process for automation of 
export/import files from Lawson to TCP (position changes, leave balances, new hires, and separations) 

Previous 

Update 

The following Electronic Timekeeping Project activities occurred between the period of July 1-September 30, 

2021: Kick-Off Call(s) with the Vendor Project Manager and Pre-Install Stakeholders facilitated, General 

requirements gathering for payroll practices and processes initiated, System requirements gathering initiated, 

Sandbox (test) environment for the TimeClock Plus  software created,  Mapping  of  compatibility to existing 

ERP system (Lawson) initiated, Initial requirements gathering meeting with Police conducted to collect 

requirements to begin the build for the Advanced Scheduler, Initial clock orders placed (to cover pilot group). 

Pilot group to include Accounting Services Division, IT, Office of HR, Purchasing Division, Revenue 

Administration, Sanitation, Water Reclamation. 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 705,200.00 $ 253,866.53 $ 606,858.94 ($155,525.47) 

mailto:svetlana.shterjova@savannahga.gov
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  Other Improvements  

 

 

 

Parking Garages Gate Equipment & Software Upgrades OP0424 Implementation/Construction 

Location Downtown 

Start Year 2018 End Year 2018 Council District(s) 2 

P.M. Shawn Emerson semerson@savannahga.gov 

Scope Upgrade of gate equipment and software 
 

 

06-2023 

Update 

Bryan, Robinson, State & Whitaker Street Garage is completed. 

Previous 

Update 

Whitaker Street Parking Garage is approximately 85% completed, with the completion the week of Friday, 

December 10, 2021. State Street Parking Garage will be the next facility to be upgraded, then Bryan Street 

Parking Garage and lastly Robert E. Robinson (Robinson Parking Garage). 

Fund Parking Svcs Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 1,640,000.00 $ 1,522,759.00 $ 33,851.00 $ 83,390.00 

mailto:semerson@savannahga.gov
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  Other Improvements  

 

 

 

Canal Bank Restoration OP0428 To Be Closed 

Location 10 Mall Ct. 

Start Year 
 

End Year 
 

Council District(s) City-Wide 

P.M. Zack Hoffman Zhoffman@savannahga.gov 

Scope Project was completed and continued to be monitored to ensure stability. 
 

 

 

 

06-2023 

Update 

Project completed and to be closed. 

Previous 

Update 

Staff continues to monitor the canal bank for erosion. 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 114,384.58 $ 114,384.58 $ 0.00 $ 0.00 

mailto:Zhoffman@savannahga.gov
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Leedsgate Gazebo OP0434 Complete 

Location 211 Leeds Gate Rd 

Start Year 2018 End Year 2023 Council District(s) 5 

P.M. Doug Patten dpatten@savannahga.gov 

Scope This project will install a gazebo on a FEMA lot at 211 Leeds Gate Road in the 

Leedsgate neighborhood. 

 

 

06-2023 

Update 

A contract was awarded to FH Paschen for construction of the gazebo in 2022. Due to long lead times for 

fabrication work did not begin until April 2023 and was completed in May 2023. 

Previous 

Update 

The project received FEMA approval on 12/13/2019. Additional funding will be needed before the gazebo can 

be purchased. 

Fund SPLOST VI - District 5 Funds|Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 134,482.96 $ 125,553.03 $ 9,702.00 ($772.07) 

mailto:dpatten@savannahga.gov


80 

Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Other Improvements  

 

 

 

RMS/E-Ticketing OP0543 Ongoing 

Location Savannah Police Department 

Start Year 2019 End Year 2021 Council District(s) City-Wide 

P.M. Major Robert Gavin| Kimberly 

Cunningham 

rgavin@savannahga.gov| kcunningham@savannahga.gov 

Scope RMS:(Description): Process to replace police RMS system. 

(Scope): Began discussion with Chatham County on joint RMS project as the 

County moves to purchase a CAD/RMS solution as well. 

E-Ticketing: (Description): Process to replace handwritten police citations with 
electronic citations. 

(Scope): Create E-ticketing process for police. All citations/ordinances electronic, 

interface with Court system. 

 

 

 

 

06-2023 

Update 

The CAD /RMS system vendor has been selected and the project is moving forward. They are collecting needs 

from the multiple municipalities and cost breakdown. 

The E-ticketing rollout began in September and has continued through present. Traffic and two precincts 

have been equipped and are up and running. The final two precincts will be complete by December 31st, 
2021. The recorders court (County IT) is not yet ready to receive the E-tickets, so they are being brought 

over manually for right now , but is expected to be cleared up by first quarter 2022 

Previous 

Update 

The CAD /RMS system vendor has been selected and the project is moving forward. They are collecting needs 

from the multiple municipalities and cost breakdown. 

The E-ticketing rollout began in September and has continued through present. Traffic and two precincts 

have been equipped and are up and running. The final two precincts will be complete by December 31st, 
2021. The recorders court (County IT) is not yet ready to receive the E-tickets, so they are being brought 

over manually for right now , but is expected to be cleared up by first quarter 2022 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 1,000,000.00 $ 474,870.95 $ 44,070.00 $ 481,059.05 

mailto:rgavin@savannahga.gov
mailto:kcunningham@savannahga.gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Other Improvements  

 

 

 

Arena Surface Parking Lot OP0544 Implementation/Construction 

Location 1026 W. Gwinnett Street 

Start Year 2021 End Year 
 

Council District(s) 1 

P.M. Doug Patten dpatten@savannahga.gov 

Scope This project will construct an approximately 2000 space surface parking lot to 

support the EnMarket Arena. 

 

 

06-2023 

Update 

The southern portion of the lot is complete and currently in use. The northern portion of the lot is under 

construction. 

Previous 

Update 

Project has been designed and the construction award was given to APAC Atlantic Southeast. Project 

expected to begin construction in the 3rd quarter of 2021. 

Fund Parking Svcs Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 9,375,000.00 $ 10,703,078.17 $ 146,533.79 ($1,474,611.96) 

mailto:dpatten@savannahga.gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Other Improvements  

 

 

 

Tricentennial Master Plan OP0646 Ongoing 

Location MLK Jr. Blvd. & Louisville Rd. 

Start Year 
 

End Year 
 

Council District(s) 2 

P.M. Bridget Lidy blidy@savannahga.gov 

Scope Develop a County-City compressive and strategic long-range growth 

management initiative that will shepherd smart, sustainable growth to benefit all 

of the coastal Community. 

 

 

 

 

06-2023 

Update 

On hold until further direction from the City Manager's Office. This plan represents a County-City 

comprehensive and strategic long-range growth management initiative that will shepherd smart, sustainable 

growth to benefit all Coastal community. Topics will include environmental issues, infrastructure to include 

stormwater management and roads, housing attainability, economic development, population growth,  and 

social service delivery. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 1,000,000.00 $ 0.00 $ 0.00 $ 1,000,000.00 

mailto:blidy@savannahga.gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Other Improvements  

 

 

 

Red-Light Camera Program OP0647 Implementation/Construction 

Location City-Wide 

Start Year 
 

End Year 
 

Council District(s) City-Wide 

P.M. Shawn Emerson semerson@savannahga.gov 

Scope Red-Light Camera Program 
 

 

06-2023 

Update 

Currently, Mobility & Parking Services is writing an RFP to bid out the maintenance on the current Red-light 

Cameras and add additional cameras in designated intersections 

Previous 

Update 

Currently, Mobility & Parking Services is writing an RFP to bid out the maintenance on the current Red-light 

Cameras and add additional cameras in designated intersections 

Fund Parking Svcs Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 464,000.00 $ 0.00 $ 0.00 $ 464,000.00 

mailto:semerson@savannahga.gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Other Improvements  

 

 

 

Fire Truck Replacement OP0727 Implementation/Construction 

Location City-Wide 

Start Year 
 

End Year 
 

Council District(s) City-Wide 

P.M. Marcus Wilson mwilson02@savannahga.gov 

Scope Replacement of fire apparatus. 
 

 

06-2023 

Update 

Three pumpers have been submitted to proper Fleet Services Administrators for  placement on September  

12th Council agenda for approval. 

Previous 

Update 

Three pumpers have been submitted to proper Fleet Services Administrators for  placement on September  

12th Council agenda for approval. 

Fund 
 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 2,000,000.00 $ 0.00 $ 1,998,990.00 $ 1,010.00 

mailto:mwilson02@savannahga.gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Other Improvements  

 

 

 

New Traffic Control Center - (Adams Complex Admin Bu OP0731 Complete 

Location 20 Interchange Drive 

Start Year 
 

End Year 2023 Council District(s) 1 

P.M. Steve Henry SHenry@savannahga.gov 

Scope New Traffic Control Center (TCC) at the Adams Complex Admin Building. 
 

 

 

 

06-2023 

Update 

New Traffic Control Center was constructed and completed on the second floor of the Adams Complex 

Admin Building. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 314,654.00 $ 314,654.00 $ 0.00 $ 0.00 

mailto:SHenry@savannahga.gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Other Improvements  

 

 

 

Public Safety Technology Improvements OP0843 Ongoing 

Location City-Wide 

Start Year 
 

End Year 
 

Council District(s) City-Wide 

P.M. Information to Come N/A 

Scope Public Safety CAD/RMS 
 

 

06-2023 

Update 

This project is in process. More information to come. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 580,000.00 $ 474,170.19 $ 28,869.67 $ 76,960.14 
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Other Improvements  

 

 

 

Eastside Early Learning Center OP0844 Ongoing 

Location 400 East Broad Street 

Start Year 
 

End Year 
 

Council District(s) 2 

P.M. Doug Patten dpatten@savannahga.gov 

Scope New early learning center in East Savannah serving youth ages 0-3. 
 

 

 

 

06-2023 

Update 

Chatham County is managing the design and construction of this project. Their architect will have their final 

design complete in August. Construction will go out for bid by year end. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 1,000,000.00 $ 0.00 $ 0.00 $ 1,000,000.00 

mailto:dpatten@savannahga.gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Other Improvements  

 

 

 

AMI Technology Investment OP0846 Ongoing 

Location City-Wide 

Start Year 2022 End Year 2030 Council District(s) City-Wide 

P.M. Terri Harrison Theresa.Harrison@Savannahga.Gov 

Scope Installation of advanced Metering Infrastructure (AMI), which allows remote 

collection of meter data for billing and maintenance purposes, phasing-out Direct 

Read and automated meter read (AMR) infrastructure to support a transition to 

monthly billing and enhanced customer access to information. 

 

 

 

 

06-2023 

Update 

The pilot project began in January and was completed in April with 1,082 AMI meters successfully installed. Full 

implementation will begin on June 12,2023 and 10,000 additional meters will be installed by year end. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd|W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 7,058,769.23 $ 489,977.07 $ 3,246.00 $ 6,565,546.16 

mailto:Theresa.Harrison@Savannahga.Gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Other Improvements  

 

 

 

Priority Fire Apparatus OP0847 Conceptual/Planning 

Location City-Wide 

Start Year 
 

End Year 
 

Council District(s) City-Wide 

P.M. MWilson02@savannahga.gov MWilson02@savannahga.gov 

Scope Replacement of fire apparatus. 
 

 

06-2023 

Update 

We currently have 12 apparatus on order with various delivery dates. I would need to know specifically what 

the replacement unit is or if it’s new units to be delivered with service enhancements to give you proper 

information if you have it. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 4,500,000.00 $ 0.00 $ 4,500,000.00 $ 0.00 

mailto:MWilson02@savannahga.gov
mailto:MWilson02@savannahga.gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Other Improvements  

 

 

 

Public Safety CAD/RMS OP0848 Ongoing 

Location City-Wide 

Start Year 
 

End Year 
 

Council District(s) City-Wide 

P.M. Information to Come N/A 

Scope Public Safety Tech Improvement 
 

 

06-2023 

Update 

This project is in process. More information to come. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 1,000,000.00 $ 0.00 $ 0.00 $ 1,000,000.00 
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Other Improvements  

 

 

 

Revenue System Upgrade/Replace OP0850 Conceptual/Planning 

Location City-Wide 

Start Year 2023 End Year TBD Council District(s) City-Wide 

P.M. Jennifer Blalock|David Maxwell jblalock@savannahga.gov|dmaxwell@savannahga.gov 

Scope The current Revenue platform, Harris Govern, is significantly outdated and 

requires either an update to the latest version OR an RFP to procure a  new 

platform that will provide software application and external customer services as 

follows: 
o Property Tax 
o Hotel;Motel Tax 

o Treasury 

o Excise Tax 

 

 

06-2023 

Update 

IT has been approved by Council to procure an external IT Tech company to assist with the RFP 

development and management. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 499,999.52 $ 0.00 $ 0.00 $ 499,999.52 

mailto:jblalock@savannahga.gov
mailto:dmaxwell@savannahga.gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Other Improvements  

 

 

 

Bryan & State St Garages EV Charging Stations OP0852 Ongoing 

Location 100 East Bryan St/100 East State St 

Start Year 
 

End Year 
 

Council District(s) 2 

P.M. Shawn Emerson semerson@savannahga.gov 

Scope EV Charging Stations - Bryan & State Parking Garages. 
 

 

 

 

06-2023 

Update 

Georgia Power is currently working on the infrastructure to add an additional 12 EV parking spaces in the  

Bryan Street Parking Garage and the State Street Parking Garage. Six EV Charging stations will be installed     

in each garage by the end of August. Aiken & Harper will be handling the installation. 
 

Six additional EV Charging stations will be purchased by the first quarter of 2024 for each garage. 

Previous 

Update 

 

Fund Parking Svcs Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 80,000.00 $ 49,299.00 $ 0.00 $ 30,701.00 

mailto:semerson@savannahga.gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Other Improvements  

 

 

 

Server Infrastructure Improvements OP0853 To Be Closed 

Location City-Wide 

Start Year 2023 End Year 2023 Council District(s) City-Wide 

P.M. Matt Kennedy|Pamela 

Culberson 

mkennedy@savannahga.gov|pculberson@savannahga.gov 

Scope This contract is to procure hardware and support upgrading the Data Center that 

supports  all on premise technology systems and services from  Dell in the amount  

of $349,596. The Innovation and Technology Services Department will use this 

purchase to upgrade/replace existing infrastructure devices (including, but not 

limited to, servers and storage equipment)  that  have reached  capacity and/or  are 

no longer under warranty. These replacements  include  devices  that  are  part  of 

the City of Savannah’s production systems and data storage  infrastructure.  The 

Data Center infrastructure supports daily operations and job functions for all 

 

 

06-2023 

Update 

This is complete and needs to be closed 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 349,595.48 $ 349,595.48 $ 0.00 $ 0.00 

mailto:mkennedy@savannahga.gov
mailto:pculberson@savannahga.gov
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For the Period Ended June 30, 2023 

  Other Improvements  

 

 

 

ERP Optimization/Replacement OP0854 Conceptual/Planning 

Location City-Wide 

Start Year 2023 End Year TBD Council District(s) City-Wide 

P.M. Danira Beckmann|Pamela 

Culberson 

dbeckmann@savannagha.gov|pculberson@savannahga.gov 

Scope This capital request will fund the identification, implementation and operation of a 

Citywide Enterprise Resource Planning solution. In most organizations, the ERP 

system is considered the lifeblood of the enterprise. Deficiencies with this key 

operational system will have a dramatic impact on the ability of the City to survive 

and grow. 

• When complete, this project will consolidate technologies from multiple 
departments into a single platform. Areas of the City that will utilize this new 

platform include but not limited to: Finance, OMB, Revenue, Human Resources, 

 

 

06-2023 

Update 

Reviewing RFP vendor responses 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 850,505.00 $ 146,000.00 $ 93,640.00 $ 610,865.00 

mailto:dbeckmann@savannagha.gov
mailto:pculberson@savannahga.gov
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Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Other Improvements  

 

 

 

Microsoft Expansion/Optimization OP0855 Conceptual/Planning 

Location City-Wide 

Start Year 2023 End Year TBD Council District(s) City-Wide 

P.M. Matt Kennedy|Pamela 

Culberson 

mkennedy@savannahga.gov|pculberson@savannahga.gov 

Scope The Microsoft G5 Step-Up will expand the features and functionality available to 

every City employee. This project will allow for the planning and deployment of 

the following key features; 1. Advanced Cybersecurity protection tools through 

Microsoft’s anti phishing 365 Defender portal which is the industry standard for 

cyber security and phishing, 2. Identity protection monitors for atypical user 

activity, travel or logins, 3. With the Teams Phone solution users will have one 

phone number assigned that can be accessed from any device. Users can use 

Teams to place and receive calls, transfer calls, and mute or unmute calls. 

 

 

06-2023 

Update 

Completed Phase I, which includes the following: deployment planning and design for the following solution 

areas, identity/azure active directory, productivity/office 365, endpoints/windows enterprise, defender for 

cloud apps. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 100,000.00 $ 75,748.00 $ 23,085.00 $ 1,167.00 

mailto:mkennedy@savannahga.gov
mailto:pculberson@savannahga.gov
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For the Period Ended June 30, 2023 

  Other Improvements  

 

 

 

Asset Management Software OP0856 Implementation/Construction 

Location City-Wide 

Start Year 2023 End Year TBD Council District(s) City-Wide 

P.M. Danira Beckmann|Pamela 

Culberson 

dbeckmann@savannagha.gov|pculberson@savannahga.gov 

Scope To provide services for professional engagements to onboard City departments 

into our existing Asset Management solution which will be cloud-based for new 

implementations. 

 

 

06-2023 

Update 

Citywide Planning, Implementation & Testing, Training & Go Live 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 500,000.00 $ 0.00 $ 0.00 $ 500,000.00 

mailto:dbeckmann@savannagha.gov
mailto:pculberson@savannahga.gov
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For the Period Ended June 30, 2023 

  Other Improvements  

 

 

 

CRM/311 Improvements OP0857 Conceptual/Planning 

Location City-Wide 

Start Year 2023 End Year TBD Council District(s) City-Wide 

P.M. Danira Beckmann|Pamela 

Culberson 

dbeckmann@savannagha.gov|pculberson@savannahga.gov 

Scope While the current CRM environment is in place today, the CoS is looking to refine 

its approach to citizen engagement through a new CRM platform and adjacent 

toolsets. The city is looking to mature its capabilities for centralizing, managing,  

and leveraging citizen information. Using a CRM platform to track open 311  

service cases and manage the flow of information between the CoS, our citizens,  

and our partners will not only enhance  external  experiences  but  also  alleviate 

user frustrations and open the door for process efficiencies. 

 

 

06-2023 

Update 

Awaiting approval from procurement. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 175,000.00 $ 0.00 $ 0.00 $ 175,000.00 

mailto:dbeckmann@savannagha.gov
mailto:pculberson@savannahga.gov
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For the Period Ended June 30, 2023 

  Other Improvements  

 

 

 

MHC Document Express Upgrade OP0858 Implementation/Construction 

Location City-Wide 

Start Year 2023 End Year 2023 Council District(s) City-Wide 

P.M. Alex Isihos|Pamela Culberson aisihos@savannahga.gov|pculberson@savannahga.gov 

Scope Would add the document self service module and move our installation from on 

premises to a cloud environment allowing employees an electronic option to 

receive their paystubs, W2s, etc. It would also eliminate certain issues we have 

experienced with the on-premise solution. 

 

 

06-2023 

Update 

The upgrade is scheduled. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 86,100.00 $ 0.00 $ 0.00 $ 86,100.00 

mailto:aisihos@savannahga.gov
mailto:pculberson@savannahga.gov
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For the Period Ended June 30, 2023 

  Other Improvements  

 

 

 

VOIP (Voice Over IP) Replacement OP0859 Conceptual/Planning 

Location City-Wide 

Start Year 2023 End Year TBD Council District(s) City-Wide 

P.M. Pamela Culberson pculberson@savannahga.gov 

Scope To provide the replacement hardware for the Microsoft Teams Phone system. 
 

 

06-2023 

Update 

Working with vendor to setup 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 500,000.00 $ 0.00 $ 38,000.00 $ 462,000.00 

mailto:pculberson@savannahga.gov
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  Other Improvements  

 

 

 

SCBA Fill Stn Replacement OP0936 Conceptual/Planning 

Location City-Wide 

Start Year 
 

End Year 
 

Council District(s) City-Wide 

P.M. Marcus Wilson MWilson02@Savannahga.Gov 

Scope Replacement of SCBA equipment. 
 

 

06-2023 

Update 

The SCBA fill station is currently in the hands of OMB to be sent out to bid. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 378,000.00 $ 0.00 $ 0.00 $ 378,000.00 

mailto:MWilson02@Savannahga.Gov


101 

Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Other Improvements  

 

 

 

I-95 Airways Cost-Share Agreement OP0938 Ongoing 

Location City-Wide 

Start Year 
 

End Year 
 

Council District(s) City-Wide 

P.M. Information to Come N/A 

Scope I-95 Airways Cost-Share Agreement 
 

 

06-2023 

Update 

This project is in process. More information to come. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 100,000.00 $ 0.00 $ 0.00 $ 100,000.00 
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Total # of Projects: 17 

Complete 4 

Conceptual/Planning 1 

Design/Implementation 3 

Implementation/Construction 5 

Ongoing 3 

On-Hold 0 

Other 0 

Inactive 0 

N/A 0 

To Be Closed 1 

New 0 

Parks and Recreation Improvements 
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  Parks and Recreation Improvements  

 

 

 

Truman Linear Park Trail RE0127 Design/Pre-Construction 

Location Truman Pkwy (between Bee Rd and DeRenne Ave) 

Start Year 2018 End Year 2022 Council District(s) 3 

P.M. Dan Reel Dreel@Savannahga.Gov 

Scope Design and construction of the Truman Linear  Park  Trail  Phase  IIB  from 

DeRenne Avenue to Bee Road/52nd Street. It will connect Phase IIA and Phase I 

(Police Memorial), providing a continuous bike/pedestrian connection from Lake 

Mayer to Daffin Park. 

 

 

06-2023 

Update 

Phase IIB has gone out to bid. 

Previous 

Update 

Entering Right of Way acquisition phase. Anticipate construction to begin in the middle of the 2022 calendar 

year. 

Fund Parking Svcs Fund|Fed Grants 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 1,792,787.00 $ 504,704.68 $ 70,173.00 $ 1,217,909.32 

mailto:Dreel@Savannahga.Gov
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  Parks and Recreation Improvements  

 

 

 

Edgemere/Sackville Recreation RE0129 Complete 

Location 56th-58th St. 

Start Year 2015 End Year 2019 Council District(s) 3 

P.M. Doug Patten DPatten@Savannahga.gov 

Scope Develop a park/playground in the Edgemere/Sackville Neighborhood 
 

 

06-2023 

Update 

Project is complete. 

Previous 

Update 

Shelter installation has been completed. 

Fund SPLOST Open Space|SPLOST VI - District 3 Funds 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 232,224.99 $ 195,967.10 $ 0.00 $ 36,257.89 

mailto:DPatten@Savannahga.gov
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  Parks and Recreation Improvements  

 

 

 

Summerside Playground RE0223 Complete 

Location Clinch Street 

Start Year 2016 End Year 2019 Council District(s) 5 

P.M. Doug Patten| Kelly Ledbetter KLedbetter@Savannahga.Gov|DPatten@savannahga.gov 

Scope To replace an aging playground equipment in the Summerside Neighborhood 
 

 

06-2023 

Update 

Project was completed in August 2020. 

Previous 

Update 

Project was completed in August 2020. 

Fund SPLOST VI - District 5 Funds 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 345,098.08 $ 332,836.00 $ 5,398.33 $ 6,863.75 

mailto:KLedbetter@Savannahga.Gov
mailto:DPatten@savannahga.gov
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  Parks and Recreation Improvements  

 

 

 

Holly Heights Improvements RE0421 Complete 

Location 2018 

Start Year 2019 End Year 2020 Council District(s) N/A 

P.M. Byron Stiles bstiles@savannahga.gov 

Scope Construct a new park according to the Holly Heights Master Plan. Improvements 

include installation of a playground, basketball court, picnic shelter and sidewalks 

surrounding the park. 

 

 

06-2023 

Update 

This project is complete. 

Previous 

Update 

This project is complete. 

Fund SPLOST VI - District 3 Funds|Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 468,696.29 $ 434,366.55 $ 7,224.37 $ 27,105.37 

mailto:bstiles@savannahga.gov
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  Parks and Recreation Improvements  

 

 

 

Highlands Park Development RE0427 Implementation/Construction 

Location 137 Shellbark Way 

Start Year 
 

End Year 2023 Council District(s) 1 

P.M. Byron Stiles bstiles@savannahga.gov 

Scope To provide Highlands Park Development, including playground equipment, dog 

park, walking trail, and passive park elements. 

 

 

06-2023 

Update 

A contract was  awarded to FH Paschen in late 2022 for the Phase I trail. Construction began on the trail in  

the 1st quarter 2023 and is expected to be completed in the summer of 2023. 

Previous 

Update 

The survey of the entire site started in the 3rd quarter. Design work for the first walking trail in Phase 1 

expected to begin in the fourth quarter of 2021 once the survey is completed. Not all of the trails from the 

Phase 1 concept plan can be designed and installed within the current budget. 

Fund SPLOST VI - District 1 Funds|Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 1,295,587.93 $ 760,358.59 $ 505,449.60 $ 29,779.74 

mailto:bstiles@savannahga.gov
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  Parks and Recreation Improvements  

 

 

 

Grayson Stadium Improvements RE0617 Design/Pre-Construction 

Location 1401 East Victory Drive 

Start Year 
 

End Year 2023 Council District(s) 4 

P.M. David Keating DKeating@savannahga.gov 

Scope Various repairs to the field and stadium due to deferred maintenance and 

replacement schedules. 

 

 

06-2023 

Update 

June 2023.   The CIP has a current balance of $2.3M with $80k in open POs for an effective balance of 

about $2.2M. Recently, the sound system had failed and was replaced.  Staff have bid out and awarded a 

new seating contract to replace seats behind home plate. Staff are bidding out repairs to the grandstands 

and wood decking. Staff also plans to replace the field this fall. 

Previous 

Update 

 

Fund 
 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 2,500,000.00 $ 230,083.99 $ 99,555.45 $ 2,170,360.56 

mailto:DKeating@savannahga.gov
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  Parks and Recreation Improvements  

 

 

 

City Swimming Pools Rehab RE0717 Design/Pre-Construction 

Location City-Wide 

Start Year 
 

End Year 
 

Council District(s) City-Wide 

P.M. Doug Patten dpatten@savannahga.gov 

Scope This project will upgrade the swimming pools at multiple locations. 
 

 

06-2023 

Update 

Bid documents are being prepared and the project will bid in the 2nd quarter of 2023. 

Previous 

Update 

 

Fund 
 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 1,250,000.00 $ 11,414.33 $ 0.00 $ 1,238,585.67 

mailto:dpatten@savannahga.gov
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  Parks and Recreation Improvements  
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Fernwood Neighborhood Park RE0720 Ongoing 

Location 2232 Jordan Drive 

Start Year 2022 End Year N/A Council District(s) 3 

P.M. Byron Stiles bstiles@savannahga.gov 

Scope Proposed park in the Fernwood Neighborhood. Park will include small walking 

trail, benches and playground. 

 

 

 

 

06-2023 

Update 

The proposed design for park has been received from designer. Capital projects team requested approval from 

FEMA in July of 2022. We are still waiting for approval. 

Previous 

Update 

Wetland delineation has been completed. Surveying of land has begun. 

Fund SPLOST VI(2015-2020) 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 450,000.00 $ 48,407.08 $ 0.00 $ 401,592.92 

mailto:bstiles@savannahga.gov
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Daffin Park Improvements RE0815 Ongoing 

Location 1401 E Victory Dr 

Start Year 
 

End Year 
 

Council District(s) 4 

P.M. Nick Roberts Nickie.Roberts@Savannahga.Gov 

Scope Renovation of 3 tennis courts (asphalt surface) 
 

 

 

 

06-2023 

Update 

The 3 hard surface tennis courts at Daffin Park could no longer be resurfaced since the asphalt underlay has 

exceeded its lifespan. The proposed court renovation will involve demolition and excavation of the existing 

surface and reinstallation of new asphalt. The project also includes replacement of fencing around the court. 
 

The Recreation department had prepared and submitted bid specs for the renovation of several courts, 

including the basketball courts at Daffin, to Purchasing for review, prep and posting. The item is currently 

posted, and we are expected to review and award the vendor contract later this summer. 

Previous 

Update 

 

Fund 
 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 205,000.00 $ 0.00 $ 0.00 $ 205,000.00 

mailto:Nickie.Roberts@Savannahga.Gov
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Daffin Park Pool Improvements RE0816 To Be Closed 

Location 1401 E Victory Dr 

Start Year 
 

End Year 2024 Council District(s) 4 

P.M. Doug Patten DPatten@savannahga.gov 

Scope This project includes re plastering the pools, deck resurfacing, new pumps, 

electrical updates, restroom upgrades, and fence updates. 

 

 

06-2023 

Update 

The Daffin Park, WW Law, Bowles Ford, and Tompkins pool upgrades have been combined into one CIP 

(RE0717). 

Previous 

Update 

 

Fund 
 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 295,000.00 $ 4,888.50 $ 0.00 $ 290,111.50 

mailto:DPatten@savannahga.gov


Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Parks and Recreation Improvements  

113 

 

 

 

Southside Community Center Planning RE0817 Conceptual/Planning 

Location Joe Tribble Park - 12519 Largo Dr 

Start Year 
 

End Year 
 

Council District(s) 6 

P.M. Carol Moon CMoon@savannahga.gov 

Scope Construction of a new community center that will serve southside neighborhoods. 
 

 

 

 

06-2023 

Update 

This project is in the planning stage. Current planning activities for the new Southside Community Center 

include final determination of the site and finalizing the programming space needs for the facility. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 5,000,000.00 $ 15,050.15 $ 0.00 $ 4,984,949.85 

mailto:CMoon@savannahga.gov
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Tide to Town RE0818 Ongoing 

Location Citywide 

Start Year 
 

End Year 
 

Council District(s) City-Wide 

P.M. Dan Reel Dreel@Savannahga.Gov 

Scope Tide To Town, Savannah’s Urban Trail System, will be a protected network of 

walking and bicycling trails connecting all of Savannah’s neighborhoods, from the 

heart of the city to our marshes and waterways. Tide To Town will serve every 

aldermanic district within the City of Savannah. 

 

 

 

 

06-2023 

Update 

Design RFP for Middleground Road is complete and awaiting GDOT approval to advertise.  

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 5,000,000.00 $ 285,567.68 $ 0.00 $ 4,714,432.32 

mailto:Dreel@Savannahga.Gov
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Joe Tribble Park Repairs RE0820 Complete 

Location Joe Tribble Park - 12519 Largo Dr 

Start Year 2022 End Year 2023 Council District(s) 6 

P.M. Doug Patten DPatten@savannahga.gov 

Scope The lake at Joe Tribble Park seeped out underneath the embankment leaving 

through large voids causing the lake to full drain. This project will fill in the voids 

and install a clay wall along the western side of the lake to prevent the lake from 

leaking in the future. 

 

 

06-2023 

Update 

The contractor, Johnson-Laux, began installing the new wall in early 2023. The work  included constructing   

the wall, filling the voids, and repaving 2/3rds of the walking trail. The lake started to be refilled in mid-March 

2023 and the park  had a soft reopening on May 15, 2023. A grand opening was held on May 31, 2023. All  

work is now complete. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd|SPLOST VI - District 6 Funds 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 2,524,525.00 $ 2,571,535.22 $ 63.78 ($47,074.00) 

mailto:DPatten@savannahga.gov
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Athletic Facilities Recreation Improvements RE0821 Implementation/Construction 

Location City-Wide 

Start Year 2023 End Year 2023 Council District(s) City-Wide 

P.M. Nick Roberts Nickie.Roberts@savannahga.gov 

Scope Athletic facility improvements will include the repair and renovation of 6 ballfields 

including its amenities such as fencing, batting cages, field lighting and regrading 

and improvement of the turf and infield conditions. New lighting will also be added 

at two multipurpose field locations which will increase field availability and playing 

time for teams in the fall and winter months. Additionally, 24 tennis and basketball 

courts will be resurfaced or renovated at 12 parks throughout the city. 

 

 

06-2023 

Update 

All the Ballfield renovation and light repairs were completed over the spring and summer. The batting cages 

at Minnick and Paulson, as well as the lights for Daffin and Knight Fields, are scheduled for installation in the 

third quarter. 18 Courts have been resurfaced so far and Council has approved a contract to renovate 7 

courts which will be completed later this fall. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 1,300,000.00 $ 676,247.75 $ 130,780.00 $ 492,972.25 

mailto:Nickie.Roberts@savannahga.gov
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Playground & Park Recreation Improvements RE0822 Implementation/Construction 

Location City-Wide 

Start Year 2023 End Year 2023 Council District(s) City-Wide 

P.M. Nick Roberts Nickie.Roberts@savannahga.gov 

Scope Improvements will consist of the renovation and addition of play features at more 

than 20 parks and playgrounds. Playground and picnic shelters will be renovated, 

shade structures and dog park features added, and water fountains, benches, 

picnic tables replaced. A fitness zone and inspiration playground are two 

signature projects, which will be new amenities for the community, will also be 

part of the project. 

 

 

06-2023 

Update 

A contract for the purchase and installation of the new equipment at 24 parks and playground was approved 

by the Council, and the order was placed this past June. The vendor has a 4–5-month lead time for delivery 

and repairs are expected to start later this fall. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 993,817.13 $ 45,843.26 $ 568,975.05 $ 378,998.82 

mailto:Nickie.Roberts@savannahga.gov
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Community Centers Recreation Improvements RE0823 Implementation/Construction 

Location City-Wide 

Start Year 2023 End Year 2023 Council District(s) City-Wide 

P.M. Nick Roberts Nickie.Roberts@savannahga.gov 

Scope Improvements will take place at 9 Community Centers and include refreshed 

computer rooms, installation of new youth clubhouses and art rooms, 

multi-purpose and fitness room renovations, and gym, lobby, and exterior 

enhancements. 

 

 

06-2023 

Update 

Work is ongoing and is expected to be completed by the end of the 3rd quarter. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 280,000.00 $ 222,596.43 $ 19,862.34 $ 37,541.23 

mailto:Nickie.Roberts@savannahga.gov
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Pools & Splashpad Recreation Improvements RE0824 Implementation/Construction 

Location City-Wide 

Start Year 2023 End Year 2023 Council District(s) City-Wide 

P.M. Nick Roberts Nickie.Roberts@savannahga.gov 

Scope Installation of new splash pads. 
 

 

06-2023 

Update 

Hudson Hill splash pad to be the first splash pad completed. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 1,420,000.00 $ 9,450.00 $ 903,009.30 $ 507,540.70 

mailto:Nickie.Roberts@savannahga.gov
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Total # of Projects: 43 

Complete 7 

Conceptual/Planning 11 

Design/Implementation 5 

Implementation/Construction 5 

Ongoing 10 

On-Hold 2 

Other 0 

Inactive 0 

N/A 0 

To Be Closed 3 

New 0 
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Grant Center PB0148 Complete 

Location 123 West Street 

Start Year 2018 End Year 5/8/2023 Council District(s) N/A 

P.M. Dan Reel|Cristy Lawrence DReel@Savannahga.gov|CLawrence@savannahga.gov 

Scope To construct a new Grant Center Gymnasium and renovating 5 rooms within 

Moses -Jackson Center. 

 

 

06-2023 

Update 

Substantially complete and received Certificate of occupancy 5/8/2023.Remaining punch list items, change 

our several locks, install roof ladder and install phones and PCI network. Expected completion of punch list 

6/15/2023. 

Previous 

Update 

Dabbs-Williams Construction was low bidder and was approved by council on October 14, 2021. Contractor 

initiated construction 11/1/2021. Anticipated completion date Q4, 2022. 

Fund SPLOST VI(2015-2020) 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 4,500,000.00 $ 4,125,985.45 $ 6,900.26 $ 367,114.29 

mailto:DReel@Savannahga.gov
mailto:CLawrence@savannahga.gov
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Bryan Street Garage Renovation PB0151 Complete 

Location 100 East Bryan Street 

Start Year 2015 End Year 2018 Council District(s) 2 

P.M. Byron Stiles BStiles@Savannahga.gov 

Scope To perform office space renovations and improvements to the Bryan Street 

Parking Garage 

 

 

06-2023 

Update 

Project completed. 

Previous 

Update 

Project completed 

Fund Parking Svcs Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 694,000.04 $ 429,519.24 $ 3,387.00 $ 261,093.80 

mailto:BStiles@Savannahga.gov
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Garage CCTV Upgrade PB0334 Complete 

Location Citywide 

Start Year 2018 End Year Ongoing Council District(s) City-Wide 

P.M. Shawn Emerson SEmerson@Savannahga.Gov 

Scope Upgrade the camera system in the parking garages & lots 
 

 

06-2023 

Update 

All garages are complete. 

Previous 

Update 

Bryan Street Parking Garage camera installation is 90% completed. The vendor is waiting on additional 

cameras & mounts for the garage. Currently, the vendor is working on the State Street Parking Garage. 

Liberty Street Parking Garage will be the last garage completed. 

Fund Parking Svcs Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 680,000.00 $ 732,501.62 $ 67,565.21 ($120,066.83) 

mailto:SEmerson@Savannahga.Gov
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Highlands Fire Station PB0336 Complete 

Location 480 Highlands Blvd. 

Start Year 2018 End Year 2021 Council District(s) 1 

P.M. Jack McCutchen| Leif 

Blomberg 

jmccutchen02@Savannahga.gov| LBlomberg@savannahga.gov 

Scope New Construction to replace current modular building 
 

 

06-2023 

Update 

Construction of the Highlands Station and the site was completed and SFD moved into the station in June 

2021. Area of former temporary modular station was cleaned, graded and dressed in 2022. Minor building 

appurtenances are on order. Record drawings are to be completed and obtained from design consultant in 

time for project closeout in 2023. 

Previous 

Update 

Construction of the Highlands Station and the site is completed. SFD moved into the Station in June 2021. 

Awaiting record drawings from the design consultant. The modular facility has been sold and removed. Its 

remaining appurtenances will be removed, and the area is to be graded and dressed. 

Fund Contrbtn Frm Generl Fnd|SPLOST VI(2015-2020) 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 3,792,075.93 $ 3,645,251.17 $ 48,183.97 $ 98,640.79 

mailto:jmccutchen02@Savannahga.gov
mailto:LBlomberg@savannahga.gov
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Parking Garages Wiring & Lighting Improvements PB0421 Ongoing 

Location Downtown 

Start Year 2013 End Year TBD Council District(s) 2 

P.M. Shawn Emerson SEmerson@Savannahga.Gov 

Scope Replace current light fixtures with energy saving LED lights 
 

 

06-2023 

Update 

Working with Building Maintenance to move forward with replacing the high-pressure sodium lights with LED 

lighting. 

Previous 

Update 

Due to Covid-19 the work has been placed on hold. 

Fund Parking Svcs Fund|Miscellaneous 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 384,419.40 $ 238,515.74 $ 0.00 $ 145,903.66 

mailto:SEmerson@Savannahga.Gov
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Facility Repairs & Improvement PB0435 To Be Closed 

Location Citywide 

Start Year 
 

End Year Continuous Council District(s) City-Wide 

P.M. David Keating DKeating@Savannahga.Gov 

Scope To repair, renovate, improve, and cure deferred maintenance at general fund 

facilities to meet established standards and achieve strategic plan goals. 

 

 

 

 

06-2023 

Update 

Project is complete and to be closed. 

Previous 

Update 

During the 3rd Quarter of 2021, work was completed on the second, third, and fourth floors of City Hall 

associated with the Mayor's suite, establishing a new office suite for the Chief Community Services Officer, 

and relocating staff from the leased Chatham Parkway facility to the third floor of City Hall. 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 728,565.86 $ 718,938.74 $ 0.00 $ 9,627.12 

mailto:DKeating@Savannahga.Gov
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Hudson Hill Community Center PB0438 Implementation/Construction 

Location 2227 Hudson Street 

Start Year 2018 End Year 2023 Council District(s) 1 

P.M. Carol Moon| Cristy Lawrence CMoon@savannahga.gov|clawrence@savannahga.gov 

Scope Replacement of the Hudson Hill Community Center 
 

 

06-2023 

Update 

Notice to proceed was given to Akins Construction in November of 2021. Several unforeseen conditions 

including unsuitable soil, supply chain issues, and labor shortages caused significant delays in the project. 

The project is expected to be complete in June of 2023. 

Previous 

Update 

Throughout the third quarter of 2021, the construction contract continued to be out for bid, and final bids 

were received at the beginning of August. Due to the cost of the received bids, staff worked with the lowest 

bidder on value engineering opportunities to bring the total construction cost down and within budget. The 

recommendation for contract award to Akins General Contractors was submitted for an October Council 

agenda. 

Fund SPLOST VI - District 1 Funds|Contrbtn Frm Generl Fnd|SPLOST VI - District 6 Funds 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 3,363,182.87 $ 3,094,223.85 $ 114,899.48 $ 154,059.54 

mailto:CMoon@savannahga.gov
mailto:clawrence@savannahga.gov
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Fire Station Deloach PB0535 On-Hold 

Location Northwestern area of City 

Start Year 2015 End Year TBD Council District(s) 1 

P.M. Steven Frazier sfrazier@SavannahGA.gov 

Scope To build a new Fire Station in the highly populated northwestern area of the City 
 

 

06-2023 

Update 

No Change. This new project is not fully funded. This project will be used for a new Fire Station in Northwest 

Savannah. The ultimate location will support Savannah Fire's effective response force (ERF) for this growing 

part of the COS. The land, site improvements, construction, and Fire Apparatus costs will be utilized to 

identify future funding requirements. There is no scheduled date to start this project. 

Previous 

Update 

No Change. This new project is not fully funded. This project will be used for a new Fire Station in Northwest 

Savannah. The ultimate location will support Savannah Fire's effective response force (ERF) for this growing 

part of the COS. The land, site improvements, construction, and Fire Apparatus costs will be utilized to 

identify future funding requirements. There is no scheduled date to start this project. 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 5,000.00 $ 0.00 $ 0.00 $ 5,000.00 

mailto:sfrazier@SavannahGA.gov
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Floyd Adams Jr City Services Complex PB0537 Complete 

Location 20 Interchange Drive 

Start Year 
 

End Year 2021 Council District(s) 1 

P.M. Carol Moon CMoon@Savannahga.gov 

Scope Construction of new facilities at Interchange Court to relocate staff and equipment 

from the old City Lot at Gwinnett Street & Stiles Avenue. 

 

 

06-2023 

Update 

By October of 2021 the building was fully staffed and open for business. The project remains open to 

complete a picnic shelter and site signage which is anticipated to be complete in the 3rd quarter of 2023. 

Previous 

Update 

Final building and site construction activities were taking place during the third quarter of 2021, including final 

trade and building inspections, site inspections, and contractor project closeout and punch. Staff were busy 

coordinating furniture installation and staff moving plans. The City received Certificate of Occupancy early 

September, and staff began moving in on Sept. 7, 2021. 

Fund Contrbtn Frm Generl Fnd|SPLOST V (2008-2014)|SPLOST VI(2015-2020)|Landfill Contingency Fund|W&S 

R&R Fund|Miscellaneous 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 43,184,664.42 $ 42,826,650.24 $ 214,942.52 $ 143,071.66 

mailto:CMoon@Savannahga.gov
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Police HQ Building Renovations PB0540 Implementation/Construction 

Location 201 Habersham Street 

Start Year 2019 End Year 2024 Council District(s) 2 

P.M. Doug Patten dpatten@savannahga.gov 

Scope Renovations of the Police HQs building, located at 201 Habersham Street. The 

project has two components which are a building envelope repair and an interior 

renovation. The building envelope work will replace the windows, upgrade the 

HVAC units, and add insulation. The interior renovation work includes new 

flooring, painting, IT infrastructure, upgrades to LED lighting, and changing the 

layout of some of the offices. 

 

 

06-2023 

Update 

A contract was awarded to Johnson-Laux in late 2022. Police were moved from the building to a temporary 

location in the 1st quarter of 2023. Construction began in the second quarter of 2023 and is expected to take 

a year to complete. 

Previous 

Update 

Project design is complete. Project is currently being priced. 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 8,524,670.00 $ 333,927.40 $ 8,623,039.21 ($432,296.61) 

mailto:dpatten@savannahga.gov
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Tricentennial Pk Facility Impr PB0640 Ongoing 

Location MLK Jr. Blvd. & Louisville Rd. 

Start Year 
 

End Year 
 

Council District(s) 2 

P.M. David Keating dkeating@savannahga.gov 

Scope Assessing repairs of Tricentennial Park. 
 

 

 

 

06-2023 

Update 

Project is ongoing 

Previous 

Update 

No expenses incurred. Assessing replacement of wooden deck at rear of Visitors Center. 

Fund SPLOST VI(2015-2020) 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 115,788.00 $ 0.00 $ 0.00 $ 115,788.00 

mailto:dkeating@savannahga.gov
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Arena Parking Facility PB0641 Complete 

Location 620 Stiles Avenue 

Start Year 
 

End Year 2022 Council District(s) 1 

P.M. Doug Patten dpatten@savannahga.gov 

Scope Construction of a parking deck next to the arena 
 

 

06-2023 

Update 

Project was completed in January 2022. 

Previous 

Update 

Construction is underway with the installation of prefabricated concrete panels. The contractor is AECOM 

Hunt, who is also the contractor for the arena. 

Fund SPLOST VI(2015-2020)|Parking Svcs Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 14,107,466.53 $ 13,884,356.99 $ 0.00 $ 223,109.54 

mailto:dpatten@savannahga.gov
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John Delaware Community Center Renovation PB0642 Ongoing 

Location 1815 Lincoln Street 

Start Year 2021 End Year July 2023 Council District(s) 2 

P.M. Byron Stiles bstiles@savannahga.gov 

Scope This project will include interior and exterior upgrades to the John S. Delaware 

Center. New windows, flooring, paint, landscaping and a new building entrance 

will be included in the scope of the work. Also, additional upgrades to kitchen, 

media room, fitness center and community room will be performed. 

 

 

 

 

06-2023 

Update 

Construction is completed and ribbon cutting ceremony held in February of 2023. Additional punch out 

items  are currently being completed. 

Previous 

Update 

The city council has awarded a construction contract for the renovation of the John S. Delaware Center 

to Johnson-Laux Construction through the state contract. Preconstruction meeting has been held, 

currently waiting on permits to be approved to begin construction. 

Fund Contrbtn Frm Generl Fnd|SPLOST VI(2015-2020) 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 1,600,000.00 $ 1,499,932.56 $ 20,749.02 $ 79,318.42 

mailto:bstiles@savannahga.gov
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8 Interchange CT Fac Improv PB0643 Complete 

Location 8 Interchange CT 

Start Year 
 

End Year 1/15/2023 Council District(s) 1 

P.M. Dan Reel dreel@savannahga.gov 

Scope The planned renovation will consist of upgrading the existing interior to 

accommodate the needs of Fleet Services to accommodate larger vehicles, and 

upgrading the bays themselves to meet the needs of Fleet Services so that 

vehicles can be worked on. 

 

 

 

 

06-2023 

Update 

Project Complete, Fleet Services occupied 3/1/23. Still addressing punch list remaining roof leak.  

Previous 

Update 

Waiting for additional funding to be awarded to the project. Received quote from the State Contract, 

Johnson and Laux. 

Fund Contrbtn Frm Generl Fnd|SPLOST VI(2015-2020) 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 1,503,506.97 $ 1,339,095.67 $ 145,318.84 $ 19,092.46 

mailto:dreel@savannahga.gov
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Code Compliance & Savannah Fire Support Center Build PB0644 Ongoing 

Location 6 Interchange Drive 

Start Year 2021 End Year July 2023 Council District(s) 1 

P.M. Byron Stiles bstiles@savannahga.gov 

Scope This project will include the complete renovation of the current unfinished 

warehouse complex located at 2155 Gwinnett St.  This building will house the  

Code Compliance department and provide additional storage space for the 

Savannah Fire Department Support Service Center. The interior buildout for the 

Code Compliance portion includes new interior offices, a waiting room, space for 

cubicles, new restrooms, a break room, and all interior finishes. 

 

 

 

 

06-2023 

Update 

Substantial completion of construction and site work will be reached in January of 2023. Code Compliance and 

Fire Support staff moved into the facility in January of 2023. The close out process is currently underway. 

Previous 

Update 

This project has been designed by Greenline Architecture and is currently being priced for construction.  

Fund Miscellaneous|SPLOST V (2008-2014)|SPLOST VI(2015-2020) 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 3,279,303.19 $ 2,755,461.23 $ 317,858.14 $ 205,983.82 

mailto:bstiles@savannahga.gov
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Savannah Police Dept Administrative Services Complex PB0646 Implementation/Construction 

Location 3401 Edwin Street 

Start Year 
 

End Year 2023 Council District(s) 5 

P.M. Byron Stiles| Leif Blomberg bstiles@savannahga.gov| Lblomberg@savannahga.gov 

Scope Construction of a new parking lot at the police training facility at Edwin St. 
 

 

 

 

06-2023 

Update 

Construction is underway; however, unsuitable soils have been found onsite and we are currently exploring 

options on how to proceed. 

Previous 

Update 

 

Fund SPLOST V (2008-2014) 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 300,000.00 $ 146.25 $ 289,908.00 $ 9,945.75 

mailto:bstiles@savannahga.gov
mailto:Lblomberg@savannahga.gov
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City Lot Relocation PB0735 Ongoing 

Location Citywide 

Start Year 
 

End Year 
 

Council District(s) City-Wide 

P.M. David Keating dkeating@savannahga.gov 

Scope Relocation of City Departments. 
 

 

 

 

06-2023 

Update 

These funds are used to relocate staff and furniture as needed. 

Previous 

Update 

Staff obtaining pricing from moving contractors. 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 527,533.53 $ 477,862.29 $ 9,754.76 $ 39,916.48 

mailto:dkeating@savannahga.gov
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Community Ctr Structural Assessment PB0740 Ongoing 

Location City-Wide 

Start Year 
 

End Year 
 

Council District(s) City-Wide 

P.M. David Keating dkeating@savannahga.gov 

Scope Assessment of City Buildings. 
 

 

 

 

06-2023 

Update 

This fund will be used to assess City buildings as needed. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 200,000.00 $ 0.00 $ 0.00 $ 200,000.00 

mailto:dkeating@savannahga.gov
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Facilities Structural Assessment PB0743 To Be Closed 

Location City-Wide 

Start Year 
 

End Year 
 

Council District(s) City-Wide 

P.M. David Keating dkeating@savannahga.gov 

Scope The facility assessment team (2 teams of specialists) from Sightlines 

(Gordian)visited City facilities during the quarter to assess conditions. 

 

 

 

 

06-2023 

Update 

The Gordian assessment has been completed and remaining funds will be used to update that assessment 

or perform additional assessments in the future. 

Previous 

Update 

The facility assessment team (2 teams of specialists) from Sightlines (Gordian) visited City facilities during 

the quarter to assess conditions. The team will be generating reports summarizing these conditions and 

creating a database to inform the software system in the coming months. 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 200,000.00 $ 126,000.45 $ 11,835.55 $ 62,164.00 

mailto:dkeating@savannahga.gov
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Bryan St Garage Floor Repairs PB0744 Conceptual/Planning 

Location 100 E Bryan St 

Start Year 
 

End Year 
 

Council District(s) 2 

P.M. Doug Patten dpatten@savannahga.gov 

Scope This project will replace the deck joints in the interior floors in the Bryan Street 

garage. These will be floors three through six. 

 

 

06-2023 

Update 

Project is being scoped. 

Previous 

Update 

Assessment of intermediate floor sealant expected in the late fourth quarter of 2021. 

Fund Parking Svcs Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 320,000.00 $ 0.00 $ 0.00 $ 320,000.00 

mailto:dpatten@savannahga.gov
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Liberty St Garage Ext Repairs PB0746 Design/Pre-Construction 

Location 301 W Liberty Street 

Start Year 
 

End Year 
 

Council District(s) 2 

P.M. Doug Patten| Dan Reel dpatten@savannahga.gov| dreel@savannahga.gov 

Scope This project will make exterior repairs to the mortar joints along with the stone 

around the windows. 

 

 

06-2023 

Update 

Design plans have been developed are being reviewed. 

Previous 

Update 

Design expected to begin in the third quarter of 2021. 

Fund Parking Svcs Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 100,000.00 $ 0.00 $ 0.00 $ 100,000.00 

mailto:dpatten@savannahga.gov
mailto:dreel@savannahga.gov
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Liberty St Parking Garage Elevator Repair PB0747 Conceptual/Planning 

Location 301 W Liberty Street 

Start Year 
 

End Year 
 

Council District(s) 2 

P.M. Doug Patten dpatten@savannahga.gov 

Scope This project will modernize the elevators at the Liberty St. garage. 
 

 

06-2023 

Update 

Project is currently being scoped. 

Previous 

Update 

Project design expected to begin in the 4th quarter of 2021. 

Fund Parking Svcs Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 475,000.00 $ 0.00 $ 0.00 $ 475,000.00 

mailto:dpatten@savannahga.gov
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Liberty St Parking Garage Water Intrusion PB0748 Conceptual/Planning 

Location 301 W Liberty Street 

Start Year 
 

End Year 
 

Council District(s) 2 

P.M. Doug Patten dpatten@savannahga.gov 

Scope The Liberty Street garage bottom floor floods in certain locations during heavy 

rain events. This project will resolve the drainage in the garage. 

 

 

06-2023 

Update 

Assessment of the garage is being planned. 

Previous 

Update 

Assessment of the garage expected to begin in the 4th quarter of 2021. 

Fund Parking Svcs Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 200,000.00 $ 4,950.00 $ 0.00 $ 195,050.00 

mailto:dpatten@savannahga.gov
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Liberty Street Parking Garage Control Booth PB0749 Conceptual/Planning 

Location 301 West Liberty Street 

Start Year 
 

End Year 
 

Council District(s) 2 

P.M. Doug Patten dpatten@savannahga.gov 

Scope This project will upgrade the control booths at the Liberty City garage. 
 

 

06-2023 

Update 

Project is currently being scoped. 

Previous 

Update 

 

Fund Parking Svcs Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 300,000.00 $ 0.00 $ 0.00 $ 300,000.00 

mailto:dpatten@savannahga.gov
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Robinson Parking Garage Exterior Repairs PB0750 Conceptual/Planning 

Location 132 Montgomery Street 

Start Year 
 

End Year 
 

Council District(s) 2 

P.M. Doug Patten dpatten@savannahga.gov 

Scope This project will repair/replace the decorative EFIS around the garage windows. 
 

 

06-2023 

Update 

Project is currently being scoped. 

Previous 

Update 

Design expected to begin in the fourth quarter of 2021. 

Fund Parking Svcs Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 100,000.00 $ 0.00 $ 0.00 $ 100,000.00 

mailto:dpatten@savannahga.gov
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Robinson Parking Garage Floor Repair PB0751 Conceptual/Planning 

Location 132 Montgomery Street 

Start Year 
 

End Year 
 

Council District(s) 2 

P.M. Doug Patten dpatten@savannahga.gov 

Scope This project will replace the deck joints in the garage starting with the top floor. 
 

 

06-2023 

Update 

Project is being scoped. 

Previous 

Update 

Sealant assessment expected to begin in the late fourth quarter of 2021. 

Fund Parking Svcs Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 640,000.00 $ 0.00 $ 0.00 $ 640,000.00 

mailto:dpatten@savannahga.gov
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State Street Parking Garage - Floor Repair PB0752 Conceptual/Planning 

Location 100 E State St 

Start Year 
 

End Year 
 

Council District(s) 2 

P.M. Doug Patten dpatten@savannahga.gov 

Scope This project will replace the interior deck joints in the State Street garage. 
 

 

06-2023 

Update 

Project is being scoped. 

Previous 

Update 

Assessment of intermediate floor sealants expected during the late 4th quarter of 2021 

Fund Parking Svcs Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 360,000.00 $ 1,450.00 $ 0.00 $ 358,550.00 

mailto:dpatten@savannahga.gov
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Whitaker Street Parking Garage Repairs PB0753 Ongoing 

Location 7 Whitaker Street 

Start Year 
 

End Year 
 

Council District(s) 2 

P.M. Doug Patten dpatten@savannahga.gov 

Scope Repairing of cracks in the Whitaker Street garage. 
 

 

06-2023 

Update 

Crack gauges have been set up throughout the garage to monitor the size of the cracks. 

Previous 

Update 

 

Fund Parking Svcs Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 450,000.00 $ 16,650.00 $ 0.00 $ 433,350.00 

mailto:dpatten@savannahga.gov
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New Hampstead West Temporary Public Safety Facility PB0754 Design/Pre-Construction 

Location 3002 Highgate Blvd 

Start Year 2022 End Year 2024 Council District(s) 5 

P.M. Leif Blomberg LBlomberg@savannahga.gov 

Scope Construction of temporary fire and police facility in New Hampstead area, 

including site development and modular buildings on property for future 

permanent facility. 

 

 

 

 

06-2023 

Update 

Site survey and geotechnical investigation have been completed and preliminary design submittal is 

expected in early June. Project is expected to be advertised for construction in 4th quarter. 

Previous 

Update 

 

Fund SPLOST VI(2015-2020)|Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 7,200,000.00 $ 37,237.17 $ 4,690.00 $ 7,158,072.83 

mailto:LBlomberg@savannahga.gov


Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Public  Building Improvements  

150 

 

 

 

Arena Pkg Pedestrian Bridge PB0755 To Be Closed 

Location 620 Stiles Avenue 

Start Year 2022 End Year 2022 Council District(s) 1 

P.M. Doug Patten dpatten@savannahga.gov 

Scope Construction of a pedestrian bridge to connect the arena surface lot to the arena. 
 

 

06-2023 

Update 

Project is complete. 

Previous 

Update 

Johnson-Laux was awarded the construction contract. The prefabricated portion of the bridge has been 

completed and the bridge has moved into fabrication. 

Fund SPLOST VI(2015-2020)|Parking Svcs Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 1,390,000.00 $ 1,309,852.34 $ 27.66 $ 80,120.00 

mailto:dpatten@savannahga.gov
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Gamble Building Renovation PB0756 Ongoing 

Location 6 E Bay Street 

Start Year 
 

End Year 
 

Council District(s) 2 

P.M. Carol Moon cmoon@savannahga.gov 

Scope Complete renovation of five floors of the Gamble Building for future City of 

Savannah office space. 

 

 

06-2023 

Update 

In June of 2022 a notice to proceed was given to Greenline Architecture to complete design services. 

Several charrettes were held with City staff to determine final programming and construction documents are 

ongoing through June of 2023 with completion anticipated for 4th quarter of 2023. During this time a contract 

for selective interior demolition was approved and Johnson Laux Construction has been actively 

deconstructing all non-historic interior elements, preparing the space for new construction. 

Previous 

Update 

During the second quarter of  2021 a Request for Proposal (RFP)  was  advertised for  design services.  A total  

of four proposals were received on 6/29. It is anticipated that award of contract for the design services will     

take place in the 3rd quarter of 2021. 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 14,900,000.00 $ 971,288.30 $ 635,665.54 $ 13,293,046.16 

mailto:cmoon@savannahga.gov
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Entrepreneurial Center Repairs PB0757 Implementation/Construction 

Location 801 E. Gwinnett Street 

Start Year 
 

End Year 2022 Council District(s) 2 

P.M. Carol Moon cmoon@savannahga.gov 

Scope Repairs to the building envelope to address roofing, windows, and brick façade. 
 

 

06-2023 

Update 

The project was advertised for bid in the 3rd quarter of 2022, and RL Construction was subsequently 

awarded the contract and given a Notice to Proceed in November of 2022. Construction on the roof and 

window replacement is ongoing thru May of 2023 with an expectation of final completion in July of 2023. 

Previous 

Update 

During the third quarter of 2021 Raymond Engineering continued to provide assessment and design services 

for the repair/replacement of the windows and roof. 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 600,000.00 $ 523,226.28 $ 2,973.75 $ 73,799.97 

mailto:cmoon@savannahga.gov
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226 MLK Bldg Renovation & Improvements PB0758 Design/Pre-Construction 

Location 226 MLK Blvd 

Start Year 
 

End Year 
 

Council District(s) 2 

P.M. Carol Moon cmoon@savannahga.gov 

Scope Renovation of the 226 MLK Bldg from a warehouse into office space. 
 

 

06-2023 

Update 

During the third quarter of 2021 design services continued for the renovation project of turning the existing 

warehouse space into office space. 

Previous 

Update 

During the third quarter of 2021 design services continued for the renovation project of turning the existing 

warehouse space into office space. 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 60,013.90 $ 60,013.90 $ 0.00 $ 0.00 

mailto:cmoon@savannahga.gov
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Sallie Mood Roof Replacement PB0760 Design/Pre-Construction 

Location 6900 Sallie Mood Dr 

Start Year 2021 End Year 2024 Council District(s) 3 

P.M. Leif Blomberg LBlomberg@savannahga.gov 

Scope Repair of roof and addition of roof insulation and membrane and replacement of 

lighting for vehicle maintenance building #1. 

 

 

 

 

06-2023 

Update 

Design is substantially completed, permit application has been applied for, and project is expected to be 

advertised for construction before the end of June. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 500,000.00 $ 20,356.78 $ 25,643.22 $ 454,000.00 

mailto:LBlomberg@savannahga.gov
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City Hall 4th Floor Renovations PB0761 Ongoing 

Location 2 E Bay Street 

Start Year 2022 End Year 
 

Council District(s) 2 

P.M. David Keating DKeating@savannahga.gov 

Scope Proposed cosmetic renovations to the 4th Floor of City Hall. Redesigning of 

space to improve efficiency and relocate employees to their proper departments. 

 

 

 

 

06-2023 

Update 

This fund was used to cure deferred maintenance and replacements and re-program the 3rd and 4th floors  

of City Hall. The 4th floor has been reprogrammed for use by the City Manager and Assistant City Manager 

staff. The 3rd floor has been programmed for use by the COO, CCSO, and City Attorney staff. Carpet, 

paint, ceiling tiles, some furnishings and lighting were refreshed, and some modular partitions were installed 

to create appropriate workspaces. At this time, $106,528 is remaining of the $250k CIP. Work is expected 

to be completed in August/September. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 250,000.00 $ 152,132.69 $ 112,582.86 ($14,715.55) 

mailto:DKeating@savannahga.gov
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Fire Station Capital Maintenance PB0762 Conceptual/Planning 

Location City-Wide 

Start Year 2022 End Year TBD Council District(s) City-Wide 

P.M. Richard Gerbasi RGerbasi@savannahga.gov 

Scope Interior renovations to Fire Stations 6, 8, and 10. Renovations include new floors, 

sheetrock repairs, painting, ceiling tiles, and the replacement of restroom  fixtures  in 

all three stations. In addition, the roofs on stations 8 and 10 will be replaced. 

 

 

06-2023 

Update 

We have recently received the initial estimates from the contractor. We are currently awaiting results from 

the lead and asbestos tests to see if abatement measures will be needed. If so, the cost estimates are 

subject to increase. Lead/asbestos report is expected to be received within the next two weeks. Once 

received, the contractor will issue a work order package and we will submit it for Council approval on an 

upcoming agenda. Anticipated Council date is November 9th, with hopes of beginning construction in 

December 2023. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 450,000.00 $ 0.00 $ 0.00 $ 450,000.00 

mailto:RGerbasi@savannahga.gov
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Municipal Archives & Records Center Upgrades PB0826 Implementation/Construction 

Location 2 E Bay St 

Start Year 2018 End Year TBD Council District(s) 2 

P.M. Leif Blomberg LSpracher@savannahga.gov 

Scope To construct a new facility for municipal archives and records storage. 
 

 

06-2023 

Update 

Upgrades to the City Hall Records Center are in implementation/construction phase, including  compact, 

mobile shelving, HVAC and climate control, and new vapor barrier. Work is phased across the three vaults, 

with work completed to date in the East and West vaults and preparing to begin in the Center vault. 

Upgrades to the WW Law Archives Annex including HVAC repairs, installation of fixed aisle shelving, 

entrance improvements, and lighting improvements. To date, HVAC repairs and shelving installation have 
been completed. The Archives Room at the Adams Complex has been completed, including fixed aisle 

shelving installation. The department has moved in and is utilizing this space. 

Previous 

Update 

Upgrades  to the City Hall Records Center  are currently in the design phase including compact, mobile  

shelving, HVAC and climate control, and a new vapor barrier. Upgrades to the WW Law Archives Annex 

under design include HVAC repairs and installation of additional fixed aisle archival shelving being relocated 

from City Hall. Archives Room at Adams Complex is under review to see weight load of shelving it can 

bear. 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 751,000.00 $ 396,867.04 $ 178,331.76 $ 175,801.20 

mailto:LSpracher@savannahga.gov
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Liberty St Garage Floor Repair PB0847 Conceptual/Planning 

Location 301 W Liberty St. 

Start Year 2023 End Year TBD Council District(s) 2 

P.M. Doug Patten DPatten@savannahga.gov 

Scope Improvements to the bottom floor of the Liberty St. garage to limit water intrusion. 
 

 

06-2023 

Update 

Project is currently being scoped. 

Previous 

Update 

 

Fund Parking Svcs Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 520,000.00 $ 0.00 $ 0.00 $ 520,000.00 

mailto:DPatten@savannahga.gov
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Liberty City Community Center PB0849 On-Hold 

Location 1401 Mills B. Lane Blvd. 

Start Year 
 

End Year 
 

Council District(s) 5 

P.M. Doug Patten DPatten@savannahga.gov 

Scope Installation of additional parking at the Liberty City Community Center. 
 

 

06-2023 

Update 

Project does not have enough funding to move forward. 

Previous 

Update 

 

Fund 
 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 300,000.00 $ 0.00 $ 0.00 $ 300,000.00 

mailto:DPatten@savannahga.gov
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City Hall Restoration PB0851 Design/Pre-Construction 

Location 2 E. Bay Street 

Start Year 
 

End Year 
 

Council District(s) 2 

P.M. Carol Moon cmoon@savannahga.gov 

Scope Limited restoration of public spaces within City Hall. 
 

 

06-2023 

Update 

The kickoff for this project was March 1, 2023. The preservation team, including Ethos Preservation and 

Architectural Collaborative, have been working on existing conditions recordation and assessments of City 

Hall, more specifically the entrance lobby, rotunda, stairwell, municipal archives office, and Council chambers 

which all fall under the scope of work. A contract for a construction-manager-at-risk (CMAR) was approved 

by the City Manager early May and the team of Garbutt Construction/Landmark Preservation will join the 

project team in June of 2023. 

Previous 

Update 

 

Fund 
 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 3,000,000.00 $ 53,284.93 $ 437,340.00 $ 2,509,375.07 

mailto:cmoon@savannahga.gov
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Southern Municipal Annex Impro PB0852 Conceptual/Planning 

Location 5515 Abercorn Street 

Start Year 2023 End Year 2024 Council District(s) 4 

P.M. Cristy Lawrence| Doug Patten Clawrence@savannahga.gov| Dpatten@savannahga.gov 

Scope Improvements to the Southern Municipal Annex building. 
 

 

 

 

06-2023 

Update 

The City is working with our on-call architect to explore ways to improve issues with sound attenuation and 

HVAC. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 262,091.83 $ 24,883.46 $ 37,460.97 $ 199,747.40 

mailto:Clawrence@savannahga.gov
mailto:Dpatten@savannahga.gov


Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Public  Building Improvements  

162 

 

 

 

Cultural Arts Center Atrium Rigging PB0930 Ongoing 

Location 201 Montgomery Street 

Start Year 
 

End Year Fall 2023 Council District(s) 2 

P.M. Stuart Miller SMiller01@Savannahga.Gov 

Scope Install a grid rigging system in Cultural Arts Center atrium to allow for hanging of 

lights and art. 

 

 

 

 

06-2023 

Update 

Quotes were received for the proposed atrium rigging system and staff are working on final procurement 

and the installation schedule. Project is expected to be complete summer 2023. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 15,840.00 $ 0.00 $ 7,850.00 $ 7,990.00 

mailto:SMiller01@Savannahga.Gov
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SPD Firing Range Improvements PB0931 Conceptual/Planning 

Location 1010 Carl Griffin Dr. 

Start Year 
 

End Year 2024 Council District(s) 5 

P.M. Doug Patten DPatten@savannahga.gov 

Scope This project is to build an ammunition storage magazine at the firing range. It also 

includes adding rotating targets to the range. 

 

 

 

 

06-2023 

Update 

Due to cost constraints, the magazine portion of the project is on hold. Police is moving forward with the 

rotating targets. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 400,000.00 $ 0.00 $ 0.00 $ 400,000.00 

mailto:DPatten@savannahga.gov
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N/A 0 

To Be Closed 0 

New 0 
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2015 Expansion Dean Forest Landfill SA0103 Implementation/Construction 

Location 1327 Dean Forest Road 

Start Year 2015 End Year 2020 Council District(s) 1 

P.M. Gene Prevatt| Quhannah 

Andrews 

GPrevatt@Savannahga.Gov|QAndrews@Savannahga.Gov 

Scope Develop new cell at landfill to increase capacity 
 

 

06-2023 

Update 

Certificate of Substantial Completion was issued and signed. The project completion date was 04/13/2023. 

Previous 

Update 

Construction continues in cells 1D2 and 1D3| rain delay has impacted completion time. 

Fund Sanitation Fund|RRDA Bonds 2003|Landfill Contingency Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 30,329,861.05 $ 30,177,787.65 $ 136,173.30 $ 15,900.10 

mailto:GPrevatt@Savannahga.Gov
mailto:QAndrews@Savannahga.Gov
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Interim Sanitation Headquarters Facility Renovation SA0501 Complete 

Location 1809 US-80 West, Garden City, GA 

Start Year 2019 End Year 12/17/2021 Council District(s) Other 

P.M. Dan Reel DReel@Savannahga.gov 

Scope Renovation to recently acquired Waste Management Facility for the City of 

Savannah Sanitation interim headquarters. Renovation includes interior finishes, 

flooring, ceilings and minor patrician wall relocations, exterior doors and wall 

sheathing repairs, as well as adding some additional water and sewer lateral 

lines. 

 

 

 

 

06-2023 

Update 

Project substantially completed 12/21/2021. Obtained TCO 12/17/2021 and Sanitation occupied facility 

1/17/2022. Remaining punch list items include new Generator and Signage expected 6/15/2023. 

Previous 

Update 

Contractor completing renovation to office area except to receive CO week of 12/6/2021.  Awaiting delivery  

of furniture. 

Fund Sanitation Fund|Landfill Contingency Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 5,250,000.00 $ 5,153,334.77 $ 31,637.16 $ 65,028.07 

mailto:DReel@Savannahga.gov
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Sanitation Headquarters SA0502 On-Hold 

Location 1325 Dean Forest Rd. 

Start Year 2020 End Year 2021 Council District(s) N/A 

P.M. Dan Reel DReel@Savannahga.gov 

Scope New construction of Sanitation Headquarters and facilities. 
 

 

 

 

06-2023 

Update 

Project on hold due to funding constraints. 

Previous 

Update 

Project on hold due to funding constraints. 

Fund Landfill Contingency Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 875,000.00 $ 120,733.64 $ 817,980.07 ($63,713.71) 

mailto:DReel@Savannahga.gov
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Leachate Storage & Load-out Fa SA0901 Ongoing 

Location Dean Forest Road Landfill 1327 Dean Forest Road, Savannah, GA. 31405 

Start Year 
 

End Year 
 

Council District(s) 5 

P.M. Quhannah Andrews QAndrews@Savannahga.Gov 

Scope This system provides temporary above ground storage for leachate generated by 

the landfill. The load-out facility allows leachate to be pumped into a tanker truck 

and transported to a wastewater treatment plant for treatment and disposal. 

 

 

 

 

06-2023 

Update 

In the process of drafting an RFP for design and construction services. 

Previous 

Update 

 

Fund Landfill Contingency Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 1,500,000.00 $ 0.00 $ 0.00 $ 1,500,000.00 

mailto:QAndrews@Savannahga.Gov
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Total # of Projects: 42 

Complete 1 

Conceptual/Planning 7 

Design/Implementation 2 

Implementation/Construction 6 

Ongoing 21 

On-Hold 1 

Other 0 

Inactive 0 

N/A 0 

To Be Closed 3 

New 1 

Sewer Improvements 
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Large Tract Infrastructure Extensions SW0133 Design/Pre-Construction 

Location City-wide 

Start Year 2015 End Year Annual Council District(s) City-Wide 

P.M. Jim Laplander JLaplander@Savannahga.Gov 

Scope Annual project for the extension of existing infrastructure to newly annexed areas 
 

 

06-2023 

Update 

Construction is beginning on Rockingham area. Private Development design being finalized on Ogeechee 

Road Development(s) and completing East River Street Infrastructure being required for Private 

Development(s) 

Previous 

Update 

Construction is beginning on Rockingham area. Private Development design being finalized on Ogeechee 

Road Development(s) and completing East River Street Infrastructure being required for Private 

Development(s) 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 2,313,077.59 $ 1,127,220.65 $ 176,386.25 $ 1,009,470.69 

mailto:JLaplander@Savannahga.Gov
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Sewer Share of Paving SW0134 Ongoing 

Location City-wide 

Start Year 2015 End Year Annual Council District(s) City-Wide 

P.M. Clay Rogers Crogers01@Savannahga.Gov 

Scope Replace damaged or deteriorated sewer lines prior to continuing street paving 

projects. Project is coordinated with Street Maintenance and Traffic 

 

 

06-2023 

Update 

Project has been started on Delesseps Ave. 

Previous 

Update 

DeLesseps Ave paving project with water and sewer utilities is having pre-construction meeting with 

Contractor and Engineer 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 416,934.16 $ 251,763.19 $ 0.00 $ 165,170.97 

mailto:Crogers01@Savannahga.Gov
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Georgetown Nutrient Removal SW0135 On-Hold 

Location 14 Beaver Run Drive 

Start Year 2015 End Year TBD Council District(s) 6 

P.M. Lester Hendrix LHendrix@Savannahga.Gov 

Scope Funding for future modifications to plant and/or processes in order to meet highly 

probable future limitations on nutrient loadings 

 

 

06-2023 

Update 

This project is dependent on the Georgia Environmental Protection Division's permit issuance. It is predicted 

that future permits will require additional nutrient removal. This project is being funded in preparation for    

these future regulation 

Previous 

Update 

This project is dependent on the Georgia Environmental Protection Division's permit issuance. It is predicted 

that future permits will require additional nutrient removal. This project is being funded in preparation for    

these future regulation 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 1,500,000.00 $ 0.00 $ 0.00 $ 1,500,000.00 

mailto:LHendrix@Savannahga.Gov
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Turblex Blower Replacement SW0229 Implementation/Construction 

Location President St. Plant 

Start Year 2016 End Year 2021 Council District(s) 2 

P.M. Lester Hendrix LHendrix@Savannahga.Gov 

Scope Replace blowers used for air circulation during the biological waste treatment 

process 

 

 

06-2023 

Update 

Service and equipment parts have been ordered and are in route. 

Previous 

Update 

Work and preventative maintenance is continuing. 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 2,000,000.00 $ 222,057.28 $ 268,583.72 $ 1,509,359.00 

mailto:LHendrix@Savannahga.Gov
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Sewer Stormwater Separation SW0234 Ongoing 

Location City-wide 

Start Year 2016 End Year As needed Council District(s) City-Wide 

P.M. Clay Rogers CRogers01@Savannahga.Gov 

Scope Miscellaneous stormwater cross connection removal from  sanitary sewer  system 

or immediate sanitary sewer connection removal from stormwater 

 

 

06-2023 

Update 

Construction is ongoing. 

Previous 

Update 

Heavy rains during September prompted City and Contract staff to initiate inflow and infiltration investigations 

in the Travis Field and Midtown service areas. The investigations in the Chippewa Canal Basin and the 

Springfield Canal Basin continue. Monthly meetings to share investigation outcomes and priorities are being 

held with Water and Sewer personnel and Storm Water Department staff. 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 1,142,481.47 $ 436,473.28 $ 0.00 $ 706,008.19 

mailto:CRogers01@Savannahga.Gov
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Little Neck Road Extension SW0239 Implementation/Construction 

Location Little Neck Road 

Start Year 2016 End Year TBD Council District(s) 5 

P.M. Jim Laplander JLaplander@Savannahga.Gov 

Scope This tract is intended for a number of apartment complexes and other residential 

and commercial properties. These facilities will be extended from existing City 

facilities. 

 

 

 

 

06-2023 

Update 

SEDA Consultants designing additional infrastructure to serve SEDA areas in Southwest Quad. Private 

Development being done to serve other areas in the Little Neck Road area (Hopeton Plantation, New 

Hampstead School area, Highgate and other areas). 

Previous 

Update 

SEDA Consultants designing additional infrastructure to serve SEDA areas in Southwest Quad. Private 

Development being done to serve other areas in the Little Neck Road area (Hopeton Plantation, New 

Hampstead School area, Highgate and other areas). 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 2,166,904.01 $ 0.00 $ 0.00 $ 2,166,904.01 

mailto:JLaplander@Savannahga.Gov
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Lift Station/Small Plants Monitoring SW0328 Ongoing 

Location Citywide 

Start Year 2017 End Year TBD Council District(s) City-Wide 

P.M. Clay Rogers CRogers01@savannahga.gov 

Scope Install remote terminal units at lift stations for the SCADA system. These 

systems are in need of replacement. This CIP is combined with the SCADA 

requirements for Small Water Reclamation Treatment Plants also 

 

 

 

 

06-2023 

Update 

No SCADA terminal units were installed in the second thru third quarter 2021. 

Previous 

Update 

No SCADA terminal units were installed in the second thru third quarter 2021. 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 699,471.35 $ 420,999.58 $ 8,883.40 $ 269,588.37 

mailto:CRogers01@savannahga.gov
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Grit System SW0333 Conceptual/Planning 

Location 1400 East President Street 

Start Year 2017 End Year Ongoing Council District(s) Other 

P.M. Lester Hendrix LHendrix@Savannahga.Gov 

Scope Equipment that filters sand and debris from the treatment process 
 

 

 

 

06-2023 

Update 

The project is currently in the planning phase. This project will replace the inefficient grit removal system 

currently in place. This project is on the list for Water & Sewer Planning and Engineering to begin working on 

an RFP 

Previous 

Update 

The project is currently in the planning phase. This project will replace the inefficient grit removal system 

currently in place. This project is on the list for Water & Sewer Planning and Engineering to begin working on 

an RFP 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 2,500,000.00 $ 135,111.00 $ 0.00 $ 2,364,889.00 

mailto:LHendrix@Savannahga.Gov
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Force Main Pigs SW0444 To Be Closed 

Location Various 

Start Year 2018 End Year Annual Council District(s) N/A 

P.M. Clay Rogers CRogers01@Savannahga.gov 

Scope Perform maintenance pigging program to maintain system 
 

 

06-2023 

Update 

Planning and design in progress for cleaning force mains at Lift Station 75, 120, and 184. 

Previous 

Update 

LS 38 and 39 force mains pigged in November 2020. Planning for LS 69 next 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 775,000.00 $ 375,480.40 $ 0.00 $ 399,519.60 

mailto:CRogers01@Savannahga.gov
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President Street Generator Upgrade SW0447 Complete 

Location President Street Water Reclamation Facility 

Start Year 2018 End Year 2018 Council District(s) Other 

P.M. Jacelyn Crumley JCrumley@savannahga.gov 

Scope Replacement of existing generator at President Street Plant 
 

 

06-2023 

Update 

Project is complete. 

Previous 

Update 

Project has been completed. New Generator engine has been installed and the system is now functional 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 2,000,000.00 $ 0.00 $ 0.00 $ 2,000,000.00 

mailto:JCrumley@savannahga.gov
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UV Disinfection SW0450 Conceptual/Planning 

Location President St. Water Reclamation 

Start Year 2018 End Year 2022 Council District(s) City-Wide 

P.M. Lester Hendrix lhendrix@savannahga.gov 

Scope Replace aging chlorine system with UV disinfection 
 

 

 

 

06-2023 

Update 

Conversion to Ultraviolet Disinfection will replace the Chlorine Disinfection system at the President St.   

Water Reclamation Facility. This conversion will eliminate the safety risks associated with Chlorine handling 

and application. It is projected that it will take several years to fund this project 

Previous 

Update 

Conversion to Ultraviolet Disinfection will replace the Chlorine Disinfection system at the President St.   

Water Reclamation Facility. This conversion will eliminate the safety risks associated with Chlorine handling 

and application. It is projected that it will take several years to fund this project 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 2,000,000.00 $ 9,194.27 $ 11,520.00 $ 1,979,285.73 

mailto:lhendrix@savannahga.gov
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President Street Plant Equalization SW0523 Conceptual/Planning 

Location President Street Plant 

Start Year 2010 End Year TBD Council District(s) 2 

P.M. Lester Hendrix LHendrix@Savannahga.Gov 

Scope Funding to add a flow equalization system to handle peak flows to the President 

Street Plant. 

 

 

06-2023 

Update 

This project is dependent on future flows to the President Street Water Reclamation Facility. Plant staff with 

the support of Water & Sewer planning are predicting future flows and loadings. 

Previous 

Update 

This project is dependent on future flows to the President Street Water Reclamation Facility. Plant staff with 

the support of Water & Sewer planning are predicting future flows and loadings. 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 3,500,000.00 $ 0.00 $ 0.00 $ 3,500,000.00 

mailto:LHendrix@Savannahga.Gov
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Travis Field Water Reclamation Facility Expansion SW0524 Implementation/Construction 

Location 125 Gulfstream Road 

Start Year 2015 End Year 2020 Council District(s) 1 

P.M. Lester Hendrix LHendrix@Savannahga.Gov 

Scope Expansion of the Crossroads Water Treatment Plant 
 

 

06-2023 

Update 

Construction is completed. Punch list items are currently being addressed. 

Previous 

Update 

Construction is entering its final stages. 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 41,500,000.00 $ 40,659,935.44 $ 47,167.50 $ 792,897.06 

mailto:LHendrix@Savannahga.Gov
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President Street Plant Main Power Replacement SW0525 Implementation/Construction 

Location President Street Plant 

Start Year 2010 End Year TBD Council District(s) Other 

P.M. Lester Hendrix LHendrix@Savannahga.Gov 

Scope Replace main power circuit breakers and power circuit breaker building at the 

President Street Plant. 

 

 

06-2023 

Update 

Aging electrical components are being replaced. 

Previous 

Update 

Aging electrical components are being replaced. 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 664,398.28 $ 441,153.64 $ 157,500.00 $ 65,744.64 

mailto:LHendrix@Savannahga.Gov
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SCADA Upgrade SW0532 Ongoing 

Location City-Wide' 

Start Year 2019 End Year Annual Council District(s) City-Wide 

P.M. Clay Rogers CRogers01@savannahga.gov 

Scope Provide software and hardware upgrades as needed on SCADA systems 
 

 

 

 

06-2023 

Update 

No RTUs and SCADA work was done for this CIP during this Quarter of 2020. 

Previous 

Update 

No RTUs and SCADA work was done for this CIP during this Quarter of 2020. 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 178,013.47 $ 150,309.46 $ 2,882.34 $ 24,821.67 

mailto:CRogers01@savannahga.gov
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Developer Oversizing SW0533 Ongoing 

Location City-Wide 

Start Year 2019 End Year Annual Council District(s) City-Wide 

P.M. Jim Laplander jlaplander@savannahga.gov 

Scope Enlarge or upgrade the sewer system or lift station to meet future system 

demands 

 

 

 

 

06-2023 

Update 

This project was originally prepared in the early 2000s when the original Savannah River Landings (now 

Eastern Wharf) was begun. Private Development is continuing as Eastern Wharf. 

Previous 

Update 

Continuing evaluation of existing Private Development projects and areas where water and sewer 

infrastructure are needed in both annexed areas and within the City water and sewer service area. 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 590,000.00 $ 143,302.34 $ 0.00 $ 446,697.66 

mailto:jlaplander@savannahga.gov
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Travis Field WRF Force Main SW0534 Implementation/Construction 

Location Garden City - Georgia Ports 

Start Year 2019 End Year September 

2023 
Council District(s) 1,5 

P.M. Chuck Tessmer CTessmer@savannahga.gov 

Scope Project includes the design & construction of a new 30" dia. treated effluent force 

main from the new Travis Field Water Reclamation Facility to a discharge point 

downstream of the Pipemaker's Canal tide gates (about 18,000 linear feet).  Main  

will parallel the canal & old force main through Garden City and the Port of 

Savannah. Replaces the old main which  is  too  small  for  the  new,  larger 

treatment facility. 

 

 

06-2023 

Update 

Construction has been completed and draft summary change order has been generated by Contractor. City 

and Contractor currently working with Georgia Ports Authority (GPA) on completing the repair of a GPA water 

main struck during construction. 

Previous 

Update 

All bores completed and construction is over 60% complete. 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 9,440,470.00 $ 8,567,373.07 $ 14,045.00 $ 859,051.93 

mailto:CTessmer@savannahga.gov
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Treatment Plant Capital Maintenance SW0630 Ongoing 

Location City-Wide 

Start Year 
 

End Year 
 

Council District(s) City-Wide 

P.M. Clay Rogers crogers01@savannahga.gov 

Scope Treatment Plant Capital Maintenance 
 

 

06-2023 

Update 

Capital funds available for ongoing maintenance needs. 

Previous 

Update 

Capital funds available for ongoing maintenance needs. 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 5,067,670.82 $ 1,763,377.29 $ 76,687.42 $ 3,227,606.11 

mailto:crogers01@savannahga.gov
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President Street Treatment Plant Freight Elevator Repair SW0631 Ongoing 

Location 1400 East President Street 

Start Year 
 

End Year 
 

Council District(s) 3 

P.M. Jacelyn Crumley JCrumley@savannahga.gov 

Scope Electrical upgrades and repairs to freight elevator at Presidents Street Treatment 

Plant. 

 

 

 

 

06-2023 

Update 

The department is finalizing the installation with the elevator vendor. Currently, the elevator is operating 

under a 90-day temporary provision until the phone connection is established and the freight elevator is 

compliant with the state inspection. Work to be completed by mid- August. All electrical upgrades have been 

completed. 

Previous 

Update 

This project will address infrastructure rehabilitation at all stages of the treatment process for greater 

efficiency and reliability. The project will be ongoing. 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 4,490,076.92 $ 234,166.44 $ 113,168.80 $ 4,142,741.68 

mailto:JCrumley@savannahga.gov


Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Sewer Improvements  

189 

 

 

 

Lift Station 166 Force Main/Up SW0632 Ongoing 

Location NULL 

Start Year 
 

End Year 2023 Council District(s) 1 

P.M. Chuck Tessmer ctessmer@savannahga.gov 

Scope Project consists of approximately 10,500 linear feet of 16" diameter PVC force 

main to be installed from Lift Station #166 on Highlands Blvd to Lift Station #159. 

Route is south along Highlands and then west along Jimmy DeLoach Parkway to 

#159. 

 

 

06-2023 

Update 

Project design has been completed and construction is underway. Contractor mobilized October of 2022. 

Project is 60% complete but has been delayed approximately 2-months (delay ongoing) as the railroads 

under which the new main will pass have recently changed their permitting processes and additional 

information is now being requested of Contractor. 

Previous 

Update 

Project design is approximately 90% complete. 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 6,568,441.25 $ 6,243,330.63 $ 122,507.50 $ 202,603.12 

mailto:ctessmer@savannahga.gov
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Pres St 2ndary Clarifier Recoa SW0633 Ongoing 

Location NULL 

Start Year 
 

End Year 
 

Council District(s) 3 

P.M. Jacelyn Crumley jcrumley@savannahga.gov 

Scope Recoat Internal Structure of the secondary Clarifiers located at the Treatment 

Facilities. 1st phase of recoating has been completed at the President Street 

Location. The next phase will include the regional plants beginning with the Cross 

Roads Treatment Facility. 

 

 

 

 

06-2023 

Update 

Project completed on 6/13/2023. 

Previous 

Update 

Project has been awarded to E and D coatings. Tentative Start date Sept 13th. 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 1,250,000.00 $ 0.00 $ 0.00 $ 1,250,000.00 

mailto:jcrumley@savannahga.gov
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President Street Plant Total Maximum Daily Loading (TM SW0724 Conceptual/Planning 

Location President Street Plant 

Start Year 2012 End Year TBD Council District(s) 2 

P.M. Lester Hendrix LHendrix@Savannahga.Gov 

Scope Major upgrade to President Street Wastewater Treatment Plant and/or 

processes due to changes in the TMDL limits 

 

 

 

 

06-2023 

Update 

It is predicted that future permits will require further reduction in TMDL to the Savannah River. This project is 

being funded in preparation for these future regulations 

Previous 

Update 

It is predicted that future permits will require further reduction in TMDL to the Savannah River. This project is 

being funded in preparation for these future regulations 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 8,589,000.00 $ 14,146.50 $ 185,507.50 $ 8,389,346.00 

mailto:LHendrix@Savannahga.Gov
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Wilshire Total Maximum Daily Load (TMDL) Improvement SW0725 Conceptual/Planning 

Location 11015 Largo Drive 

Start Year 2012 End Year TBD Council District(s) 6 

P.M. Lester Hendrix LHendrix@Savannahga.Gov 

Scope Improvements to wastewater plant in order to comply with future TMDL limits 
 

 

 

 

06-2023 

Update 

It is predicted that future permits will require further reduction in Total Maximum Daily Loading (TMDL) to the 

Savannah River. This project is being funded in preparation for these future regulations. 

Previous 

Update 

It is predicted that future permits will require further reduction in Total Maximum Daily Loading (TMDL) to the 

Savannah River. This project is being funded in preparation for these future regulations. 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 3,765,000.00 $ 0.00 $ 0.00 $ 3,765,000.00 

mailto:LHendrix@Savannahga.Gov
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President St Diffusers SW0729 Ongoing 

Location 1400 E. President St. 

Start Year 
 

End Year 
 

Council District(s) 3 

P.M. Jacelyn Crumley jcrumley@savannahga.gov 

Scope Money earmarked for recommendations provided by NORESCO. 
 

 

 

 

06-2023 

Update 

Updates pending plant assessments. 

Previous 

Update 

Project is still in the conceptual stage. 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 2,000,000.00 $ 0.00 $ 0.00 $ 2,000,000.00 

mailto:jcrumley@savannahga.gov


Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Sewer Improvements  

194 

 

 

 

Crossroads UV Disinfectant SW0730 To Be Closed 

Location City-Wide 

Start Year 
 

End Year 
 

Council District(s) City-Wide 

P.M. Jacelyn Crumley jcrumley@savannahga.gov 

Scope Regional Plants Disinfectant 
 

 

06-2023 

Update 

This project is being merged with SW0450. 

Previous 

Update 

 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 235,000.00 $ 230,000.00 $ 0.00 $ 5,000.00 

mailto:jcrumley@savannahga.gov
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Lift Station 38/39 Force Main SW0731 Ongoing 

Location Between 121#LS Wilmington Island Drive and 1001 Memorial Ln. 

Start Year 
 

End Year 
 

Council District(s) N/A 

P.M. Clay Rogers crogers01@savannahga.gov 

Scope The installation of secondary force main to serve the Wilmington Island sewer 

service area. 

 

 

 

 

06-2023 

Update 

Water and Sewer Planning are developing a request for proposals for the needed engineering services 

Previous 

Update 

Water and Sewer Planning are developing a request for proposals for the needed engineering services 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 712,000.00 $ 0.00 $ 0.00 $ 712,000.00 

mailto:crogers01@savannahga.gov
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Sewer Ptn Ogeechee W&S Agreeme SW0732 Ongoing 

Location Ogeechee Rd. from I-516 to Victory Dr. 

Start Year 
 

End Year 2026 Council District(s) 1,5 

P.M. Chuck Tessmer ctessmer@savannahga.gov 

Scope Replacement of existing sewer force mains and gravity mains as  needed  to 

facilitate GDOT widening/modernization of Ogeechee Road from I-516 to Victory 

Drive. 

 

 

 

 

06-2023 

Update 

Project has been bid and awarded by GDOT. Contractor to mobilize 3rd Quarter 2023. 

Previous 

Update 

Project is in final design stage. 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 1,700,000.00 $ 0.00 $ 0.00 $ 1,700,000.00 

mailto:ctessmer@savannahga.gov
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Chatham Pump Stns/Engineering SW0733 Ongoing 

Location Chatham Parkway 

Start Year 
 

End Year 
 

Council District(s) 5 

P.M. Chuck Tessmer ctessmer@savannahga.gov 

Scope Future project will include improvements to sanitary lift stations along Chatham 

Parkway needed to accommodate higher flows. 

 

 

 

 

06-2023 

Update 

Project design RFP to be issued. 

Previous 

Update 

Project design RFP to be issued. 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 851,664.59 $ 0.00 $ 0.00 $ 851,664.59 

mailto:ctessmer@savannahga.gov


Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Sewer Improvements  

198 

 

 

 

Sewer Line Rehab SW0737 Ongoing 

Location City-Wide 

Start Year 
 

End Year 
 

Council District(s) City-Wide 

P.M. Jim Laplander jlaplander@savannahga.gov 

Scope Sewer Line Rehab 
 

 

06-2023 

Update 

This project is in process. More information to come. 

Previous 

Update 

 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 8,335,842.76 $ 6,959,075.97 $ 1,330.67 $ 1,375,436.12 

mailto:jlaplander@savannahga.gov
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New Hampstead Sewer Infrastructure SW0738 Conceptual/Planning 

Location New Hampstead 

Start Year 2021 End Year 2030+ Council District(s) 5 

P.M. James Laplander JLaplander@savannahga.gov 

Scope To design and construct the sewer infrastructure in New Hampstead to convey 

sewage from the SW/Quad to Travis Field. 

 

 

06-2023 

Update 

This project is being planned as part of the existing infrastructure work which has started under project SW 

0936-23, which has design being done by T & H and is underway 

Previous 

Update 

 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 2,555,686.14 $ 83.95 $ 0.00 $ 2,555,602.19 

mailto:JLaplander@savannahga.gov
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Treatment Plant Capital Expansion SW0806 Ongoing 

Location President Street Plant & Regional Plants 

Start Year 2004 End Year Annual Council District(s) 1,2,6 

P.M. Lester Hendrix LHendrix@Savannahga.Gov 

Scope Make treatment capacity increases as needed at the City's wastewater treatment 

plants 

 

 

06-2023 

Update 

There was no immediate need to draw funds from this account for this quarter 

Previous 

Update 

There was no immediate need to draw funds from this account for this quarter 

Fund W&S R&R Fund|W&S 2003 Bond Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 5,860,000.00 $ 464,414.83 $ 71,139.43 $ 5,324,445.74 

mailto:LHendrix@Savannahga.Gov
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Directional Bore for LS 23 Parallel Force Main SW0814 Implementation/Construction 

Location W Boundary and Turner Blvd 

Start Year 2013 End Year June 2024 Council District(s) 2 

P.M. Chuck Tessmer CTessmer@Savannahga.Gov 

Scope Install a new 30" sewer force main to replace the one near SCAD at West 

Boundary Street to the gravity system at Randolph Street 

 

 

06-2023 

Update 

Project has been awarded for construction. Contractor mobilized March of 2022.  Main bore has been  

completed and construction is approximately 85% complete. A delay of approximately 4 months occurred 

during the installation of the main bore when the casing pipe became stuck and had to be removed and 

reinstalled. Work continues on open-cut sections of main. Electrical equipment lead times will further extend 

project duration. 

Previous 

Update 

Plans and specifications prepared. Project advertised for construction bids. 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 21,500,000.00 $ 20,284,207.00 $ 424,590.00 $ 791,203.00 

mailto:CTessmer@Savannahga.Gov
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Paulson Interceptor SW0816 Ongoing 

Location Between President St. and Duffy St. 

Start Year 
 

End Year 
 

Council District(s) 4 

P.M. Clay Rogers cgogers@savannahga.gov 

Scope Rehabilitation of the Paulson interceptor which is a brick line that serves mid-town 

Savannah. 

 

 

 

 

06-2023 

Update 

Construction ongoing. 

Previous 

Update 

 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 3,750,000.00 $ 1,224,324.51 $ 0.00 $ 2,525,675.49 

mailto:cgogers@savannahga.gov
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Sluice Gate Replacement SW0818 New 

Location NULL 

Start Year 
 

End Year 
 

Council District(s) N/A 

P.M. Jacelyn Crumley JCrumley@savannahga.gov 

Scope To replace aging or in operable sluice gates located throughout the five-treatment 

facilities. 

 

 

 

 

06-2023 

Update 

11 gates have been replaced on the Primary Clarification Tanks. Two Gates have been pulled and sent to a 

vendor for fabrication for the Chlorine Contact chamber, and 1 influent gate installed, and two actuators 

purchased for the operation of the bar screen isolation sluice gates. 

Previous 

Update 

 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 475,000.00 $ 93,407.96 $ 12,885.00 $ 368,707.04 

mailto:JCrumley@savannahga.gov
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Lift Station Rehab SW0819 Ongoing 

Location City wide 

Start Year 
 

End Year 
 

Council District(s) City-Wide 

P.M. Clay Rogers CRogers@savannahga.gov 

Scope Ongoing project to perform mechanical and electrical upgrades on lift stations 

which have reached the end of service life. 

 

 

 

 

06-2023 

Update 

Project is ongoing. 

Previous 

Update 

 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 3,978,327.75 $ 1,870,668.57 $ 358,012.80 $ 1,749,646.38 

mailto:CRogers@savannahga.gov


Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Sewer Improvements  

205 

 

 

 

Blower Replacement SW0932 Ongoing 

Location Various Treatment Facilities 

Start Year 
 

End Year 
 

Council District(s) City-Wide 

P.M. Jacelyn Crumley JCrumley@savannahga.gov 

Scope Replacement of current blowers for more energy efficient blowers. 
 

 

 

 

06-2023 

Update 

Money Earmarked for recommendations provided by NORESCO. 

Previous 

Update 

 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 500,000.00 $ 0.00 $ 0.00 $ 500,000.00 

mailto:JCrumley@savannahga.gov
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Dean Forest Parallel Force Mai SW0933 Conceptual/Planning 

Location Dean Forest Road 

Start Year 2023 End Year Project being 

changed 
Council District(s) 5 

P.M. James Laplander JLaplander@savannahga.gov 

Scope 24" water main was meant to be changed and used to a force 
 

 

06-2023 

Update 

Planning is continuing to get water infrastructure from the Travis Field area to the 36" being designed by T  &  

H to New Hampstead and the additional infrastructure to increase the existing 16" force main capacity to  

convey sewage from the Chatham County Megasite to the New Travis Field Water Reclamation Plant.  This  

was originally planned to modify the 24" water main to  a 24" force main, but  that  plan has  been changed  at 

the time to shorten the force main extension and adding gravity main to the plant. 

Previous 

Update 

 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 1,000,000.00 $ 0.00 $ 0.00 $ 1,000,000.00 

mailto:JLaplander@savannahga.gov
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Ogeechee W&S Agreement SW0934 To Be Closed 

Location NULL 

Start Year 
 

End Year 
 

Council District(s) N/A 

P.M. Charles Tessmer CTessmer@savannahga.gov 

Scope Project is the relocation of sanitary sewer gravity and force mains in the 

Ogeechee Road Corridor between I-516 and Victory Drive. Relocation is 

necessary as GDOT will be widening Ogeechee Road and bringing it up to 

current roadway design standards. 

 

 

 

 

06-2023 

Update 

Project closed, to be combined with SW0732. 

Previous 

Update 

 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 750,000.00 $ 0.00 $ 0.00 $ 750,000.00 

mailto:CTessmer@savannahga.gov
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Regional Plant Pond Dredging SW0935 Ongoing 

Location 11015 Largo Dr. and 14 Beaver Run Dr. 

Start Year 
 

End Year 
 

Council District(s) 6 

P.M. Jacelyn Crumley JCrumley@savannahga.gov 

Scope Increase retention capacity in overflow ponds. 
 

 

 

 

06-2023 

Update 

To increase retention capacity in the overflow ponds located at 11015 Largo Drive and 14 Beaver Run Drive. 

Previous 

Update 

 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 500,000.00 $ 0.00 $ 0.00 $ 500,000.00 

mailto:JCrumley@savannahga.gov
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SW QUAD INTERMEDIATE SW0936 Design/Pre-Construction 

Location Little Neck Rd / S & O Canal / Chatham County Megasite 

Start Year 2023 End Year 2024 Council District(s) 5 

P.M. James Laplander JLaplander@savannahga.gov 

Scope Fast Track Design and Construction for parallel LS 193 / Little Neck Road force 

main from Little Neck Road to Chatham County Megasite. Will require both 

Directional Drilled and open-cut sections. 

 

 

06-2023 

Update 

T & H is 60% complete on design 

Previous 

Update 

 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 2,000,000.00 $ 17,904.93 $ 464,785.00 $ 1,517,310.07 

mailto:JLaplander@savannahga.gov
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UV DISINFECTIONS-REGIONAL PLANT SW0937 Ongoing 

Location Various Treatment Facilities 

Start Year 
 

End Year 
 

Council District(s) City-Wide 

P.M. Jacelyn Crumley JCrumley@savannahga.gov 

Scope General Maintenance on UV systems 
 

 

 

 

06-2023 

Update 

Purchased replacement bulbs, ballast, and Human Machine Interfaces for the Trojan and Wedeco UV 

systems. Ongoing part replacement 

Previous 

Update 

 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 50,000.00 $ 0.00 $ 0.00 $ 50,000.00 

mailto:JCrumley@savannahga.gov
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Sewer Extensions SW0938 Ongoing 

Location Various locations 

Start Year 2023 End Year on-going Council District(s) City-Wide 

P.M. James Laplander JLaplander@savannahga.gov 

Scope This project extends sanitary sewer mains where no mains presently exist to 

serve properties within the COS Water and Sewer Service Area(also includes 

areas served by City water & sewer in unincorporated County) in accordance with 

the City's Sewer Use Ordinance (Div. II-Part 5-Municipal Utilities - Chapter 2. 

 

 

06-2023 

Update 

This project is being used to partially fund the relocation of the LS 131 16" force main relocation for the 

Chatham  County / DOT  Island's Expressway bridge project over  the Wilmington River. The relocation 

required over 1,600 linear feet of directional drill (City Directional Drilling annual contractor) which has been 

completed and is presently being connected into the existing force main with tapping sleeves and valves and   

line stops. A portion of this funding will be reimbursed from Chatham County through the 2017 City, County, 

and DOT Cost Sharing Agreement. 

Previous 

Update 

 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 130,000.00 $ 118,696.57 $ 3,120.00 $ 8,183.43 

mailto:JLaplander@savannahga.gov
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To Be Closed 0 

New 0 
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Factors Walk Wall Stabilization PT0202 Other 

Location Factor's Walk 

Start Year 2016 End Year Ongoing Council District(s) 2 

P.M. Gordon Denney|Dan Reel Dreel@Savannahga.Gov|Dreel@Savannahga.gov 

Scope Repair unstable portions of the stone wall along Factor’s Walk to provide stability 

for the wall 

 

 

06-2023 

Update 

Repairs to the stairwell near 316 E. Bay Street portion of Factors Walk are expected to be completed May 

2022. 

Previous 

Update 

Repairs to the stairwell near 316 E. Bay Street portion of Factors Walk are expected to begin in the 4th 

quarter of 2021. The project was bid and awarded by City Council in the 3rd Quarter of 2021. 

Fund Contrbtn Frm Generl Fnd|SPLOST VI(2015-2020) 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 905,447.27 $ 124,000.31 $ 0.00 $ 781,446.96 

mailto:Dreel@Savannahga.Gov
mailto:Dreel@Savannahga.gov
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Rousakis Plaza & Riverfront Rep PT0601 Design/Pre-Construction 

Location Rousakis Plaza Riverwalk 

Start Year 2023 End Year TBD Council District(s) 2 

P.M. Doug Patten DPatten@savannahga.gov 

Scope Repairs to cracks and spalls underneath the Rousakis plaza riverwalk. 
 

 

06-2023 

Update 

Design is complete and the plans are under review. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 200,000.00 $ 12,465.00 $ 0.00 $ 187,535.00 

mailto:DPatten@savannahga.gov
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Forsyth Park Lighting Improvements PT0701 Design/Pre-Construction 

Location Forsyth Park 

Start Year 2021 End Year 
 

Council District(s) 2 

P.M. Gordon Denney gdenney@savannahga.gov 

Scope Existing lighting within and around Forsyth Park to be evaluated and a set of 

plans for upgrading and improving the lighting to be created. 

 

 

 

 

06-2023 

Update 

The Forsyth Park Master Plan included guidelines for lighting design and identified fixture style, light source and 

locations. We will use this information to develop a scope of work for the engineer to draft construction drawings 

for bidding. 

Previous 

Update 

The Forsyth Park Master Plan project is currently preparing a lighting design that will identify fixture style, 

light source and locations that will be later developed into construction drawings. 

Fund SPLOST VI(2015-2020) 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 1,000,000.00 $ 2,350.00 $ 0.00 $ 997,650.00 

mailto:gdenney@savannahga.gov
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Neighborhood Matching Funds PT0802 Ongoing 

Location Various 

Start Year 2004 End Year Ongoing Council District(s) City-Wide 

P.M. Gordon Denney GDenney@Savannahga.Gov 

Scope Provide matching funds for neighborhood beautification and improvement 

projects such as tree planting, park renovations and streetscape improvements. 

 

 

06-2023 

Update 

No requests for funding have been received in the 3rd Quarter of 2021. 

Previous 

Update 

No requests for funding have been received in the 3rd Quarter of 2021. 

Fund Contrbtn Frm Generl Fnd|Discounts|Miscellaneous 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 113,448.43 $ 91,280.77 $ 0.00 $ 22,167.66 

mailto:GDenney@Savannahga.Gov
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LANE GATE EQUIPMENT PT0805 Complete 

Location City-Wide 

Start Year 2022 End Year 
 

Council District(s) City-Wide 

P.M. Gordon Denney GDenney@savannahga.gov 

Scope This project involves the fabrication and installation of steal arm gates to restrict 

access to our unopened/closed lanes in an effort to eliminate illegal dumping. 

 

 

 

 

06-2023 

Update 

Project Completed. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 500,000.00 $ 495,758.25 $ 0.00 $ 4,241.75 

mailto:GDenney@savannahga.gov
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Riverwalk Extension at Marriot SQ0101 Implementation/Construction 

Location 100 General McIntosh Blvd 

Start Year 2018 End Year 12/18/22 Council District(s) 2 

P.M. Dan Reel DReel@Savannahga.Gov 

Scope Construction of the final section of the City's Riverwalk in front of the Mariott Hotel 
 

 

06-2023 

Update 

Project substantially completed 12/8/2022. Remaining lighting for under handrail awaiting Georgia Power to 

provide power. 

Previous 

Update 

Eastern Wharf received pricing from the contractor which is currently under review. 

Fund SPLOST VI(2015-2020)|Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 5,836,000.00 $ 4,403,232.93 $ 0.00 $ 1,432,767.07 

mailto:DReel@Savannahga.Gov
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Victory Drive Corridor Improvements SQ0102 Implementation/Construction 

Location Victory Drive between Ogeechee Road to Downing Ave 

Start Year 2015 End Year TBD Council District(s) 1,2,3,4,5 

P.M. Gordon Denney GDenney@Savannahga.Gov 

Scope Project to include restoration of landscaping and irrigation within the medians of 

Victory Drive from Ogeechee Road to Downing Avenue 

 

 

06-2023 

Update 

Palm trees were added between Martin Luther King Jr Boulevard and Ogeechee Road. Also, the plans for 

landscape improvements to the medians between Sadler Street and Ogeechee Road were submitted to 

Georgia DOT for review. Upon approval we will proceed with bidding out the work. 

Previous 

Update 

Greenscapes staff replaced damaged or dying plant material along the Victory Drive corridor, switching out 

the type of perennials in certain locations for better performance. 

Fund SPLOST VI(2015-2020) 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 1,000,000.00 $ 653,104.61 $ 51,894.20 $ 295,001.19 

mailto:GDenney@Savannahga.Gov
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Square Lighting & Electrical Upgrades SQ0706 Ongoing 

Location Downtown Historic District 

Start Year 2021 End Year 
 

Council District(s) 2 

P.M. Gordon Denney gdenney@savannahga.gov 

Scope Assess existing lighting and electrical infrastructure conditions in our Historic 

Parks and Squares to create plans for necessary upgrades. 

 

 

 

 

06-2023 

Update 

Replaced electrical panel in Franklin Square and upgraded the electrical/added new fixtures to Orleans 

Square. 

Previous 

Update 

Staff assessing existing infrastructure conditions to create plans for necessary lighting and electrical panel 

upgrades. Currently evaluating the possibility of relocating the electrical panel from the north center of 

Johnson Square and adding convenience outlets to the east and west plazas for event usage. 

Fund SPLOST VI(2015-2020) 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 100,000.00 $ 60,781.45 $ 0.00 $ 39,218.55 

mailto:gdenney@savannahga.gov
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Riverwalk Bulkhead Improvements SQ0709 Implementation/Construction 

Location 100 General McIntosh Blvd. 

Start Year 
 

End Year 2023 Council District(s) 1 

P.M. Dan Reel DReeel@savannahga.gov 

Scope The project included installation of compression piles for anchor wall with a 

concrete cap. New tie-rods from the existing Riverwalk will tie into this system. 

New tiebacks will be anchored into the existing bulkhead sheet pile wall. 

 

 

 

 

06-2023 

Update 

Construction underway and nearly complete. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 2,581,658.77 $ 2,762,931.09 $ 0.00 ($181,272.32) 

mailto:DReeel@savannahga.gov
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SQUARE & MONUMENT PRESERVATION SQ0801 Ongoing 

Location Downtown Historic District 

Start Year 2022 End Year 
 

Council District(s) 2 

P.M. Gordon Denney GDenney@savannahga.gov 

Scope Maintain and improve the infrastructure, monuments, and landscaping within our 

historic parks and squares. 

 

 

 

 

06-2023 

Update 

Staff have overseen work replacing sod in Orleans Square and Reynolds Square; installing new trash 

receptacles at various locations; pressure washing, scrapping, priming and painting the Forsyth Park 

Fountain; repairing bollards, chains and a damaged brick planter in Troup Square; sidewalk repairs in the 

Square on Abercorn Street at Macon Street, Chippewa Square, Columbia Square, Lafayette Square, and 

Madison Square; and the cleaning of the stone portion of monuments along Bull Street, Bay Street and 

Augusta Avenue. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 700,000.00 $ 279,709.67 $ 16,090.00 $ 404,200.33 

mailto:GDenney@savannahga.gov
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HISTORICAL MARKER PROGRAM SQ0902 Conceptual/Planning 

Location Citywide 

Start Year 2023 End Year 2033 Council District(s) City-Wide 

P.M. Luciana Spracher LSpracher@savannahga.gov 

Scope 10-year program to erect 10 historical markers (1 per year) to commemorate 

under-represented Savannah history. 

 

 

06-2023 

Update 

Municipal Archives staff is working on the application for Marker #1 to mark the Montmollin Building, site of 

the Bryan Slave Mart and Bryan Free School. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 9,100.00 $ 0.00 $ 0.00 $ 9,100.00 

mailto:LSpracher@savannahga.gov
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New 0 
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West River Street Improvements SP0215 Implementation/Construction 

Location West River Street 

Start Year 2016 End Year 2018 Council District(s) 2 

P.M. Peter Ghilarducci PGhilarducci@Savannahga.Gov 

Scope Improve streetscape and business environment in the area. Install new stairway  

and elevator connecting Williamson St. and River Street. Also included in this 

project is the extension of the western end of the River Walk. 

 

 

06-2023 

Update 

The Williamson Street elevator, stairs, hardscapes and landscaping are complete. The Riverwalk structure 

and bulkhead wall along the power plant is also complete other than a few remaining punch list items. 

Previous 

Update 

The Williamson Street elevator, stairs, hardscapes and landscaping are complete. The signal mast arm  and   

pole on River Street will not be re-installed since the trolley service will not be resumed. The Riverwalk 

structure and bulkhead wall along the power plant is also complete but pending a final inspection. The final 

inspection will determine the last remaining punch list items that will need to be done before the project can    

be closed. 

Fund Miscellaneous|Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 15,420,725.60 $ 14,604,112.25 $ 0.00 $ 816,613.35 

mailto:PGhilarducci@Savannahga.Gov
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Broughton Street Streetscape Phase I SP0221 Complete 

Location Broughton St between Martin Luther King Jr Blvd and Drayton St 

Start Year 2018 End Year 2021 Council District(s) 2 

P.M. Doug Patten| Byron Stiles DPatten@Savannahga.Gov| BStiles@Savannahga.gov 

Scope Design and construct a streetscape plan to be initiated on the Broughton Street 

Corridor 

 

 

06-2023 

Update 

Project was substantially complete in the late 1st quarter of  2023. Punch list work  expected to be completed  

by late second quarter 2023. 

Previous 

Update 

Work in the Barnard intersection was completed in the 3rd quarter of 2021. Work started in the Whitaker 

Street intersection and is ongoing. Whitaker Street is expected to reopen in the 4th quarter of 2021. 

Fund 2016 DSA Tax Exempt Bonds|Contrbtn Frm Generl Fnd|2016 GO Bond $2 million|W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 21,207,279.94 $ 14,803,575.58 $ 0.00 $ 6,403,704.36 

mailto:DPatten@Savannahga.Gov
mailto:BStiles@Savannahga.gov
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River Street Streetscape SP0222 Complete 

Location River Street between MLK and E. Broad 

Start Year 2016 End Year 2019 Council District(s) 1,2 

P.M. Doug Patten DPatten@Savannahga.gov 

Scope Design and construct a streetscape plan to be initiated in the River Street area 
 

 

06-2023 

Update 

Project is complete. 

Previous 

Update 

The upgrades to the electrical facilities along River Street and Rousakis Plaza were completed in the 4th 

Quarter 2019. 

Fund 2016 DSA Tax Exempt Bonds 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 1,203,996.17 $ 1,127,771.88 $ 26,233.06 $ 49,991.23 

mailto:DPatten@Savannahga.gov
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Bay Street Streetscape SP0223 On-Hold 

Location Bay Street between MLK and E. Broad 

Start Year 2018 End Year 2019 Council District(s) 2 

P.M. Doug Patten DPatten@Savannahga.Gov 

Scope Design and construct a streetscape plan to be initiated in the Bay Street area 
 

 

06-2023 

Update 

Improvements slated for Bay Street include establishing pedestrian access on the north side of the street at 

E. Broad Street as well as between Martin Luther King, Jr. Boulevard and Montgomery Street. Due to funding 

constraints, this aspect of the project is currently on hold. However, designs are complete for Montgomery 

Street and Martin Luther King, Jr. Boulevard from West Bay Street to Williamson Street. 

Previous 

Update 

Improvements slated for Bay Street include establishing pedestrian access on the north side of the street at 

E. Broad Street as well as between Martin Luther King, Jr. Boulevard and Montgomery Street. Due to funding 

constraints, this aspect of the project is currently on hold. However, designs are complete for Montgomery 

Street and Martin Luther King, Jr. Boulevard from West Bay Street to Williamson Street. 

Fund 2016 DSA Tax Exempt Bonds|2016 GO Bond $2 million 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 679,802.02 $ 576,101.55 $ 23,701.21 $ 79,999.26 

mailto:DPatten@Savannahga.Gov
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Whitaker Street Sidewalk Improvements SP0224 On-Hold 

Location Whitaker St between Bay St and Broughton St 

Start Year 2016 End Year 2018 Council District(s) 2 

P.M. Stephen Henry SHenry@Savannahga.Gov 

Scope Plans for the widening of sidewalks on both sides of Whitaker Street, from Bay 

Street to Broughton Street 

 

 

 

 

06-2023 

Update 

Project is on hold and is not fully funded 

Previous 

Update 

Project is on hold and is not fully funded 

Fund Parking Svcs Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 250,000.00 $ 21,382.01 $ 0.00 $ 228,617.99 

mailto:SHenry@Savannahga.Gov
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River Street Lots SP0403 Ongoing 

Location River St. Lots 1, 2, 3 

Start Year 2009 End Year Ongoing Council District(s) 2 

P.M. Shawn Emerson SEmerson@Savannahga.Gov 

Scope Repair drainages due to flooding in lots 
 

 

 

 

06-2023 

Update 

Funds are maintained in the CIP for various repairs to drainage on an as-needed basis for River Street Lots 

due to flooding. 

Previous 

Update 

Funds are maintained in the CIP for various repairs to drainage on an as-needed basis for River Street Lots 

due to flooding. 

Fund Parking Svcs Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 99,281.12 $ 63,697.80 $ 0.00 $ 35,583.32 

mailto:SEmerson@Savannahga.Gov
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Track & Infrastructure Work SP0418 Conceptual/Planning 

Location River Street 

Start Year 2018 End Year 2020 Council District(s) N/A 

P.M. Shawn Emerson semerson@savannahga.gov 

Scope Upgrade of streetcar tracks and infrastructure for operation of the River Street 

Streetcar 

 

 

 

 

06-2023 

Update 

The railroad tracks on the east end of River Street need to be re-aligned and on the west end of River Street 

the asphalt needs to be removed from the railroad tracks in anticipation that the streetcar will return to River 

Street. For the streetcar to continue private investors will be needed to help fund the project. 

Previous 

Update 

The railroad tracks on the east end of River Street need to be re-aligned and on the west end of River Street 

the asphalt needs to be removed from the railroad tracks in anticipation that the streetcar will return to River 

Street. For the streetcar to continue private investors will be needed to help fund the project. 

Fund Parking Svcs Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 285,000.00 $ 0.00 $ 0.00 $ 285,000.00 

mailto:semerson@savannahga.gov
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Liberty/Wheaton Bike Lane Project SP0419 Ongoing 

Location Liberty & Wheaton 

Start Year 2018 End Year 2018 Council District(s) N/A 

P.M. Shawn Emerson semerson@savannahga.gov 

Scope Proposed Liberty Street and Wheaton Street bike lane. 
 

 

 

 

06-2023 

Update 

Currently, we are working towards updating the Lincoln Street bike lane. Next, we will work towards updating 

Liberty Street & Wheaton Street 2023. 

Previous 

Update 

Sections of the bike lane will be painted green once additional funding is received in 2022. The project needs 

approximately an additional $95,000. 

Fund SPLOST VI(2015-2020)|Parking Svcs Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 584,999.81 $ 113,342.06 $ 61,685.75 $ 409,972.00 

mailto:semerson@savannahga.gov
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Woodville Sidewalk Improvements SP0420 Complete 

Location Dundee Canal ROW between Darling & Market St. 

Start Year 
 

End Year 
 

Council District(s) 1 

P.M. Martin Fretty| Doug Patten MFretty@savannahga.gov| Dpatten@savannahga.gov 

Scope Woodville Sidewalk Improvements 
 

 

 

 

06-2023 

Update 

Sidewalks complete. 

Previous 

Update 

Sidewalks complete. 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 306,457.69 $ 297,169.37 $ 0.00 $ 9,288.32 

mailto:MFretty@savannahga.gov
mailto:Dpatten@savannahga.gov
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Atlantic Park Improvements SP0421 Conceptual/Planning 

Location Atlantic Ave at Victory Dr 

Start Year 2018 End Year 
 

Council District(s) 4 

P.M. Gordon Denney gdenney@Savannahga.gov 

Scope Enhancements to the south side of the Atlantic Mall at Victory Drive to improve 

connectivity and restore historical aspects. 

 

 

06-2023 

Update 

Conceptual plans showing the proposed sidewalk layout, ADA access improvements and crosswalks are 

currently under review and consideration. Work was performed to replace broken sidewalk panels leading up 

to the historic steps on the south side. 

Previous 

Update 

Conceptual plans showing the proposed sidewalk layout, ADA access improvements and crosswalks are 

currently under review and consideration. Work was performed to replace broken sidewalk panels leading up 

to the historic steps on the south side. 

Fund SPLOST VI - District 4 Funds 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 172,290.02 $ 116,374.99 $ 28,478.57 $ 27,436.46 

mailto:gdenney@Savannahga.gov
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Bridge Rehabilitation SP0519 To Be Closed 

Location City-Wide 

Start Year N/A End Year TBD Council District(s) City-Wide 

P.M. Richard Spivey rspivey@savannahga.gov 

Scope To Monitor, inspect, and schedule repairs of our forty-one bridges within our 

inventory when necessary. 

 

 

06-2023 

Update 

This project has been completed. 

Previous 

Update 

We continue to monitor our infrastructure (40+ bridges). No work has been performed through the second 

quarter of 2021. 

Fund Contrbtn Frm Generl Fnd|SPLOST VI(2015-2020) 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 1,200,000.00 $ 18,340.00 $ 0.00 $ 1,181,660.00 

mailto:rspivey@savannahga.gov
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Wheelchair Access Ramps SP0720 Ongoing 

Location City-wide 

Start Year 2012 End Year Annual Council District(s) City-Wide 

P.M. Richard Spivey RSpivey@Savannahga.Gov 

Scope Install/upgrade wheelchair access ramps at various locations 
 

 

06-2023 

Update 

Ten ADA ramps have been completed. 

Previous 

Update 

In the sidewalk repair program through the third quarter of 2021 thirty-two new ADA ramps have been 

completed this year. 

Fund Contrbtn Frm Generl Fnd|SPLOST VI - District 5 Funds 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 409,144.00 $ 403,433.43 $ 675.00 $ 5,035.57 

mailto:RSpivey@Savannahga.Gov
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Sidewalk Rehab & New Install SP0721 To Be Closed 

Location City-Wide 

Start Year N/A End Year N/A Council District(s) N/A 

P.M. Richard Spivey rspivey@savannahga.gov 

Scope CLOSE: Duplicate of SP0814. Funding depleted in 2022. 
 

 

06-2023 

Update 

This project has been completed. 

Previous 

Update 

In the second quarter of 2021 7,871(1.49 miles) linear feet of sidewalk were repaired which includes 

approximately 164 addresses or service requests. Year-to-date 350 addresses have been completed 

including 13,501 LF feet of repairs totaling (2.56 miles). 
 

No new sidewalks were installed in the second quarter of 2021. 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 2,377,615.43 $ 2,377,615.43 $ 0.00 $ 0.00 

mailto:rspivey@savannahga.gov
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Arena - Cohen Street Extension SP0722 Design/Pre-Construction 

Location 455 West Boundary Street 

Start Year 
 

End Year 2023 Council District(s) 1 

P.M. Doug Patten DPatten@savannahga.gov 

Scope This project will establish a one-way driveway between the arena parking lot and 

Boundary Street to decrease the waiting time to exit the lot. 

 

 

 

 

06-2023 

Update 

Design has been completed by CHA. The project is currently being priced. If the pricing is acceptable the 

project will move forward into construction in the late summer or early fall of 2023. 

Previous 

Update 

 

Fund 
 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 500,000.00 $ 123,716.25 $ 6,995.12 $ 369,288.63 

mailto:DPatten@savannahga.gov
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River Street Ramps Reconstruction SP0811 Ongoing 

Location Ramps leading to River Street 

Start Year 2013 End Year Annual Council District(s) 2 

P.M. Richard Spivey RSpivey@Savannahga.Gov 

Scope Remove and salvage stone surface, repair sub-base, base, and replace stone 

surface at the proper grade 

 

 

06-2023 

Update 

No work was performed on the River Street ramps in the second quarter of 2021. 

Previous 

Update 

No work was performed on the River Street ramps in the second quarter of 2021. 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 923,287.99 $ 556,143.69 $ 75.00 $ 367,069.30 

mailto:RSpivey@Savannahga.Gov
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STREET PAVING & PAVING REHAB SP0813 To Be Closed 

Location NULL 

Start Year 
 

End Year 
 

Council District(s) City-Wide 

P.M. Richard Spivey RSpivey@savannahga.gov 

Scope Street paving & rehab. 
 

 

 

 

06-2023 

Update 

Project to be closed. 

Previous 

Update 

 

Fund 
 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 3,000,866.75 $ 3,000,866.75 $ 0.00 $ 0.00 

mailto:RSpivey@savannahga.gov
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New Sidewalk Installations SP0814 Ongoing 

Location City-Wide 

Start Year N/A End Year TBD Council District(s) City-Wide 

P.M. Richard Spivey rspivey@savannahga.gov 

Scope To place new sidewalks in each district based on citizen requests, department 

recommendations, school zones , and connectivity to arterial roadways. Locations 

will have to be inspected to determine constructability and feasibility. 

 

 

06-2023 

Update 

This program will be assigned to a contractor to design and manage. The current data is be collected in each 

district. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 2,500,000.00 $ 0.00 $ 0.00 $ 2,500,000.00 

mailto:rspivey@savannahga.gov
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Sidewalk Replacement & New Installation SP0918 Ongoing 

Location City-Wide 

Start Year N/A End Year TBD Council District(s) City-Wide 

P.M. Richard Spivey rspivey@savannahga.gov 

Scope Sidewalk replacement of broken/damaged walkways. 
 

 

06-2023 

Update 

Two hundred plus sidewalk addresses have been repaired and replaced. 

Previous 

Update 

 

Fund 
 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 1,100,000.00 $ 698,826.77 $ 945.10 $ 400,228.13 

mailto:rspivey@savannahga.gov
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LMIG 2023 SP0919 Ongoing 

Location City-Wide 

Start Year 
 

End Year 
 

Council District(s) City-Wide 

P.M. Richard Spivey RSpivey@savannahga.gov 

Scope Resurfacing 40% of street blocks within project in 2023. 
 

 

 

 

06-2023 

Update 

40% of paving contract completed. 

Previous 

Update 

 

Fund State Of Georgia 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 2,189,239.28 $ 2,139,068.00 $ 0.00 $ 50,171.28 

mailto:RSpivey@savannahga.gov
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STREET PAVING & PAVING REHAB SP0920 Ongoing 

Location City-Wide 

Start Year 
 

End Year 
 

Council District(s) City-Wide 

P.M. Richard Spivey RSpivey@savannahga.gov 

Scope Repairing and Resurfacing City street blocks. 
 

 

 

 

06-2023 

Update 

40% completion of the paving contract. 

Previous 

Update 

 

Fund 
 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 3,300,000.00 $ 96,144.45 $ 0.00 $ 3,203,855.55 

mailto:RSpivey@savannahga.gov
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Total # of Projects: 22 

Complete 2 

Conceptual/Planning 1 

Design/Implementation 5 

Implementation/Construction 2 

Ongoing 3 

On-Hold 8 

Other 0 

Inactive 0 

N/A 0 

To Be Closed 1 

New 0 

Traffic Improvements 
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Waters & Cornell Signal TE0104 On-Hold 

Location Waters & Cornell 

Start Year 2006 End Year 2018 Council District(s) 4 

P.M. Stephen Henry SHenry@savannahga.gov 

Scope Installation of a traffic signal at Waters Avenue & Cornell Street 
 

 

 

 

06-2023 

Update 

On hold, funding needed. 

Previous 

Update 

On hold| funding needed. 

Fund Miscellaneous 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 16,723.00 $ 0.00 $ 0.00 $ 16,723.00 

mailto:SHenry@savannahga.gov


247 

Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Traffic Improvements  

 

 

 

Victory Square-Skidaway Improvements TE0207 On-Hold 

Location Skidaway & Roland 

Start Year 2007 End Year 2026 Council District(s) 3 

P.M. Stephen Henry SHenry@savannahga.gov 

Scope Future improvements to Skidaway Road and Rowland Avenue to include the 

realignment of Rowland Avenue at Skidaway Road and installation of a new 

signal. 

 

 

 

 

06-2023 

Update 

Additional funding needed for design. 

Previous 

Update 

Project is on hold 

Fund Miscellaneous 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 100,000.00 $ 0.00 $ 0.00 $ 100,000.00 

mailto:SHenry@savannahga.gov
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Traffic Signal Installation-Abercorn & 52nd TE0307 On-Hold 

Location Abercorn & 52nd St. 

Start Year 2008 End Year TBD Council District(s) 4 

P.M. Stephen Henry SHenry@savannahga.gov 

Scope To add a traffic control device (signal) at the intersection of Abercorn and 52nd 

Street. 

 

 

 

 

06-2023 

Update 

Project on hold; funding needed 

Previous 

Update 

Project on hold; funding needed 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 49,000.00 $ 0.00 $ 0.00 $ 49,000.00 

mailto:SHenry@savannahga.gov
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Derenne Ave Widening TE0309 Design/Pre-Construction 

Location DeRenne Ave at Montgomery St 

Start Year 2008 End Year 2025 Council District(s) 3,4,5 

P.M. Stephen Henry SHenry@savannahga.gov 

Scope Project involves 3 different projects, one is the Boulevard section that connects 

with Flyover Bridge, I-516 to a new four lane median divided roadway to White 

Bluff Road. The second project is West DeRenne 

Ave from Mildred Street to Abercorn involving pedestrian and vehicular safety 

improvements. The third project, is East DeRenne Ave from Abercorn to 
Truman Parkway involving pedestrian, vehicular, and bicycle safety 

improvements. 

 

 

06-2023 

Update 

This project is in the final design phase. Right of way plan preparation is ongoing. Approval is expected for the 

environmental document 5/2022 

Previous 

Update 

This project is in the final design phase. Right of way plan preparation is ongoing. Approval is expected for the 

environmental document 5/2022 

Fund Discounts|State Of Georgia|Chatham County|Contrbtn Frm Generl Fnd|SPLOST VI(2015-2020) 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 19,988,598.68 $ 7,725,408.36 $ 1,865,304.56 $ 10,397,885.76 

mailto:SHenry@savannahga.gov
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President Street Improvements TE0310 Complete 

Location President St & General McIntosh Blvd. 

Start Year 2009 End Year 2020 Council District(s) 1,2 

P.M. ZACK HOFFMAN ZHoffman@Savannahga.gov 

Scope Stormwater, water, sewer, and traffic improvements at East President Street & 

General McIntosh Blvd. 

 

 

06-2023 

Update 

Staff continue to monitor minor settlement at these two radii, which could not be surcharged and wick drained 

during construction. Once the minor settlement has ceased, we plan to install a hooded grate inlet or concrete 

flume at the low point of these radii to provide positive drainage from the roadway and repave as necessary. 

Previous 

Update 

The city’s contractor McLendon Enterprises  Inc. has completed construction of  the overall project including 

the new sewer lift station. Final record drawings have been reviewed and are awaiting final changes. 

McLendon is addressing final punch list items to request retainage and final acceptance. 

Fund Miscellaneous Sales Tx Fund I|Road Sales Tax Ii|2009 Dsa TAD Bonds|SPLOST IV (2003-08)|SPLOST 

VI(2015-2020)|W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 35,282,225.78 $ 35,198,996.63 $ 0.00 $ 83,229.15 

mailto:ZHoffman@Savannahga.gov
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Chatham/Veterans Parkway Traffic Signal TE0415 On-Hold 

Location Chatham Parkway 

Start Year 2009 End Year 2028 Council District(s) N/A 

P.M. Stephen Henry SHenry@Savannahga.Gov 

Scope Installation of a future traffic signal west of Veterans Parkway 
 

 

 

 

06-2023 

Update 

On hold, Funding needed 

Previous 

Update 

On hold, funding needed 

Fund Miscellaneous 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 39,000.00 $ 0.00 $ 0.00 $ 39,000.00 

mailto:SHenry@Savannahga.Gov
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New Hampstead Traffic Signal TE0416 On-Hold 

Location New Hampstead Subdivision 

Start Year 2009 End Year 2030 Council District(s) N/A 

P.M. Stephen Henry SHenry@Savannahga.Gov 

Scope Installation of a traffic signal in the New Hampstead area 
 

 

 

 

06-2023 

Update 

Traffic volumes do not yet warrant traffic signal. 

Previous 

Update 

Subdivision needs to be developed to a point where signalization will be warranted. Recent traffic study 

shows warrants being met 2022. 

Fund Miscellaneous 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 390,000.00 $ 0.00 $ 0.00 $ 390,000.00 

mailto:SHenry@Savannahga.Gov
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Traffic & Sign Hutchinson Island TE0513 On-Hold 

Location The Reserve 

Start Year 2010 End Year TBD Council District(s) N/A 

P.M. Stephen Henry SHenry@Savannahga.Gov 

Scope Bond for street lighting on Hutchinson Island 
 

 

 

 

06-2023 

Update 

Lighting will be installed when development progresses. 

Previous 

Update 

Bond/project is on hold to cover the installation cost of the remaining street lights for the development.  

Fund Miscellaneous 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 324,000.00 $ 1,750.00 $ 0.00 $ 322,250.00 

mailto:SHenry@Savannahga.Gov
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Street Lighting Upgrade TE0607 Implementation/Construction 

Location Bay St to Victory Dr 

Start Year 2011 End Year TBD Council District(s) 2 

P.M. Stephen Henry SHenry@Savannahga.Gov 

Scope Install street lighting in various locations 
 

 

06-2023 

Update 

In collaboration with city market, replacing lighting. New fixtures have been ordered and will be installed by 

city staff once received. 

Previous 

Update 

Due to GA Power's new requirement that the City must provide/manage the directional bores for the 

underground conduit, staff is evaluating options to install City-owned lighting. 

Fund SPLOST V (2008-2014)|Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 1,000,000.00 $ 118,199.84 $ 28,470.00 $ 853,330.16 

mailto:SHenry@Savannahga.Gov
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Louisville/MLK Intersection Improvement TE0609 Design/Pre-Construction 

Location Louisville Rd & MLK 

Start Year 2011 End Year 2018 Council District(s) 2 

P.M. Stephen Henry SHenry@Savannahga.Gov 

Scope Upgrade existing signal to mast arms and construct an eastbound right turn lane 

on Louisville Road and Martin Luther King, Jr. Boulevard 

 

 

 

 

06-2023 

Update 

Comments were addressed. Final plans have been approved 

Previous 

Update 

Comments were addressed. Final plans have been approved 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 270,000.00 $ 23,500.00 $ 0.00 $ 246,500.00 

mailto:SHenry@Savannahga.Gov
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37th Street Corridor Signal Improvements TE0610 Design/Pre-Construction 

Location 37th St (between Ogeechee Rd and Bee Rd) 

Start Year 2011 End Year 2025 Council District(s) 1,2,3 

P.M. Stephen Henry SHenry@Savannahga.Gov 

Scope Provide signal improvements, pedestrian upgrades & dedicated left turn lanes 
 

 

06-2023 

Update 

Options are being evaluated to use available funding toward designing and constructing parking stalls.  

Previous 

Update 

Revisions to the State Highway System were finalized on February 17,2020 which included changing 37th 

Street to a City Street. Options are being evaluated to use available funding toward designing and 

constructing parking stalls along sections of road where on-street parking encroaches on traffic lanes. 

Fund SPLOST V (2008-2014) 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 340,000.00 $ 0.00 $ 0.00 $ 340,000.00 

mailto:SHenry@Savannahga.Gov
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Eisenhower Drive Inter-Connect TE0611 Design/Pre-Construction 

Location Eisenhower Dr (between White Bluff and Harry Truman Pkwy) 

Start Year 2011 End Year 2019 Council District(s) 4 

P.M. Stephen Henry SHenry@Savannahga.Gov 

Scope This project has changed from an interconnect project to a traffic signal upgrade 

project. Work is projected to begin in the first quarter of 2021. 

 

 

 

 

06-2023 

Update 

Work is projected to begin in 2024. 

Previous 

Update 

Plat was finalized and recorded. Work is projected to begin in the first quarter of 2022. 

Fund SPLOST V (2008-2014) 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 360,000.00 $ 22,209.24 $ 0.00 $ 337,790.76 

mailto:SHenry@Savannahga.Gov
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Benton Blvd Widening TE0614 Conceptual/Planning 

Location Benton Blvd and Jimmy Deloach Blvd 

Start Year 
 

End Year 
 

Council District(s) 1 

P.M. Steve Henry| Doug Patten SHenry@savannahga.gov| Dpatten@savannahga.gov 

Scope Widening of Benton Blvd intersection between Jimmy Deloach and Highland Blvd. 
 

 

 

 

06-2023 

Update 

Design RFP is being prepared and is expected to be advertised in third quarter of 2023. 

Previous 

Update 

Project is on hold do to funding. 

Fund Contrbtn Frm Generl Fnd|SPLOST VI(2015-2020) 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 5,635,879.62 $ 1,897.50 $ 0.00 $ 5,633,982.12 

mailto:SHenry@savannahga.gov
mailto:Dpatten@savannahga.gov
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Arena - Stiles Ave Widening North TE0615 To Be Closed 

Location Stiles Ave. & Louisville Road 

Start Year 
 

End Year 
 

Council District(s) 1 

P.M. Doug Patten Dpatten@savannahga.gov 

Scope Widening of Stiles Ave. between the railroad tracks and Louisville Road. 
 

 

 

 

06-2023 

Update 

Project to be combined with TE0717. 

Previous 

Update 

This portion of Stiles Avenue is currently under  design.  A  contract  amendment  to  Perkins+Will  was 

approved by City Council on April 23, 2020 in the amount of $410,630.00. The contract amendment included 

geotechnical testing, surveying, roadway design, utility relocation, permitting, and construction administration. 

Fund SPLOST V (2008-2014) 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 411,490.47 $ 480,404.46 $ 0.00 ($68,913.99) 

mailto:Dpatten@savannahga.gov
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LaRoche Ave/DeLesseps Ave Design TE0708 Implementation/Construction 

Location DeLesseps Ave/LaRoche Ave between Waters Ave and Skidaway Road 

Start Year 2003 End Year N/A Council District(s) N/A 

P.M. Doug Patten Dpatten@Savannahga.Gov 

Scope To widen the corridor, provide pedestrian sidewalks, and bicycle facilities on both 

sides of the street from Waters Ave to Skidaway Road. 

 

 

 

 

06-2023 

Update 

Contractor begun mobilization to the site to begin construction. 

Previous 

Update 

The construction agreement was received from GDOT and is being routed through the City for required 

signatures. 

Fund State Of Georgia|Contrbtn Frm Generl Fnd|SPLOST IV (2003-08)|W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 7,568,883.70 $ 9,545,437.49 $ 5,959.01 ($1,982,512.80) 

mailto:Dpatten@Savannahga.Gov
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Gwinnett St Widening TE0709 Complete 

Location Gwinnett Street (between I-16 and Stiles Ave) 

Start Year 2003 End Year N/A Council District(s) 1 

P.M. Stephen Henry SHenry@Savannahga.Gov 

Scope To widen Gwinnett Street from I-16 to Stiles Avenue 
 

 

06-2023 

Update 

Project is complete. 

Previous 

Update 

Bridge substructure construction is in progress. Grading operations are ongoing. 

Fund Miscellaneous|Contrbtn Frm Generl Fnd|SPLOST IV (2003-08)|SPLOST V (2008-2014) 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 17,649,583.46 $ 17,410,131.95 $ 24,964.37 $ 214,487.14 

mailto:SHenry@Savannahga.Gov
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Traffic Safety & Calming TE0716 Ongoing 

Location City-Wide 

Start Year 
 

End Year 
 

Council District(s) City-Wide 

P.M. Steve Henry SHenry@savannahga.gov 

Scope Traffic Safety and calming study being conducted city wide. 
 

 

 

 

06-2023 

Update 

Project is ongoing. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 2,520,461.74 $ 345,809.42 $ 53,047.18 $ 2,121,605.14 

mailto:SHenry@savannahga.gov
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Stiles Ave Phase II TE0717 Design/Pre-Construction 

Location Stiles Ave. from the railroad tracks to Louisville Rd. 

Start Year 
 

End Year 
 

Council District(s) 1 

P.M. Doug Patten Dpatten@savannahga.gov 

Scope Widening of Stiles Ave. between the railroad tracks and Louisville Road. 
 

 

 

 

06-2023 

Update 

Project is currently under design. 

Previous 

Update 

Design work is complete for road. Right-of-Way (ROW) is needed for the project including ROW from the 

railroad. The plans have been submitted to railroad for the design of the signal upgrade and for the ROW 

that is needed. They have sent their comments back and these are being addressed. Funding for 

construction has not been identified. 

Fund Contrbtn Frm Generl Fnd|SPLOST VI(2015-2020) 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 1,025,000.00 $ 16,590.36 $ 26,302.14 $ 982,107.50 

mailto:Dpatten@savannahga.gov
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New Hampstead Palms RG Signal TE0818 Ongoing 

Location Highgate Boulevard at Coconut Drive. 

Start Year 
 

End Year 
 

Council District(s) 5 

P.M. Steve Henry SHenry@savannahga.gov 

Scope Palms developer’s up-front portion for installation of a stop-and-go traffic signal, 

when warranted, at the intersection of Highgate Boulevard and Coconut Drive. 

 

 

 

 

06-2023 

Update 

Project is ongoing. 

Previous 

Update 

 

Fund Miscellaneous 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 136,724.65 $ 0.00 $ 0.00 $ 136,724.65 

mailto:SHenry@savannahga.gov
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Signal @ White Bluff & Fairmont TE0903 On-Hold 

Location White Bluff & Fairmont 

Start Year 2005 End Year 2025 Council District(s) 4 

P.M. Stephen Henry SHenry@Savannahga.Gov 

Scope Install a traffic signal at White Bluff Road & Fairmont 
 

 

 

 

06-2023 

Update 

On-hold; additional funding required to complete project. 

Previous 

Update 

On-hold| additional funding required to complete project. 

Fund Contrbtn Frm Generl Fnd|Miscellaneous 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 54,222.00 $ 0.00 $ 0.00 $ 54,222.00 

mailto:SHenry@Savannahga.Gov
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Benton Business Plaza TE0905 On-Hold 

Location Benton Business Plaza 

Start Year 2014 End Year TBD Council District(s) N/A 

P.M. Stephen Henry SHenry@Savannahga.Gov 

Scope Street lighting for Benton Business Plaza 
 

 

 

 

06-2023 

Update 

Currently closing out street light bond. 

Previous 

Update 

Future street lighting project to commence once private development occurs 

Fund Miscellaneous 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 8,214.40 $ 0.00 $ 0.00 $ 8,214.40 

mailto:SHenry@Savannahga.Gov
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Windsor & Largo Traffic Circle TE0907 Ongoing 

Location Windsor Rd / Largo Dr Intersection 

Start Year 
 

End Year 
 

Council District(s) 6 

P.M. Steve Henry SHenry@Savannahga.Gov 

Scope Redesign of intersection at Windsor Road and Largo Drive. 
 

 

 

 

06-2023 

Update 

Waiting for approval. Coordinating with local design firm to provide roundabout plans. 

Previous 

Update 

 

Fund Contrbtn Frm Generl Fnd 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 250,000.00 $ 0.00 $ 0.00 $ 250,000.00 

mailto:SHenry@Savannahga.Gov
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Total # of Projects: 44 

Complete 4 

Conceptual/Planning 9 

Design/Implementation 1 

Implementation/Construction 4 

Ongoing 17 

On-Hold 4 

Other 0 

Inactive 0 

N/A 0 

To Be Closed 4 

New 1 

Water Improvements 
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Lincoln Harbor Street Infrastructure WT0135 Implementation/Construction 

Location Lincoln & Harbor St 

Start Year 2006 End Year TBD Council District(s) 1 

P.M. Jim Laplander JLaplander@Savannahga.Gov 

Scope Infrastructure upgrades for Savannah River Landing Development Specifically 

water, sanitary sewer, and storm 

 

 

06-2023 

Update 

The work done on this site has largely been continuing through the Private Development process. The 

water and sewer mains as put in and repaired per this original project has been in operation since before 

2010. The main issue on site has included modifications of mains and service laterals due to changes in 

the number of re-developments that have occurred. In these cases, we have had to consider replacement or 

rearranging locations of service lines so as not to affect the condition of the existing mains. This project is 

complete, and funding will be reallocated. 

Previous 

Update 

Sewer mains have been repaired and cleaned. City Sewer Maintenance assisted with City sewer system 

by-passing pump installation. Communicating with owner's Consulting Engineer as project is being 

completed 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 580,655.97 $ 17,926.10 $ 0.00 $ 562,729.87 

mailto:JLaplander@Savannahga.Gov
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Misc Water Line Improvements WT0139 Ongoing 

Location City-Wide 

Start Year 
 

End Year 
 

Council District(s) City-Wide 

P.M. Chuck Tessmer ctessmer@savannahga.gov 

Scope Water Line Improvements. 
 

 

 

 

06-2023 

Update 

Project has been shelved until sufficient funds are available for construction. 

Previous 

Update 

Design of the Louisville 12" water main is being taken up again. Design review done / be-done by Consultant 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 2,936,661.81 $ 2,129,485.19 $ 214,205.94 $ 592,970.68 

mailto:ctessmer@savannahga.gov
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Large Tract Infrastructure Extensions WT0140 Ongoing 

Location Citywide 

Start Year 2015 End Year Annual Council District(s) City-Wide 

P.M. Jim Laplander JLaplander@Savannahga.Gov 

Scope Extend existing water infrastructure to newly annexed areas. It includes 

Ogeechee Road DOT Water, and Hopeton Offsite water, and Rockingham Water 

 

 

06-2023 

Update 

Rockingham Water and Hopeton Offsite Water under construction and Ogeechee Road (Stiles south to Mills 

B Lane) Water Replacement. 

Previous 

Update 

Construction is beginning on Rockingham area. Infrastructure for SW Quad and any other upcoming annexed 

areas, along with SEDA area - under construction. Management working with Water and Sewer Engineering 

and Planning. Evaluating infrastructure capacity 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 6,372,030.09 $ 486,622.18 $ 72,150.00 $ 5,813,257.91 

mailto:JLaplander@Savannahga.Gov
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I&D Water Quality Improvements WT0217 Ongoing 

Location 6183 Highway 21 

Start Year 2007 End Year TBD Council District(s) 5 

P.M. Bryan Shaw bshaw@Savannahga.Gov 

Scope Prepare to comply with new EPA regulations on disinfection byproducts and 

ensure the City is capable of blending surface water with groundwater 

 

 

 

 

06-2023 

Update 

City staff is continuously monitoring drinking water to comply with Georgia EPD regulations.  

Previous 

Update 

City staff is continuously monitoring drinking water to comply with Georgia EPD regulations.  

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 2,000,268.00 $ 0.00 $ 0.00 $ 2,000,268.00 

mailto:bshaw@Savannahga.Gov
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Replace Hydropneumatics Tanks WT0232 Ongoing 

Location City-wide 

Start Year 2016 End Year Annual Council District(s) City-Wide 

P.M. Bryan Shaw bshaw@Savannahga.Gov 

Scope Replace hydropneumatics tanks to ensure wells are in peak operating condition in 

order to meet demands 

 

 

06-2023 

Update 

Two tanks have been replaced in South Bridge system. 

Previous 

Update 

The design is complete. Working with purchasing department to purchase and install tank. 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 729,760.40 $ 300,663.32 $ 1,500.00 $ 427,597.08 

mailto:bshaw@Savannahga.Gov


Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Water Improvements  
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Fire Hydrant Replacement WT0234 Ongoing 

Location Downtown area 

Start Year 2016 End Year Annual Council District(s) TBD 

P.M. Clay Rogers CRogers01@Savannahga.Gov 

Scope Replacement of non-functioning and/or obsolete (no longer manufactured) fire 

hydrants in Historic Section 

 

 

06-2023 

Update 

Continuing replacements of antiquated hydrants in the historical area. 

Previous 

Update 

Continuing replacements of antiquated hydrants. Approximately 100 units have been replaced year to date.  

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 740,000.00 $ 326,495.37 $ 0.00 $ 413,504.63 

mailto:CRogers01@Savannahga.Gov
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Dean Forest 24"to New Hampstead WT0235 Conceptual/Planning 

Location Dean Forest Rd 

Start Year 2016 End Year TBD Council District(s) 5 

P.M. JAMES LAPLANDER JLAPLANDER@Savannahga.gov 

Scope Installation of 24" waterline from Dean Forest Road into New Hampstead 
 

 

06-2023 

Update 

Pre-planning to modify plans and funding to New Hampstead from Dean Forest Road 

Previous 

Update 

The status of this project remains unchanged for this quarter. A design RFP will be issued in the future.  

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 8,250,000.00 $ 0.00 $ 4,500.00 $ 8,245,500.00 

mailto:JLAPLANDER@Savannahga.gov
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Dean Forest 24" to Savannah Ports Authority (SPA) WT0236 Conceptual/Planning 

Location Dean Forest Rd 

Start Year 2016 End Year TBD Council District(s) 1 

P.M. JAMES LAPLANDER JLAPLANDER@Savannahga.gov 

Scope Installation of 24" waterline from Dean Forest Road into SPA 
 

 

06-2023 

Update 

See also WT 527. This project will be utilized as the I & D System is expanded to transport water to SPA, to  

the Chatham Megasite, to New Hampstead, and SEDA Manufacturing site. 

Previous 

Update 

The status of this project remains unchanged for this quarter. A design RFP will be issued in the future as 

development continues in the Southwest QWAD, Mega-Site, SEDA development and Bryan County 

Mega-site. 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 1,625,000.00 $ 0.00 $ 0.00 $ 1,625,000.00 

mailto:JLAPLANDER@Savannahga.gov
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Skidaway Road Water Line WT0324 On-Hold 

Location Skidaway Road 

Start Year 2008 End Year TBD Council District(s) 4 

P.M. Clay Rogers CRogers01@Savannahga.Gov 

Scope Replace existing water lines while Chatham County is widening Skidaway Road 
 

 

06-2023 

Update 

This project is on hold. 

Previous 

Update 

This is an old Chatham County project (pre-1995) for the water main replacement on Skidaway Road from 

Rowland Avenue to Eisenhower and will loop the 16-inch water main East 52nd Street / Skidaway to 

Eisenhower with a 16" main and replaced the old 8" water main. This project has been put on hold by the 

County. 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 1,350,000.00 $ 0.00 $ 0.00 $ 1,350,000.00 

mailto:CRogers01@Savannahga.Gov
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Developer Oversizing WT0329 Ongoing 

Location Citywide 

Start Year 2017 End Year Ongoing Council District(s) City-Wide 

P.M. Jim Laplander jlaplander@savannahga.gov 

Scope Oversize water lines in new developments to assure water distribution and supply 

system capacity and serviceability 

 

 

06-2023 

Update 

Continuing evaluation of existing Private Development projects and areas where water and sewer 

infrastructure is needed in both annexed areas and within the City water and sewer service area. 

Previous 

Update 

Continuing evaluation of existing Private Development projects and areas where water and sewer 

infrastructure is needed in both annexed areas and within the City water and sewer service area. 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 2,235,445.33 $ 13,981.32 $ 0.00 $ 2,221,464.01 

mailto:jlaplander@savannahga.gov
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Groundwater Reductions WT0331 Ongoing 

Location Citywide 

Start Year 2017 End Year Ongoing Council District(s) City-Wide 

P.M. Bryan Shaw bshaw@savannahga.gov 

Scope Funding for future groundwater withdrawal restrictions or re-engineered 

withdrawal processes 

 

 

 

 

06-2023 

Update 

Funding in preparation of anticipated groundwater reductions (reductions expected in 2020 and 2025) 

Previous 

Update 

Funding in preparation of anticipated groundwater reductions (reductions expected in 2020 and 2025) 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 8,650,000.00 $ 0.00 $ 0.00 $ 8,650,000.00 

mailto:bshaw@savannahga.gov
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Large Tract Water Supply WT0332 To Be Closed 

Location Citywide 

Start Year 2017 End Year Ongoing Council District(s) City-Wide 

P.M. Chuck Tessmer ctessmer@savannahga.gov 

Scope Provide water to large tracts. 
 

 

 

 

06-2023 

Update 

This project is dependent on future development. 

Previous 

Update 

This project is dependent on future development. 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 3,450,000.00 $ 0.00 $ 0.00 $ 3,450,000.00 

mailto:ctessmer@savannahga.gov
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Gwinnett Street Water Line WT0334 Complete 

Location West Gwinnett Street from West Boundary Street to Stiles Avenue 

Start Year 2017 End Year TBD Council District(s) 1 

P.M. Jim Laplander JLaplander@savannahga.gov 

Scope Relocation of the antiquated 16" West Gwinnett Street waterline from West Boundary 

Street to Stiles Avenue. Will accommodate upcoming changes in the City Lot area 

 

 

06-2023 

Update 

Water and Sewer facilities are completed and installed on West Gwinnett Street and Stiles Avenue. Old 

mains serving the old City Lot were replaced and re-routed to serve the West Savannah area. 

Previous 

Update 

Water and sewer facilities installation is continuing. Old mains are being replaced and new mains installed to 

assure service to Arena area and Canal District and tying in City Lot water well, Gwinnett Street and Stiles 

Avenue wells which are all remaining in place. 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 3,000,000.00 $ 0.00 $ 0.00 $ 3,000,000.00 

mailto:JLaplander@savannahga.gov
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Water Meter Technology-Replacement WT0336 Implementation/Construction 

Location Citywide 

Start Year 2017 End Year 2026 Council District(s) City-Wide 

P.M. Jim Laplander jlaplander@savannahga.gov 

Scope Purchase and installation of Automated Meter Reading (AMR) and Advanced 

Meter Infrastructure (AMI) Technology to increase operational efficiency. 

Deployment of 50k direct read meter replacement with AMI (wireless) units. 

Completion will include water meter portal. 

 

 

06-2023 

Update 

Southbridge Pilot completed in the first quarter of 2023. Approximately Badger Beacon 1,125 AMI units were 

installed by UPA and Badger. 

Previous 

Update 

AMR Water Meter data collection winding down with UPA. MsGovern Integration being coordinated as 

integration with City Works Water Distribution Configuration and Implementation is being done. 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 1,581,814.56 $ 1,571,915.56 $ 9,899.00 $ 0.00 

mailto:jlaplander@savannahga.gov
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Brampton Road Water Main Relocation WT0337 Implementation/Construction 

Location Brampton Road 

Start Year 2017 End Year 2024 Council District(s) Other 

P.M. Charles Tessmer CTessmer@Savannahga.Gov 

Scope Relocation of two sections of the existing 48" I&D water main along SR 25 in 

Garden City. Work is required to accommodate a new rail spur and roadway 

entrance ramp into GA Ports terminal at Brampton Road being built by GA DOT. 

 

 

06-2023 

Update 

Project re-bid and awarded by GDOT, Contractor mobilized January of 2023. Steel casings and pipe have 

been installed under future/existing roads and railroads. Pile testing underway. 

Previous 

Update 

GDOT project including water main relocations to be rebid by GDOT in January of 2022. 

Fund State Of Georgia|W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 908,561.10 $ 688,961.98 $ 210,395.40 $ 9,203.72 

mailto:CTessmer@Savannahga.Gov
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Alternate Disinfection Modification WT0410 On-Hold 

Location City-wide 

Start Year 2009 End Year 2025 Council District(s) City-Wide 

P.M. Bryan Shaw bshaw@Savannahga.Gov 

Scope Modify the disinfection process for water treatment by switching on a trial basis 

from gas to liquid 

 

 

 

 

06-2023 

Update 

Preliminary discussions in converting wells 17,18,19 & 52 to mono chloramines. 

Previous 

Update 

Meeting with local vendor for cost estimates this 8/25/2021. 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 550,000.00 $ 148,477.16 $ 0.00 $ 401,522.84 

mailto:bshaw@Savannahga.Gov
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Reclaimed Water East Savannah WT0422 Complete 

Location Savannah East Side Area 

Start Year 2009 End Year TBD Council District(s) City-Wide 

P.M. Lester Hendrix LHendrix@Savannahga.gov 

Scope Installation of new reclaimed water mains to serve President Street, Savannah 

Gardens, and Industrial Users with reclaimed water 

 

 

06-2023 

Update 

This project is still in the research/design phase. 

Previous 

Update 

Project complete. Waiting for Drawings-of-Record. Re-use water with respective re-use mains to the City 

eastside (President Street, Savannah Gardens and Georgia Pacific and Martin Marietta) can begin to be planned 

and designed for. 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 4,367,126.64 $ 21,161.75 $ 0.00 $ 4,345,964.89 

mailto:LHendrix@Savannahga.gov
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48" Waterline Replacement WT0423 On-Hold 

Location West of I-95 

Start Year 2018 End Year TBD Council District(s) City-Wide 

P.M. Charles Tessmer CTessmer@Savannahga.Gov 

Scope Replacement of a section of the 48” steel raw water line adjacent to raw water 

impoundment. 

 

 

 

 

06-2023 

Update 

Project on hold for funding. 

Previous 

Update 

Project on hold for funding. 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 9,500,000.00 $ 113,515.00 $ 145,165.00 $ 9,241,320.00 

mailto:CTessmer@Savannahga.Gov
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Expand I&D Phase II WT0425 Conceptual/Planning 

Location 6183 STATE HIGHWAY 21 

Start Year 2018 End Year TBD Council District(s) 1 

P.M. Bryan Shaw BShaw@savannahga.gov 

Scope Makes modifications and improvements to the I&D System 
 

 

 

 

06-2023 

Update 

Project work has not been started 

Previous 

Update 

Project work has not been started 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 2,050,000.00 $ 0.00 $ 0.00 $ 2,050,000.00 

mailto:BShaw@savannahga.gov
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SCADA Upgrade WT0428 Ongoing 

Location City-Wide 

Start Year --- End Year --- Council District(s) City-Wide 

P.M. Jeff Jones jjones@savannahga.gov 

Scope Improve SCADA system hardware and software 
 

 

 

 

06-2023 

Update 

Recurring project to provide funds for upgrades to Supervisor Control and Data Acquisition (SCADA) 

hardware and software 

Previous 

Update 

Recurring project to provide funds for upgrades to Supervisor Control and Data Acquisition (SCADA) 

hardware and software 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 278,729.60 $ 76,195.11 $ 0.00 $ 202,534.49 

mailto:jjones@savannahga.gov
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Water Share of I&D VFD Upgrade WT0429 Conceptual/Planning 

Location I & D Water 

Start Year 2018 End Year TBD Council District(s) N/A 

P.M. Bryan Shaw BShaw@savannahga.gov 

Scope Replacement of aging variable frequency drives 
 

 

 

 

06-2023 

Update 

2 VFDs have been installed. 

Previous 

Update 

2 VFDs have been emergency ordered. 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 500,000.00 $ 86,519.00 $ 0.00 $ 413,481.00 

mailto:BShaw@savannahga.gov
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Source Water Assessment Program (SWAP) WT0518 Complete 

Location Abercorn Creek Watershed 

Start Year 2018 End Year 5-YR Cycle Council District(s) City-Wide 

P.M. Lester Hendrix lhendrix@Savannahga.gov 

Scope An update to the 2003 Source Water Assessment Plan for Abercorn Creek, the 

City's surface water resource. 

 

 

06-2023 

Update 

The project is complete. 

Previous 

Update 

The project is complete. 

Fund State Of Georgia|W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 250,000.00 $ 0.00 $ 0.00 $ 250,000.00 

mailto:lhendrix@Savannahga.gov


Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Water Improvements  

291 

 

 

 

Southwest Quadrant Well @ Little Neck Road WT0526 Conceptual/Planning 

Location Little Neck Road 

Start Year 2010 End Year TBD Council District(s) 5 

P.M. Chuck Tessmer ctessmer@Savannahga.Gov 

Scope Construct a new water supply source within the recently annexed area of the 

southwest quadrant 

 

 

 

 

06-2023 

Update 

Growth in the Southwest Quadrant continues. Planning discussions continue as it relates to water supply. 

Previous 

Update 

Growth in the Southwest Quadrant continues. Planning discussions have begun as it relates to water supply. 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 290,000.00 $ 0.00 $ 0.00 $ 290,000.00 

mailto:ctessmer@Savannahga.Gov


Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Water Improvements  

292 

 

 

 

Savannah Ports Authority Park WT0527 Conceptual/Planning 

Location SPA Park 

Start Year 2010 End Year TBD Council District(s) 1 

P.M. Jim Laplander Jlaplander@savannahga.gov 

Scope Connect water system at Savannah Ports Authority (SPA) Will allow for more 

efficient service to SPA Park and Product Support Road area (Travis Field / 

Airport) 

 

 

06-2023 

Update 

This project will be modified as the planned 24" water main from Dean Forest / Product Support Road to SPA 

is increased to a larger size to supply water to SPA and then to the Mega-Site at Pine Meadow Road. 

Previous 

Update 

This project has been put on hold due to higher priority projects 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 2,722,715.95 $ 927,339.31 $ 163,515.13 $ 1,631,861.51 

mailto:Jlaplander@savannahga.gov


Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Water Improvements  

293 

 

 

 

Miscellaneous Water Line Improvements WT0530 To Be Closed 

Location City-Wide 

Start Year 2019 End Year 
 

Council District(s) City-Wide 

P.M. Clay Rogers CRogers01@savannahga.gov 

Scope Replace certain deteriorated and/or undersized water lines. 
 

 

 

 

06-2023 

Update 

Project is completed Alabama Ave. Two additional projects are being started in Bacon Park and Mayfair 

neighborhoods. 

Previous 

Update 

A project to replace a section of 6" water main along the east side of Martin Luther King Jr. Boulevard 

between Congress Street and Oglethorpe Avenue will begin, as soon as, a Georgia Department of 

Transportation Right of way Encroachment Permit is obtained. 

Fund Miscellaneous |W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 2,704,561.77 $ 1,622,187.67 $ 3,216.15 $ 1,079,157.95 

mailto:CRogers01@savannahga.gov


Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Water Improvements  

294 

 

 

 

Well Preventive Maintenance WT0531 Ongoing 

Location City-Wide 

Start Year 
 

End Year 
 

Council District(s) City-Wide 

P.M. Bryan Shaw bshaw@Savannahga.Gov 

Scope The City owns approximately 48 Ground Water Wells. Wells consists of mechanical, 

electrical and structural components. This CIP involves preventive maintenance and 

repairs of all components of the well site. 

 

 

 

 

06-2023 

Update 

Ongoing well maintenance projects as needed. 

Previous 

Update 

Ongoing well maintenance projects as needed. 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 1,122,913.69 $ 645,403.10 $ 133,170.21 $ 344,340.38 

mailto:bshaw@Savannahga.Gov


Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Water Improvements  

295 

 

 

 

Crossroads Booster Upgrade WT0536 Ongoing 

Location City-Wide 

Start Year 2019 End Year 
 

Council District(s) City-Wide 

P.M. Bryan Shaw bshaw@savannahga.gov 

Scope The Crossroads booster station supports the expansion of the surface water 

system. This project is for future planning for the upgrade of the Crossroads 

Booster Station. 

 

 

 

 

06-2023 

Update 

The Crossroads booster station supports the expansion of the surface water system. This project is for 

future planning for the upgrade of the Crossroads Booster Station. This project is dependent on future 

growth, expansion, and groundwater reductions. 

Previous 

Update 

The Crossroads booster station supports the expansion of the surface water system. This project is for 

future planning for the upgrade of the Crossroads Booster Station. This project is dependent on future 

growth, expansion, and groundwater reductions. 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 500,000.00 $ 0.00 $ 0.00 $ 500,000.00 

mailto:bshaw@savannahga.gov


Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Water Improvements  

296 

 

 

 

Water Share of Paving WT0626 Ongoing 

Location City-Wide 

Start Year 2023 End Year 2023 Council District(s) City-Wide 

P.M. Clay Rogers crogers01@savannahga.gov 

Scope Pavement repairs for Water System replacements. 
 

 

06-2023 

Update 

Project completed on 317 East Broad Street and Victory Drive at Skidaway. 

Previous 

Update 

Coordinating with Street Maintenance and Water & Sewer Engineering and Planning for water main 

replacements/improvements 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 863,338.11 $ 121,465.11 $ 0.00 $ 741,873.00 

mailto:crogers01@savannahga.gov


Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Water Improvements  

297 

 

 

 

Extensions to Unserved Areas WT0627 Ongoing 

Location Citywide 

Start Year 
 

End Year 
 

Council District(s) City-Wide 

P.M. Clay Rogers crogers01@savannahga.gov 

Scope Extension of services to areas that do not have water services. 
 

 

 

 

06-2023 

Update 

Determination of areas to be served 

Previous 

Update 

Determination of areas to be served 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 2,154,578.35 $ 8,168.58 $ 0.00 $ 2,146,409.77 

mailto:crogers01@savannahga.gov


Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Water Improvements  

298 

 

 

 

Valve Replacement Program WT0628 Ongoing 

Location Citywide 

Start Year 
 

End Year 
 

Council District(s) City-Wide 

P.M. Andrew Collins ACollins@savannahga.gov 

Scope This is used for replacing old, broken or antiquated valves in the distribution 

system. 

 

 

 

 

06-2023 

Update 

Replacement of a 24" Gate Valve at MLK and Gwinnett Street is scheduled for fall of 2023 

Previous 

Update 

The replacement of a 36 inch valve at Gwinnett Street and Martin Luther King Jr. Blvd has been completed.  

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 884,056.67 $ 368,938.18 $ 25,742.03 $ 489,376.46 

mailto:ACollins@savannahga.gov


Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Water Improvements  

299 

 

 

 

CMMS/AMS Installation WT0629 To Be Closed 

Location Citywide 

Start Year 
 

End Year 
 

Council District(s) City-Wide 

P.M. Ann Clark Ann.Clark@Savannahga.Gov 

Scope Implementing city works asset management software. 
 

 

 

 

06-2023 

Update 

Project to be closed. 

Previous 

Update 

Continuing installation of AMI units on I & D system and Revenue Cycle 9. See also WT0336 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 277,447.45 $ 270,240.03 $ 7,207.42 $ 0.00 

mailto:Ann.Clark@Savannahga.Gov


Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Water Improvements  

300 

 

 

 

Jimmy Deloach Connector I&D 24" Water Line WT0727 Complete 

Location Jimmy DeLoach/Grange Road 

Start Year 2012 End Year 2025 Council District(s) N/A 

P.M. Elizabeth McDonald Elizabeth.McDonald@Savannahga.Gov 

Scope To relocate the 48" water line that will cross under the proposed GDOT Jimmy 

Deloach Connector 

 

 

06-2023 

Update 

Design underway for new 48" diameter ductile iron section of I&D watermain to replace aging section of 

existing 42" diameter steel watermain. City Staff is working closely with the consulting Engineer as well as 

multiple private property owners who will be affected by the activities of the project. 

Previous 

Update 

Amendment to engineering agreement prepared and submitted for October council agenda. 

Fund State Of Georgia|W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 924,990.00 $ 617,657.21 $ 219,750.00 $ 87,582.79 

mailto:Elizabeth.McDonald@Savannahga.Gov


Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Water Improvements  

301 

 

 

 

Pine Meadow Valve Vault WT0728 On-Hold 

Location Dean Forest Road at Pine Meadows 

Start Year N/A End Year 
 

Council District(s) Other 

P.M. Clay Rogers crogers01@savannahga.gov 

Scope This project is for the installation isolator valve between the South Bridge and 

the Mega-site water systems 

 

 

 

 

06-2023 

Update 

Staff has meet with a specialized control valve vendor to obtain quotes for potential repair solutions. 

Previous 

Update 

Staff has meet with a specialized control valve vendor to obtain quotes for potential repair solutions. 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 185,000.00 $ 0.00 $ 0.00 $ 185,000.00 

mailto:crogers01@savannahga.gov


Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Water Improvements  

302 

 

 

 

New Hampstead Water Infrastructure WT0729 Design/Pre-Construction 

Location Highgate Blvd. near Little Neck Road 

Start Year 2023 End Year 2028+ Council District(s) 5 

P.M. James Laplander JLaplander@savannahga.gov 

Scope To supply design and construction of the water infrastructure (30" and other size 

water mains) to serve SW Quad. Portions of this infrastructure was put in for the 

SEDA Manufacturing Site in the last years 

 

 

06-2023 

Update 

The 30" water main has been located in portions New Hampstead and will extend to the 36" main presently 

designed by T & H through a SEDA contract. Working  to get an  easement  through  the  Morgan Tract  to 

extend 30" line to I-16 to eventually serve the new Hyundai Plant in Bryan County 

Previous 

Update 

 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 3,444,313.86 $ 0.00 $ 0.00 $ 3,444,313.86 

mailto:JLaplander@savannahga.gov


Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Water Improvements  

303 

 

 

 

Overhead Storage Tank Repaint WT0815 Ongoing 

Location City-wide 

Start Year 2013 End Year Ongoing Council District(s) City-Wide 

P.M. Bryan Shaw bshaw@Savannahga.Gov 

Scope Repaint overhead storage tanks on Wilmington Island, Travis Field and 

Savannah State University (2 tanks) 

 

 

 

 

06-2023 

Update 

The I & D water tank was painted. 

Previous 

Update 

The I & D water tank was painted. 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 797,176.72 $ 259,730.00 $ 0.00 $ 537,446.72 

mailto:bshaw@Savannahga.Gov


Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Water Improvements  

304 

 

 

 

Lathrop Avenue Pump Upgrade WT0819 Conceptual/Planning 

Location Lathrop Avenue 

Start Year 2013 End Year 2025 Council District(s) 1 

P.M. Bryan Shaw bshaw@Savannahga.Gov 

Scope To increase the pumping capacity of Lathrop Avenue Booster Station as a 

function of mandated groundwater reductions 

 

 

 

 

06-2023 

Update 

Conceptual water main improvements to mitigate groundwater reductions. 

Previous 

Update 

Conceptual water main improvements to mitigate groundwater reductions. 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 1,254,534.91 $ 0.00 $ 0.00 $ 1,254,534.91 

mailto:bshaw@Savannahga.Gov


Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Water Improvements  

305 

 

 

 

Megasite New Hampstead Main WT0820 To Be Closed 

Location New Hampstead area 

Start Year 2013 End Year 2025 Council District(s) 5 

P.M. Chuck Tessmer ctessmer@Savannahga.Gov 

Scope Build 36-inch water main line that connects the Megasite to the New Hampstead 

area 

 

 

06-2023 

Update 

Project is still in the conceptual planning stage, but growth continues in the Southwest Quadrant/New 

Hampstead area. Such growth will move this project forward. 

Previous 

Update 

Project is still in the conceptual planning stage, but growth continues in the Southwest Quadrant/New 

Hampstead area. Such growth will move this project forward. 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 1,000,000.00 $ 0.00 $ 0.00 $ 1,000,000.00 

mailto:ctessmer@Savannahga.Gov


Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Water Improvements  

306 

 

 

 

Sludge Pond Dredging WT0821 Ongoing 

Location I&D Plant 

Start Year 2013 End Year Ongoing Council District(s) 1 

P.M. Bryan Shaw BShaw@savannahga.gov 

Scope To remove sludge from the pond and place in the drying bed for subsequent 

drying ultimately to haul to the landfill for final disposal. 

 

 

06-2023 

Update 

Working up RFP 

Previous 

Update 

3500 cubic feet of sludge has been removed. 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 2,232,000.00 $ 320,994.00 $ 0.00 $ 1,911,006.00 

mailto:BShaw@savannahga.gov


Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Water Improvements  

307 

 

 

 

Delesseps Waterline Improve WT0824 Implementation/Construction 

Location 3rd District 

Start Year 2021 End Year 2024 Council District(s) 3 

P.M. James Laplander JLaplander@savannahga.gov 

Scope Waterline improvements during City Traffic Delesseps street improvement project 

(TE 708). The Water CIP includes sections of water mains, fittings, and service 

lateral & meter box replacements 

 

 

06-2023 

Update 

Working with Traffic and utility subcontractor as the water facilities get installed. 

Previous 

Update 

 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 586,473.00 $ 0.00 $ 0.00 $ 586,473.00 

mailto:JLaplander@savannahga.gov


Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Water Improvements  

308 

 

 

 

Dean Forest 24" Upgrade WT0825 Conceptual/Planning 

Location Dean Forest Road & Southbridge Blvd. 

Start Year 2022 End Year 2028+ Council District(s) 5 

P.M. James Laplander JLaplander@savannahga.gov 

Scope Installation and construction of upgrade of 24" on Dean Forest south of 

Southbridge to begin construction loop to US 17 / Ogeechee Road and east to 

end of 16" water main on Ogeechee Rd 

 

 

06-2023 

Update 

Have begun conceptual planning to loop water main on Dean Forest to west dead end of 16" water main on 

Dean Forest Road. 

Previous 

Update 

 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 6,000,000.00 $ 0.00 $ 0.00 $ 6,000,000.00 

mailto:JLaplander@savannahga.gov


Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Water Improvements  

309 

 

 

 

Lead Copper Rule Infrastructure WT0930 New 

Location Citywide 

Start Year 2023 End Year 2028 Council District(s) City-Wide 

P.M. Laura Walker LWalker@savannahga.gov 

Scope Project fulfills requirements of new USEPA rule to remove lead from drinking   

water systems. Elements of the rule include an inventory of  all service laterals on  

the public and private side, creating a replacement plan based on the inventory, 

testing for lead in all licensed daycare centers and elementary schools, and 

implementing new criteria for community testing. All information must be available 

to the public. 

 

 

 

 

06-2023 

Update 

Internal processes are now established and collecting lateral material type from various City departments 

including Plumbing Inspections, Distribution, W&S Engineering Permitting, and the AMI Project.  

Previous 

Update 

 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 2,000,000.00 $ 8,157.27 $ 0.00 $ 1,991,842.73 

mailto:LWalker@savannahga.gov


Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Water Improvements  

310 

 

 

 

48" Distribution Line Replace WT0931 Ongoing 

Location 1st, 2nd, 3rd, District 

Start Year 
 

End Year 
 

Council District(s) 1,2,3 

P.M. Bryan Shaw Bshaw@savannahga.gov 

Scope The City owns two (2) 48” water distribution lines that are approximately 15 miles 

in length. The lines were installed in 1947 and are in need to be replaced. 

 

 

 

 

06-2023 

Update 

This project is currently in the planning phase. 

Previous 

Update 

 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 200,000.00 $ 0.00 $ 0.00 $ 200,000.00 

mailto:Bshaw@savannahga.gov


Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Water Improvements  

311 

 

 

 

Water & Sewer Rate Study WT0932 Conceptual/Planning 

Location City-Wide 

Start Year 2024 End Year December 2024 Council District(s) City-Wide 

P.M. Elizabeth McDonald elizabeth.mcdonald@savannahga.gov 

Scope An assessment of the City’s existing utility rate structure, to determine if and how 

improvements can be made. 

 

 

06-2023 

Update 

The request for proposal (RFP) has been written for this project, it should be posted for solicitation prior to 

the next update. 

Previous 

Update 

 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 250,000.00 $ 0.00 $ 0.00 $ 250,000.00 

mailto:elizabeth.mcdonald@savannahga.gov


Capital Improvement Program Bi-Yearly Status Report 

For the Period Ended June 30, 2023 

  Water Improvements  

312 

 

 

 

GA Quick Start Water WT0933 Ongoing 

Location City-Wide 

Start Year 
 

End Year 
 

Council District(s) City-Wide 

P.M. Information to Come N/A 

Scope GA Quick Start Water 
 

 

06-2023 

Update 

This project is in process. More information to come. 

Previous 

Update 

 

Fund W&S R&R Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 1,005,686.14 $ 1,005,686.14 $ 0.00 $ 0.00 



313 

 

 

 
 

 

Total # of Projects: 1 

Complete 1 

Conceptual/Planning 0 

Design/Implementation 0 

Implementation/Construction 0 

Ongoing 0 

On-Hold 0 

Other 0 

Inactive 0 

N/A 0 

To Be Closed 0 

New 0 

I&D Water Plant Improvements 



314 

 

 

    Capital Improvement Program Bi-Yearly Status Report 
For the Period Ended June 30, 2023 

  I&D Water Plant Improvements  
 

I&D Water Plant Laboratory Equipment ID0504 Complete 

Location I&D Water Plant 

Start Year 
 

End Year 
 

Council District(s) 1 

P.M. Bryan Shaw BShaw@savannahga.gov 

Scope Construction of a new drinking water laboratory. 
 

 

 

 

06-2023 

Update 

This project is complete. 

Previous 

Update 

This project is complete. 

Fund I&D Operating Fund 

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance 

$ 517,000.00 $ 248,939.04 $ 980.83 $ 267,080.13 

 

mailto:BShaw@savannahga.gov

